Estimate Summary to Contractor

Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000012605
Contract ID: CNK165

Contract Location:

Tennessee

Department of Transportation
Estimate Summary to Contractor

Vendor Name: STANSELL ELECTRIC COMPANY, INC.

THE INSTALLATION OF A FLASHING BEACON ON US 70 (SR 1)

Contractor:

STANSELL ELECTRIC COMPANY, INC.
1630 Church Street Alley

Nashville, TN 37203-2995

Phone:

Estimate Paid: NO

Counties:
DICKSON

Project Number PCT
22002-3247-94 100.00
Current Contract Amount $
Original Contract Amount $
Percent Complete ($)

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Fed State Project Number
STP-SIP-1(264)
11,378.70
11,378.70
83.10 %

Total to Date
9,456.06
9,456.06
0.00
0.00
9,456.06
0.00
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Estimate Number: 0002

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1
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Date: 03/07/2012

Pay Period: 11/04/2011
to: 01/05/2012

104.0 days
102.0 days
102.0 days
98.08 %
05/06/2011
05/12/2011
06/13/2011
07/04/2011
10/05/2011
10/15/2011
10/13/2011
11/17/2011

SR-1 (US-70), INTERSECTION WITH POND SWITCH ROAD MARKING,

R R A -

Prev to Date This Estimate

9,456.06 $ 0.00
9,456.06 $ 0.00
0.00 $ 0.00
0.00 $ 0.00
9,456.06 $ 0.00
0.00 $ 0.00
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Estimate Summary to Contractor

Project Number

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

Total Adjusted Earnings

Retainage
Payment Due

Category

Number

0100 9000
0100 0010
0100 0020
0100 0030
0100 0040
0100 0050
0100 0060
0100 0070
0100 0080
0100 0090

Line
Item
Number

Item Code

108-07

209-08.03

712-01

712-06

712-08.03

713-15.36

713-16.20

713-16.21

716-02.05

716-13.06

$ 9,456.06 $

$ 0.00 $

$ 9,456.06 $
Description

Supplemental Description
LIQUIDATED DAMAGES

TEMPORARY SILT FENCE (WITHOUT BACKING)

TRAFFIC CONTROL

SIGNS (CONSTRUCTION)

ARROW BOARD (TYPE C)

REMOVE SIGN, SUPPORT & FOOTING

SIGNS (DESCRIPTION)

(R1-1)

SIGNS (DESCRIPTION)
(W3-1S)

PLASTIC PAVEMENT MARKING (STOP LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)

9,456.06 $
0.00 $
9,456.06 $

Units

DAY

L.F.

LS

S.F.

EACH

EACH

EACH

EACH

L.F.
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Bid Qty

Unit Price
0.000
$250.000

100.000
$1.000

1.000
$239.000

158.000
$7.100

1.000
$361.000

1.000
$18.000

1.000
$273.000

2.000
$231.000

32.000
$36.000

0.040
$11,860.000

0.00
0.00
0.00

Qty

This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

1.000

18.000

0.000

1.000

1.000

2.000

20.000

0.041
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Total Amt

0.00

0.00

239.00

127.80

0.00

18.00

273.00

462.00

720.00

486.26
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Estimate Summary to Contractor

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94

22002-3247-94
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

717-01

730-02.01

730-02.21

730-05.01

730-08.01

730-09.01

730-10.01

730-16.03

730-21.02

730-22.02

MOBILIZATION

SIGNAL HEAD ASSEMBLY (110)

SIGNAL HEAD ASSEMBLY (220)

ELECTRICAL SERVICE CONNECTION

SIGNAL CABLE - 3 CONDUCTOR

SPAN WIRE ASSEMBLY/( LBS.MIN.BRK
STRENGTH)

(16,500 LBS.MIN.BRK STRENGTH)

TETHER WIRE ASSEMBLY - 1/4" DIAMETER

CONTROLLER (FLASHING BEACON)

WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40'

LENGTH

GUYING DEVICE (ANGLE ANCHOR)

LS

EACH

EACH

EACH

L.F.

L.F.

L.F.

EACH

EACH

EACH

1.000
$540.000

4.000
$425.000

1.000
$629.000

1.000
$739.000

250.000
$0.950

150.000
$3.300

150.000
$2.800

1.000
$870.000

1.000
$1,009.000

2.000
$269.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

4.000

1.000

1.000

200.000

150.000

150.000

1.000

1.000

2.000

$

$
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540.00

1,700.00

629.00

739.00

190.00

495.00

420.00

870.00

1,009.00

538.00

3/7/2012



