
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036754 Vendor Name: TWIN K CONSTRUCTION, INC.

Contract ID: CNK177 Estimate Number: 0010 Pay Period: 04/10/2014
to: 04/10/2014

Contract Location: Time Allowed: 832.0 days
(LM 0.21), INCLUDING CONSTRUCTION OF RETAINING WALLS Time Charged: 832.0 days

Elapsed Calendar Days: 832.0 days
Percent Time: 100.00 %
Percent Complete ($) 111.53 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
TWIN K CONSTRUCTION, INC. Date Awarded: 11/16/2011
3705 River Road Date Contract Executed: 12/07/2011
Huntsville, TN 37756 Date Notice to Proceed: 12/28/2011
Phone: Date Work Began: 07/11/2013

Date to be Completed: 04/07/2014
Date Time Stopped: 04/07/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07946-3406-94 100.00 BRZE-700(26) Old Vasper Road, Bridge over side slope creek

Current Contract Amount $ 516,842.00 
Original Contract Amount $ 480,305.90 

Total to Date Prev to Date This Estimate
Participating $ 572,105.06 $ 571,626.73 $ 478.33 

Total Earnings $ 572,105.06 $ 571,626.73 $ 478.33 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 572,105.06 $ 571,626.73 $ 478.33 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 572,105.06 $ 571,626.73 $ 478.33 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 572,105.06 $ 571,626.73 $ 478.33 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07946-3406-94 0500 9500 104-01.01 VALUE ENGINEERING CHANGE LS 0.000 0.000 $ 0.00 1.000 $ 252,982.00

(Single Span Concrete Bridge, TDOT Apprd VEP on May 1, 2013) $252,982.000 

07946-3406-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

07946-3406-94 0100 9019 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0500 9505 105-05 RAILROAD FLAGGING DAY 0.000 0.000 $ 0.00 5.000 $ 0.00 
(CSXT) $0.000 

07946-3406-94 0500 9507 105-05 RAILROAD FLAGGING DAY 0.000 0.000 $ 0.00 5.000 $ 0.00 
Railroad Flagging (NS Corp) $0.000 

07946-3406-94 0500 9509 105-05 RAILROAD FLAGGING DAY 0.000 0.000 $ 0.00 5.000 $ 0.00 
(CSXT) $0.000 

07946-3406-94 0500 9511 105-05 RAILROAD FLAGGING DAY 0.000 0.000 $ 0.00 5.000 $ 0.00 
(NS Corp) $0.000 

07946-3406-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

07946-3406-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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07946-3406-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

07946-3406-94 0100 0030 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(3 SPAN TIMBER BRIDGE, 15+10.00) $25,000.000 

07946-3406-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,140.000 0.000 $ 0.00 479.000 $ 4,790.00
$10.000 

07946-3406-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

07946-3406-94 0100 9020 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 1,675.650 $ 25,134.75
$15.000 

07946-3406-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 127.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

07946-3406-94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

07946-3406-94 0100 0060 203-06 WATER M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

07946-3406-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 17.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

07946-3406-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 325.000 0.000 $ 0.00 212.000 $ 1,060.00
$5.000 

07946-3406-94 0100 0090 209-08.09 FILTER SOCK CHECK DAM EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

07946-3406-94 0100 0100 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 
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07946-3406-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 724.000 49.710 $ 1,143.33 904.140 $ 20,795.22
$23.000 

07946-3406-94 0100 0120 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 25.000 0.000 $ 0.00 114.510 $ 3,206.28
$28.000 

07946-3406-94 0100 0130 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 35.000 0.000 $ 0.00 0.000 $ 0.00 
$28.000 

07946-3406-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 126.000 0.000 $ 0.00 232.470 $ 24,409.35
$105.000 

07946-3406-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 83.000 0.000 $ 0.00 166.360 $ 21,626.80
$130.000 

07946-3406-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -979.490 $ -979.49 

07946-3406-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 50.400 $ 50.40 
$1.000 

07946-3406-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

07946-3406-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

07946-3406-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

07946-3406-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 53.000 0.000 $ 0.00 114.270 $ 20,568.60
$180.000 
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07946-3406-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -127.070 $ -127.07 

07946-3406-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 54.600 $ 54.60 
$1.000 

07946-3406-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07946-3406-94 0100 0200 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

07946-3406-94 0500 9503 604-02.03 EPOXY COATED REINFORCING STEEL LB. 0.000 0.000 $ 0.00 477.636 $ 525.40 
$1.100 

07946-3406-94 0500 9502 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 0.000 0.000 $ 0.00 22.440 $ 13,464.00
$600.000 

07946-3406-94 0500 9504 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 0.000 0.000 $ 0.00 738.984 $ 738.98 
$1.000 

07946-3406-94 0500 0460 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 1,960.000 0.000 $ 0.00 0.000 $ 0.00 
(WALL NO. 1) $70.000 

07946-3406-94 0500 0470 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 1,365.000 0.000 $ 0.00 0.000 $ 0.00 
(WALL NO. 2) $68.000 

07946-3406-94 0100 0210 607-03.30 18" PIPE CULVERT L.F. 49.000 0.000 $ 0.00 56.000 $ 2,296.00
$41.000 

07946-3406-94 0100 0220 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 -0.950 $ -665.00 1.050 $ 735.00 
$700.000 

07946-3406-94 0100 0230 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 132.000 0.000 $ 0.00 132.000 $ 396.00 
$3.000 

07946-3406-94 0100 9512 611-14.01 CATCH BASINS, TYPE 14, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 5,000.00
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$5,000.000 

07946-3406-94 0100 0240 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5,000.000 

07946-3406-94 0500 0480 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 62.000 0.000 $ 0.00 0.000 $ 0.00 
$56.000 

07946-3406-94 0100 0250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 25.000 0.000 $ 0.00 11.280 $ 2,820.00
$250.000 

07946-3406-94 0100 0260 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

07946-3406-94 0100 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 58.000 0.000 $ 0.00 107.584 $ 9,682.56
$90.000 

07946-3406-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$112.500 

07946-3406-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 100.000 $ 2,400.00
$24.000 

07946-3406-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

07946-3406-94 0100 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 4.000 $ 11,200.00
$2,800.000 

07946-3406-94 0100 0300 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 224.000 0.000 $ 0.00 215.000 $ 4,300.00
$20.000 

07946-3406-94 0100 0310 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 4') EACH 4.000 0.000 $ 0.00 11.000 $ 2,750.00
$250.000 

07946-3406-94 0100 0320 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5.000 0.000 $ 0.00 45.040 $ 990.88 
$22.000 

07946-3406-94 0100 0330 709-05.09 MACHINED RIP-RAP (CLASS C) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

07946-3406-94 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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$15,000.000 

07946-3406-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 10.000 $ 450.00 
$45.000 

07946-3406-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 360.00 
$45.000 

07946-3406-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 224.000 0.000 $ 0.00 229.000 $ 2,290.00
$10.000 

07946-3406-94 0100 0380 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 40.000 $ 800.00 
$20.000 

07946-3406-94 0100 0390 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.330 $ 1,650.00
$5,000.000 

07946-3406-94 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
$28,000.000 

07946-3406-94 0100 0410 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

07946-3406-94 0100 0420 801-01 SEEDING (WITH MULCH) UNIT 11.000 0.000 $ 0.00 14.860 $ 386.36 
$26.000 

07946-3406-94 0100 0430 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

07946-3406-94 0100 0440 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

07946-3406-94 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.600 

07946-3406-94 0500 9508 805-05.03 REINFORCED SHOTCRETE FACING S.F. 0.000 0.000 $ 0.00 1,990.474 $ 19,486.74
$9.790 

07946-3406-94 0100 0450 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 487.000 0.000 $ 0.00 1,653.950 $ 2,811.72
$1.700 

Project Number: 07946-3406-94 Project Current Amount $ 478.33 
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Contract Current Amount $ 478.33 
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