
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNK180 Estimate Number: 0013 Pay Period: 08/16/2012
to: 11/16/2012

Contract Location: Time Allowed: 433.0 days
THE ON-CALL ASPHALT PAVEMENT REPAIR Time Charged: 433.0 days

Elapsed Calendar Days: 433.0 days
Percent Time: 100.00 %
Percent Complete ($) 80.79 %
Percent Behind: 19.21 %

Contractor: Date Let: 05/06/2011
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 05/12/2011
P. O. Box 38289 Date Contract Executed: 06/06/2011
Germantown, TN 38183 Date Notice to Proceed: 06/27/2011
Phone: Date Work Began: 07/07/2011

Date to be Completed: 09/01/2012
Date Time Stopped: 09/01/2012
Date Accepted: 09/01/2012

Estimate Paid: NO 

Counties:
FAYETTE 
SHELBY 
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
79947-8606-04 0.00 N/A DOS Drivers Testing Ctr Paving - Millington
79947-8609-04 0.00 n/a West Tennessee Veterans Cemetery - Paving Interior Roads
79960-3695-04 0.00 N/A TDOS Summer Ave Demolition and Paving
98047-4190-04 100.00 NA Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 418,660.00 
Original Contract Amount $ 418,660.00 

Total to Date Prev to Date This Estimate
Participating $ 345,173.70 $ 341,777.41 $ 3,396.29 
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Total Earnings $ 345,173.70 $ 341,777.41 $ 3,396.29 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 345,173.70 $ 341,777.41 $ 3,396.29 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 345,173.70 $ 341,777.41 $ 3,396.29 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 345,173.70 $ 341,777.41 $ 3,396.29 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4190-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(material order) $100.000 
  
98047-4190-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(work order) $1,000.000 
  
79947-8606-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79947-8609-04 100 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79947-8609-04 100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79960-3695-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4190-04 0700 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79947-8606-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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79947-8609-04 100 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 3,194.990 $ 3,194.99 3,194.990 $ 3,194.99

$1.000 
  

79960-3695-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4190-04 0700 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,506.120 $ 4,506.12 

  
79947-8606-04 0100 9018 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4190-04 0700 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4190-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING A (PICK-UP) TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$52.200 
  

98047-4190-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING BM2 (PICK-UP) TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  

79947-8606-04 0100 9025 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP) TON 0.000 0.000 $ 0.00 266.750 $ 16,938.63

$63.500 
  

79960-3695-04 0100 9026 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP) TON 0.000 0.000 $ 0.00 811.910 $ 51,556.29

$63.500 
  

98047-4190-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP) TON 1,500.000 3.170 $ 201.30 2,832.680 $ 179,875.18

$63.500 
  

98047-4190-04 0700 9006 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$58.200 
  

98047-4190-04 0700 9008 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
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GRADING BM2 (PICK-UP)
$57.000 

  

98047-4190-04 0700 9007 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.200 
  

98047-4190-04 0700 9009 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
79947-8606-04 0100 9023 407-50.01 AFTER HOURS PICK-UP DAY 0.000 0.000 $ 0.00 1.000 $ 425.00 

$425.000 
  
79947-8609-04 100 9030 407-50.01 AFTER HOURS PICK-UP DAY 0.000 0.000 $ 0.00 1.000 $ 425.00 

$425.000 
  
79960-3695-04 0100 9024 407-50.01 AFTER HOURS PICK-UP DAY 0.000 0.000 $ 0.00 2.000 $ 850.00 

$425.000 
  
98047-4190-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 30.000 0.000 $ 0.00 4.000 $ 1,700.00

$425.000 
  
98047-4190-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

79947-8606-04 0100 9019 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79947-8609-04 100 9029 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
100 9029 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 997.240 $ 997.24 

  

79960-3695-04 0100 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4190-04 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,454.170 $ 1,454.17 
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79947-8606-04 0100 9021 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.500 
  

79947-8609-04 100 9028 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 531.090 $ 33,724.22

$63.500 
  

79960-3695-04 0100 9022 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.500 
  

98047-4190-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 2,400.000 0.000 $ 0.00 779.950 $ 49,526.83

$63.500 
  

98047-4190-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PLACED) TON 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$88.750 
  

98047-4190-04 0700 9010 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$69.500 
  

98047-4190-04 0700 9013 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$94.750 
  

98047-4190-04 0700 9012 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.500 
  

98047-4190-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$97.750 
  
98047-4190-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  

Project Number: 79947-8609-04 Project Current Amount $ 3,194.99
Project Number: 98047-4190-04 Project Current Amount $ 201.30 

Contract Current Amount $ 3,396.29 
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