
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK182 Estimate Number: 0009 Pay Period: 09/02/2012
to: 09/03/2012

Contract Location: Time Allowed: 430.0 days
THE ON-CALL ASPHALT PAVEMENT REPAIR Time Charged: 432.0 days

Elapsed Calendar Days: 432.0 days
Percent Time: 100.47 %
Percent Complete ($) 208.42 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 05/12/2011
P O Box 1812 Date Contract Executed: 06/09/2011
Jackson, TN 38302 Date Notice to Proceed: 06/30/2011
Phone: 731-424-6306 Date Work Began: 07/05/2011

Date to be Completed: 09/01/2012
Date Time Stopped: 08/31/2012
Date Accepted: 08/31/2012

Estimate Paid: NO 

Counties:
CROCKETT 
DYER 
GIBSON 
HAYWOOD 
HENDERSON 
MADISON 

Project Number BID PCT Fed State Project Number Description 1
98047-4189-04 100.00 NA Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 325,250.00 
Original Contract Amount $ 325,250.00 

Total to Date Prev to Date This Estimate
Participating $ 696,822.53 $ 696,778.99 $ 43.54 

3/25/2013



 
 

 
 

Total Earnings $ 696,822.53 $ 696,778.99 $ 43.54 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 696,822.53 $ 696,778.99 $ 43.54 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 696,822.53 $ 696,778.99 $ 43.54 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 696,822.53 $ 696,778.99 $ 43.54 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4189-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(material order) $100.000 
  
98047-4189-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(work order) $1,000.000 
  
98047-4189-04 0700 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -681.710 $ -681.71 

  

98047-4189-04 0700 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -9.610 $ -9.61 16,070.610 $ 16,070.61 

  
98047-4189-04 0700 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -6.850 $ -6.85 169.190 $ 169.19 

  

98047-4189-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING A (PICK-UP) TON 200.000 -6.000 $ -372.00 144.190 $ 8,939.78

$62.000 
  

98047-4189-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING BM2 (PICK-UP) TON 400.000 0.000 $ 0.00 82.630 $ 5,123.06

3/25/2013



$62.000 
  

98047-4189-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP) TON 1,000.000 6.000 $ 432.00 2,816.260 $ 202,770.72

$72.000 
  

98047-4189-04 0700 9006 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.000 
  

98047-4189-04 0700 9008 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.000 
  

98047-4189-04 0700 9007 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.000 
  

98047-4189-04 0700 9009 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.000 
  
98047-4189-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 16.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98047-4189-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98047-4189-04 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,388.030 $ 3,388.03 

  

98047-4189-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 1,200.000 0.000 $ 0.00 3,638.580 $ 258,339.18

$71.000 
  

98047-4189-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PLACED) TON 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$93.000 
  

98047-4189-04 0700 9010 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$77.000 

3/25/2013



  

98047-4189-04 0700 9012 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 1,955.430 $ 193,587.57

$99.000 
  

98047-4189-04 0700 9011 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  

98047-4189-04 0700 9013 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$102.000 
  
98047-4189-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 8.682 $ 9,116.10

$1,050.000 
  

Project Number: 98047-4189-04 Project Current Amount $ 43.54 
Contract Current Amount $ 43.54 

3/25/2013


