
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK186 Estimate Number: 0015 Pay Period: 09/03/2012
to: 06/04/2014

Contract Location: Time Allowed: 429.0 days
ON-CALL ASPHALT PAVEMENT REPAIR AT VARIOUS LOCATIONS Time Charged: 366.0 days

Elapsed Calendar Days: 366.0 days
Percent Time: 85.31 %
Percent Complete ($) 84.79 %
Percent Behind: 0.52 %

Contractor: Date Let: 05/06/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 05/25/2011
PO Box 4750 Date Contract Executed: 06/13/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 07/01/2011
Phone: Date Work Began: 07/01/2011

Date to be Completed: 09/01/2012
Date Time Stopped: 06/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
98017-4179-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 366,340.00 
Original Contract Amount $ 366,340.00 

Total to Date Prev to Date This Estimate
Participating $ 318,816.15 $ 320,759.91 $ -1,943.76

Total Earnings $ 318,816.15 $ 320,759.91 $ -1,943.76 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 318,816.15 $ 320,759.91 $ -1,943.76 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 318,816.15 $ 320,759.91 $ -1,943.76 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 318,816.15 $ 320,759.91 $ -1,943.76 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4179-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(work order) $100.000 
  
98017-4179-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(work order) $1,000.000 
  
98017-4179-04 0700 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4179-04 0700 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,158.790 $ 8,158.79 

  
98017-4179-04 0700 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,421.260 $ -3,421.26 

  
98017-4179-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
98017-4179-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 300.000 0.000 $ 0.00 839.720 $ 56,261.24

$67.000 
  
98017-4179-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,000.000 -21.840 $ -1,943.76 1,243.710 $ 110,690.19

$89.000 
  
98017-4179-04 0700 9006 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.000 
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98017-4179-04 0700 9008 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$73.000 

  
98017-4179-04 0700 9007 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$74.000 
  
98017-4179-04 0700 9009 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$76.000 
  
98017-4179-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
98017-4179-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
98017-4179-04 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,441.260 $ 3,441.26 

  
98017-4179-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 1,200.000 0.000 $ 0.00 873.190 $ 82,953.05

$95.000 
  
98017-4179-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$129.000 
  
98017-4179-04 0700 9010 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$101.000 
  
98017-4179-04 0700 9012 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
98017-4179-04 0700 9011 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 583.970 $ 60,732.88

$104.000 
  
98017-4179-04 0700 9013 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$138.000 
  
98017-4179-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,680.000 
  

Project Number: 98017-4179-04 Project Current Amount $ -1,943.76
Contract Current Amount $ -1,943.76 
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