
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007990 Vendor Name: PATTY CONSTRUCTION INC.

Contract ID: CNK190 Estimate Number: 0005 Pay Period: 06/28/2014
to: 06/28/2014

Contract Location: Time Allowed: 430.0 days
THE ON-CALL ASPHALT PAVEMENT REPAIR Time Charged: 520.0 days

Elapsed Calendar Days: 520.0 days
Percent Time: 120.93 %
Percent Complete ($) 43.81 %
Percent Behind: 77.12 %

Contractor: Date Let: 05/06/2011
PATTY CONSTRUCTION INC. Date Awarded: 05/12/2011
P.O. Box 396 Date Contract Executed: 06/09/2011
Lenoir City, TN 37771 Date Notice to Proceed: 06/30/2011
Phone: Date Work Began: 07/01/2011

Date to be Completed: 09/01/2012
Date Time Stopped: 11/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 
LOUDON 
MONROE 
MORGAN 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
98017-4183-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 340,050.00 
Original Contract Amount $ 340,050.00 

Total to Date Prev to Date This Estimate
Participating $ 144,377.69 $ 144,377.69 $ 0.00 

Total Earnings $ 144,377.69 $ 144,377.69 $ 0.00 

12/8/2014



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 4,164.80 $ 0.00 $ 4,164.80 

Amount Due $ 148,542.49 $ 144,377.69 $ 4,164.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 148,542.49 $ 144,377.69 $ 4,164.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 148,542.49 $ 144,377.69 $ 4,164.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4183-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(material order) $100.000 

98017-4183-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(work order) $1,000.000 

98017-4183-04 0700 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98017-4183-04 0700 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,748.450 $ 3,748.45 

98017-4183-04 0700 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,004.490 $ -3,004.49 

98017-4183-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 150.000 0.000 $ 0.00 80.000 $ 4,400.00
$55.000 

98017-4183-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 350.000 0.000 $ 0.00 572.500 $ 34,350.00
$60.000 

98017-4183-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,000.000 0.000 $ 0.00 771.150 $ 61,692.00
$80.000 

12/8/2014



98017-4183-04 0700 9006 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$61.000 

98017-4183-04 0700 9007 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$66.000 

98017-4183-04 0700 9008 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$64.000 

98017-4183-04 0700 9009 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$69.000 

98017-4183-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 10.000 0.000 $ 0.00 2.000 $ 2,400.00
$1,200.000 

98017-4183-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98017-4183-04 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,180.270 $ -1,180.27 

98017-4183-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 1,500.000 0.000 $ 0.00 524.650 $ 41,972.00
$80.000 

98017-4183-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 800.000 0.000 $ 0.00 0.000 $ 0.00 
$112.500 

98017-4183-04 0700 9010 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$86.000 

98017-4183-04 0700 9012 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$118.500 

98017-4183-04 0700 9011 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$89.000 

98017-4183-04 0700 9013 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$121.500 

98017-4183-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

12/8/2014



12/8/2014

Supplemental Estimate: Corrections to Item 307-50.07
Unit Price = $80 per ton

Qty Correction Removed 10.0 tons on 9/14/2011 (entered twice) = -$800.00 or (800.00)

The following tickets were all entered on DWR 6/27/12 because actual dates were already authorized:
Added 10.00 tons for 9/22/2011 = $800.00
Added 10.00 tons for 10/4/2011 = $800.00
Added 10.06 tons for 10/5/2011 = $804.80
Added 10.00 tons for 10/12/2011 = $800.00
Added 2.00 tons for 12/15/2011 = $160.00
Addedd 20.00 tons for 6/27/2012 = $1600.00


