
Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNK192 Estimate Number: 0011 Pay Period: 09/01/2012
to: 01/30/2013

Contract Location: Time Allowed: 367.0 days
THE RANDOM ON-CALL SIGNING Time Charged: 414.0 days

Elapsed Calendar Days: 414.0 days
Percent Time: 112.81 %
Percent Complete ($) 80.13 %
Percent Behind: 32.68 %

Contractor: Date Let: 05/06/2011
LAW SIGNS LLC Date Awarded: 05/12/2011
1801 Oscar Crowell Road Date Contract Executed: 06/09/2011
Beech Grove, TN 37018 Date Notice to Proceed: 06/30/2011
Phone: 931-394-4356 Date Work Began: 07/27/2011

Date to be Completed: 06/30/2012
Date Time Stopped: 12/28/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 
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SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4176-04 100.00 N/A The random on-call signing on various interstates and state

Current Contract Amount $ 197,795.00 
Original Contract Amount $ 197,795.00 

Total to Date Prev to Date This Estimate
Participating $ 158,495.53 $ 158,495.53 $ 0.00 

Total Earnings $ 158,495.53 $ 158,495.53 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 158,495.53 $ 158,495.53 $ 0.00 
Test Report Payment Adjustment $ -585.00 $ -585.00 $ 0.00 

Total Adjusted Earnings $ 157,910.53 $ 157,910.53 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 157,910.53 $ 157,910.53 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4176-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98017-4176-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
98017-4176-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 6.000 $ 2,400.00
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$400.000 
  

98017-4176-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 15.000 0.000 $ 0.00 9.900 $ 5,445.00

$550.000 
  

98017-4176-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 4,000.000 0.000 $ 0.00 2,724.100 $ 5,448.20

$2.000 
  
98017-4176-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 5,000.000 0.000 $ 0.00 3,657.600 $ 13,716.00

$3.750 
  

98017-4176-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 
SIGN SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  

98017-4176-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN 
SUPPORT LB. 15,000.000 0.000 $ 0.00 12,638.800 $ 47,395.50

$3.750 
  
98017-4176-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 83.800 $ 167.60 

$2.000 
  
98017-4176-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98017-4176-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
98017-4176-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 60.000 0.000 $ 0.00 12.000 $ 180.00 

$15.000 
  
98017-4176-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
98017-4176-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 285.000 $ 1,453.50

$5.100 
  
98017-4176-04 0700 0140 713-13.15 OVERHEAD SIGN SHEETING S.F. 2,000.000 0.000 $ 0.00 1,034.000 $ 2,667.72

$2.580 
  
98017-4176-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 4,000.000 0.000 $ 0.00 3,856.000 $ 75,192.00
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$19.500 
0700 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 19.500 0.000 $ 0.00 -30.000 $ -585.00 

  
98017-4176-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 6.000 0.000 $ 0.00 3.000 $ 75.00 

$25.000 
  
98017-4176-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  

98017-4176-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE
(LETTER,#,ARROW,SHIELD) S.F. 30.000 0.000 $ 0.00 19.500 $ 585.00 

$30.000 
  

98017-4176-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING 
BACKGROUND S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98017-4176-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 12.000 0.000 $ 0.00 18.000 $ 180.00 

(DESCRIPTION) $10.000 
  
98017-4176-04 0700 0210 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 50.000 0.000 $ 0.00 48.000 $ 1,440.00

$30.000 
  
98017-4176-04 0700 0220 713-20.30 SIGN ADJUSTMENTS EACH 15.000 0.000 $ 0.00 8.000 $ 1,400.00

$175.000 
  
98017-4176-04 0700 0230 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
98017-4176-04 0700 0240 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

98017-4176-04 0700 0250 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT 
SIGN SUPPORT LB. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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