
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNK201 Estimate Number: 0004 Pay Period: 11/01/2011
to: 01/30/2012

Contract Location: Time Allowed: 102.0 days
THE IMPROVEMENT OF THE INTERSECTION ON SR 45 (OLD HICKORY Time Charged: 102.0 days

Elapsed Calendar Days: 102.0 days
Percent Time: 100.00 %

Contractor: Date Let: 05/06/2011
SESSIONS PAVING COMPANY Date Awarded: 05/25/2011
PO Box 90266 Date Contract Executed: 06/15/2011
Nashville, TN 37209 Date Notice to Proceed: 07/06/2011
Phone: Date Work Began: 07/11/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/15/2011
Date Accepted: 10/18/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

= 
Project Number PCT Fed State Project Number Description 1

19042-3269-94 100.00 STP-SIP-NHE-45(23) State Route 45 Intersection at Bridgeway Avenue in

Current Contract Amount $ 242,298.75 
Original Contract Amount $ 242,298.75 

Percent Complete ($) 132.77 %

Total to Date Prev to Date This Estimate
Participating $ 321,701.65 $ 322,629.47 $ -927.82 

Total Earnings $ 321,701.65 $ 322,629.47 $ -927.82 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 321,701.65 $ 322,629.47 $ -927.82 
Test Report Payment Adjustment $ -495.00 $ -1,215.00 $ 720.00 
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Total Adjusted Earnings $ 321,206.65 $ 321,414.47 $ -207.82 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 321,206.65 $ 321,414.47 $ -207.82 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19042-3269-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
19042-3269-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
19042-3269-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -492.540 $ -492.54 

  

19042-3269-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 886.920 $ 886.92 

  
19042-3269-94 0100 0015 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 56.000 0.000 $ 0.00 56.000 $ 280.00 

SEE PLANS FOR DETAILS $5.000 
  

19042-3269-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 83.000 0.000 $ 0.00 457.780 $ 22,889.00

$50.000 
  

19042-3269-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
19042-3269-94 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 357.000 0.000 $ 0.00 521.590 $ 15,647.70

$30.000 
  
19042-3269-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$75.000 
  
19042-3269-94 0100 0040 203-06 WATER M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19042-3269-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 240.000 0.000 $ 0.00 132.220 $ 3,305.50

$25.000 
  
19042-3269-94 0100 0055 209-03.20 FILTER SOCK (8 INCH) L.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19042-3269-94 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 100.000 0.000 $ 0.00 100.000 $ 800.00 

$8.000 
  
19042-3269-94 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
19042-3269-94 0100 0080 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  

19042-3269-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 375.000 0.000 $ 0.00 556.070 $ 15,430.94

$27.750 
  
19042-3269-94 0100 0095 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  

19042-3269-94 0100 0100 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 75.000 0.000 $ 0.00 237.830 $ 44,712.04

$188.000 
  

19042-3269-94 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 50.000 0.000 $ 0.00 113.020 $ 21,473.80

$190.000 
  
19042-3269-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -927.820 $ -927.82 -927.820 $ -927.82

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 158.590 $ 158.59 

  
19042-3269-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 84.500 $ 84.50 
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19042-3269-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19042-3269-94 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.620 $ 496.00 

$800.000 
  
19042-3269-94 0100 0130 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 6.620 $ 231.70 

$35.000 
  
19042-3269-94 0100 0140 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.950 $ 760.00 

$800.000 
  
19042-3269-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19042-3269-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19042-3269-94 0100 0150 411-01.10 ACS MIX(PG64-22) GRADING D TON 47.000 0.000 $ 0.00 162.380 $ 33,531.47

$206.500 
  

19042-3269-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -541.160 $ -541.16 

  
19042-3269-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19042-3269-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 63.700 $ 63.70 

  

19042-3269-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19042-3269-94 0100 0160 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 37.000 0.000 $ 0.00 100.400 $ 20,080.00

$200.000 
  
19042-3269-94 0100 0170 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
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$70.000 
  
19042-3269-94 0100 0180 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 264.000 0.000 $ 0.00 264.000 $ 21,120.00

$80.000 
  
19042-3269-94 0100 0190 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 76.500 0.000 $ 0.00 76.500 $ 8,415.00

$110.000 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 110.000 0.000 $ 0.00 -4.500 $ -495.00 

  
19042-3269-94 0100 0200 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 80.000 0.000 $ 0.00 80.000 $ 16,000.00

$200.000 
  
19042-3269-94 0100 0210 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.520 0.000 $ 0.00 2.570 $ 1,734.75

$675.000 
  

19042-3269-94 0100 0220 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 172.000 0.000 $ 0.00 360.000 $ 720.00 

$2.000 
0100 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.000 360.000 $ 720.00 0.000 $ 0.00 

  
19042-3269-94 0100 0225 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
19042-3269-94 0100 0235 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,900.00

$2,450.000 
  
19042-3269-94 0100 0240 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
19042-3269-94 0100 0245 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
19042-3269-94 0100 0260 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 15.000 0.000 $ 0.00 16.660 $ 4,165.00

$250.000 
  
19042-3269-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 2,000.00

$40.000 
  
19042-3269-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
19042-3269-94 0100 0280 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 980.00 
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$980.000 
  

19042-3269-94 0100 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  

19042-3269-94 0100 0300 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 4') EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
19042-3269-94 0100 0310 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 232.000 0.000 $ 0.00 230.000 $ 3,450.00

$15.000 
  
19042-3269-94 0100 0320 709-05.08 MACHINED RIP-RAP (CLASS B) TON 570.000 0.000 $ 0.00 97.630 $ 2,928.90

$30.000 
  
19042-3269-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
19042-3269-94 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 300.000 0.000 $ 0.00 300.000 $ 7,500.00

$25.000 
  
19042-3269-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
19042-3269-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 439.000 0.000 $ 0.00 284.500 $ 2,276.00

$8.000 
  
19042-3269-94 0100 0370 712-06.01 VERTICAL PANELS S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
19042-3269-94 0100 0380 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
19042-3269-94 0100 0390 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19042-3269-94 0100 0400 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 3,500.00

$1,750.000 
  
19042-3269-94 0100 0410 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

(INTERSECTION) $250.000 
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19042-3269-94 0100 0420 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(INTERSECTION) $250.000 
  
19042-3269-94 0100 0430 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(YIELD) $250.000 
  
19042-3269-94 0100 0440 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(TRUCKS USE LEFT LANE) $250.000 
  
19042-3269-94 0100 0450 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(DIVIDED HIGHWAY) $250.000 
  

19042-3269-94 0100 0460 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 41.222 $ 1,236.66

$30.000 
  
19042-3269-94 0100 0470 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 15.000 $ 300.00 

$20.000 
  

19042-3269-94 0100 0480 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
19042-3269-94 0100 0490 716-02.22 PLASTIC AERIAL SPEED BARS L.F. 460.000 0.000 $ 0.00 240.000 $ 3,600.00

$15.000 
  
19042-3269-94 0100 0500 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 27.000 0.000 $ 0.00 29.000 $ 580.00 

$20.000 
  

19042-3269-94 0100 0510 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

19042-3269-94 0100 0520 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 0.200 0.000 $ 0.00 0.124 $ 620.00 

$5,000.000 
  
19042-3269-94 0100 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,300.00

$5,300.000 
  
19042-3269-94 0100 0540 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 14,000.00

$3,500.000 
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19042-3269-94 0100 0545 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19042-3269-94 0100 0550 801-01 SEEDING (WITH MULCH) UNIT 6.000 0.000 $ 0.00 6.000 $ 180.00 

$30.000 
  
19042-3269-94 0100 0560 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
19042-3269-94 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
19042-3269-94 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
19042-3269-94 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
19042-3269-94 0100 0580 803-01 SODDING (NEW SOD) S.Y. 840.000 0.000 $ 0.00 1,000.000 $ 2,500.00

$2.500 
  

Project Number: 19042-3269-94 Project Current Amount $ -207.82
Contract Current Amount $ -207.82 
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