
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK204 Estimate Number: 0005 Pay Period: 09/02/2011
to: 09/02/2011

Contract Location: Time Allowed: 125.0 days
THE RESURFACING ON SR 160 FROM ARDEN LANE (LM 7.04) Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 52.80 %
Percent Complete ($) 103.31 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
APAC-ATLANTIC, INC. Date Awarded: 05/25/2011
PO Box 6390 Date Contract Executed: 06/13/2011
Knoxville, TN 37914 Date Notice to Proceed: 06/29/2011
Phone: Date Work Began: 06/29/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 08/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 

Project Number BID PCT Fed State Project Number Description 1
32008-3216-94 4.23 STP/HSIP-160(8) Resurface & Safety From: L.M. 7.04 To: L.M.10.54
32008-8216-14 95.77 STP/HSIP-160(8) Resurface & Safety From: L.M. 7.04 To: L.M.10.54

Current Contract Amount $ 1,500,962.55 
Original Contract Amount $ 1,500,962.55 

Total to Date Prev to Date This Estimate
Participating $ 1,609,326.86 $ 1,609,326.86 $ 0.00 

Total Earnings $ 1,609,326.86 $ 1,609,326.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,609,326.86 $ 1,609,326.86 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,609,326.86 $ 1,609,326.86 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,609,326.86 $ 1,609,326.86 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
32008-3216-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
32008-8216-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
32008-3216-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-8216-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -975.030 $ -975.03 

  

32008-3216-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32008-8216-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57,372.520 $ 57,372.52 

  
32008-8216-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 2,584.000 0.000 $ 0.00 2,012.780 $ 5,736.42

$2.850 
  
32008-8216-14 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 13.800 0.000 $ 0.00 13.800 $ 2,208.00

$160.000 
  

32008-8216-14 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, TON 2,275.000 0.000 $ 0.00 2,055.740 $ 46,768.09
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GRADING D
$22.750 

  
32008-8216-14 0100 0040 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 3,077.000 0.000 $ 0.00 3,279.950 $ 263,051.99

$80.200 
  
32008-8216-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,623.700 $ -9,623.70 

  
32008-8216-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,087.000 $ 3,087.00 

  
32008-8216-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-8216-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 17.210 $ 12,907.50

$750.000 
  
32008-8216-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32008-8216-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-8216-14 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,931.000 0.000 $ 0.00 2,993.090 $ 214,604.55

$71.700 
  
32008-8216-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,181.000 0.000 $ 0.00 8,660.710 $ 798,950.50

$92.250 
  

32008-8216-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,756.410 $ -1,756.41 

  
32008-3216-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-8216-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
32008-8216-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-8216-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,277.000 $ 11,277.00 

  

32008-8216-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32008-3216-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 5.000 0.000 $ 0.00 5.400 $ 2,970.00

$550.000 
  

32008-3216-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 5.000 0.000 $ 0.00 5.640 $ 2,679.00

$475.000 
  
32008-8216-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 10,289.000 0.000 $ 0.00 11,352.220 $ 28,380.55

$2.500 
  

32008-3216-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 21,600.00

$2,400.000 
  
32008-3216-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 1.000 $ 1,150.00

$1,150.000 
  
32008-8216-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
32008-8216-14 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 85.000 0.000 $ 0.00 85.000 $ 1,870.00

$22.000 
  
32008-8216-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,006.000 0.000 $ 0.00 1,004.000 $ 10,040.00

$10.000 
  
32008-8216-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
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32008-3216-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 
(W2-2) $175.000 

  
32008-3216-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

(W2-8) $175.000 
  
32008-3216-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 724.000 0.000 $ 0.00 689.000 $ 19,292.00

$28.000 
  

32008-3216-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 724.000 0.000 $ 0.00 706.000 $ 3,141.70

$4.450 
  

32008-8216-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 45.000 0.000 $ 0.00 286.973 $ 6,385.15

$22.250 
  
32008-8216-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 124.000 $ 1,302.00

$10.500 
  

32008-8216-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 25.000 0.000 $ 0.00 27.000 $ 3,375.00

$125.000 
  
32008-8216-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.000 0.000 $ 0.00 16.703 $ 7,933.93

$475.000 
  

32008-3216-94 0100 0090 716-09.72 WET REFLECTIVE PAVEMEMT MARKING 
(4"LINE) L.M. 0.400 0.000 $ 0.00 0.571 $ 9,821.20

$17,200.000 
  

32008-8216-14 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 10.000 0.000 $ 0.00 8.587 $ 24,902.30

$2,900.000 
  

32008-8216-14 0100 0180 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN DOTTED LINE) L.F. 2,300.000 0.000 $ 0.00 1,760.000 $ 1,760.00

$1.000 
  

32008-8216-14 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 7.000 0.000 $ 0.00 6.560 $ 12,136.00

$1,850.000 
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32008-8216-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

  
32008-8216-14 0100 0210 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 1,050.00

$525.000 
  
32008-8216-14 0100 0220 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 24.000 $ 144.00 

$6.000 
  
32008-8216-14 0100 0230 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 354.000 $ 1,416.00

$4.000 
  
32008-8216-14 0100 0240 730-14.03 LOOP WIRE L.F. 1,220.000 0.000 $ 0.00 1,116.000 $ 669.60 

$0.600 
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