
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK209 Estimate Number: 0015 Pay Period: 03/01/2013

to: 06/18/2013

Contract Location: Time Allowed: 437.0 days

THE ON-CALL ASPHALT PAVEMENT REPAIR Time Charged: 437.0 days

Elapsed Calendar Days: 437.0 days

Percent Time: 100.00 %

Percent Complete ($) 125.18 %

Percent Behind: - %

Contractor: Date Let: 05/06/2011

LOJAC ENTERPRISES, INC. Date Awarded: 05/12/2011

P.O. Box 998 Date Contract Executed: 06/02/2011

Lebanon, TN 37088 Date Notice to Proceed: 06/23/2011

Phone: Date Work Began: 07/01/2011

Date to be Completed: 09/01/2012

Date Time Stopped: 09/01/2012

Date Accepted: 09/01/2012

Estimate Paid: NO 

Counties:

BEDFORD 

CHEATHAM 

DAVIDSON 

HICKMAN 

MACON 

MONTGOMERY 

RUTHERFORD 

WILLIAMSON 

WILSON 

Project Number BID PCT Fed State Project Number Description 1

19947-3692-04 0.00 N/A TN Law Enforcement Training Academy Project

98039-4194-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

99999-3206-04 0.00 n/a Parking Lot - Radio Shop

Current Contract Amount $ 669,850.00 

Original Contract Amount $ 669,850.00 

7/30/2013



 
 

 
 

 
 

Total to Date Prev to Date This Estimate

Participating $ 825,271.95 $ 825,271.95 $ 0.00 

Total Earnings $ 825,271.95 $ 825,271.95 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 825,271.95 $ 825,271.95 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 825,271.95 $ 825,271.95 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 825,271.95 $ 825,271.95 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

98039-4194-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(material order) $100.000 

  

98039-4194-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(work order) $1,000.000 

  

19947-3692-04 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

98039-4194-04 0700 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0700 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -712.630 $ -712.63 

  

99999-3206-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

19947-3692-04 0100 9021 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

7/30/2013



98039-4194-04 0700 9003 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0700 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 36,225.090 $ 36,225.09 

  

99999-3206-04 0100 9015 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

19947-3692-04 0100 9022 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

98039-4194-04 0700 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

98039-4194-04 0700 0000 307-50.01 
ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING A (PICK-UP)

TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$57.500 

  

98039-4194-04 0700 0001 307-50.03 
ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING BM2 (PICK-UP)

TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$59.500 

  

19947-3692-04 0100 9023 307-50.07 
ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP)

TON 0.000 202.420 $ 14,574.24 20.240 $ 1,457.28

$72.000 

  

98039-4194-04 0700 0002 307-50.07 
ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP)

TON 2,000.000 -202.420 $ -14,574.24 1,388.840 $ 99,996.48

$72.000 

  

98039-4194-04 0700 9006 307-50.11 
ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING A (PICK-UP)

TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.500 

  

98039-4194-04 0700 9008 307-50.13 
ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING BM2 (PICK-UP)

TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$65.500 

  

98039-4194-04 0700 9007 307-50.21 
ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING A (PICK-UP)

TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.500 

  

98039-4194-04 0700 9009 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



GRADING BM2 (PICK-UP)

$68.500 

  

98039-4194-04 0700 0003 407-50.01 AFTER HOURS PICK-UP DAY 42.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 

  

98039-4194-04 0700 0004 407-50.04 NIGHT PLACEMENT TON 1,200.000 0.000 $ 0.00 1,025.290 $ 5,126.45

$5.000 

  

98039-4194-04 0700 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -47,883.990 $ -47,883.99 

  

99999-3206-04 0100 9016 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -882.520 $ -882.52 

  

99999-3206-04 0100 9019 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

98039-4194-04 0700 0005 411-50.01 
ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP)

TON 4,000.000 0.000 $ 0.00 5,084.060 $ 345,716.08

$68.000 

  

99999-3206-04 0100 9017 411-50.01 
ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP)

TON 0.000 0.000 $ 0.00 238.990 $ 16,251.32

$68.000 

  

98039-4194-04 0700 0006 411-50.02 
ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PLACED)

TON 1,600.000 0.000 $ 0.00 529.430 $ 49,236.99

$93.000 

  

98039-4194-04 0700 9010 411-50.11 
ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PICK-UP)

TON 0.000 0.000 $ 0.00 1,537.470 $ 113,772.78

$74.000 

  

98039-4194-04 0700 9012 411-50.12 
ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PLACED)

TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$99.000 

  

98039-4194-04 0700 9011 411-50.21 
ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PICK-UP)

TON 0.000 0.000 $ 0.00 1,978.770 $ 152,365.29

7/30/2013



$77.000 

  

98039-4194-04 0700 9013 411-50.22 
ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PLACED)

TON 0.000 0.000 $ 0.00 495.860 $ 50,577.72

$102.000 

  

19947-3692-04 0100 9024 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 

  

98039-4194-04 0700 0007 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 1.891 $ 3,025.60

$1,600.000 

  

Project Number: 19947-3692-04 Project Current Amount $ 14,574.24

Project Number: 98039-4194-04 Project Current Amount $ -14,574.24

Contract Current Amount $ 0.00 

7/30/2013


