
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNK220 Estimate Number: 0003 Pay Period: 01/01/2012
to: 05/16/2012

Contract Location: Time Allowed: 104.0 days
INTERSECTION IMPROVEMENTS ON SR 174 AT BIG STATION CAMP BLVD Time Charged: 131.0 days

Elapsed Calendar Days: 131.0 days
Percent Time: 125.96 %
Percent Complete ($) 89.78 %
Percent Behind: 36.18 %

Contractor: Date Let: 05/06/2011
CIVIL CONSTRUCTORS, INC. Date Awarded: 05/12/2011
P O Box 685 Date Contract Executed: 06/13/2011
Franklin, TN 37065 Date Notice to Proceed: 07/04/2011
Phone: Date Work Began: 09/29/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 11/11/2011
Date Accepted: 01/23/2012

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83017-3244-94 100.00 STP-H-174(16) S.R. 174 (Long Hollow Pike) Intersection with Big Station

Current Contract Amount $ 75,321.90 
Original Contract Amount $ 75,321.90 

Total to Date Prev to Date This Estimate
Participating $ 60,569.05 $ 56,834.05 $ 3,735.00 

Total Earnings $ 60,569.05 $ 56,834.05 $ 3,735.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 60,569.05 $ 56,834.05 $ 3,735.00 
Test Report Payment Adjustment $ -60.00 $ -60.00 $ 0.00 
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Total Adjusted Earnings $ 60,509.05 $ 56,774.05 $ 3,735.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 60,509.05 $ 56,774.05 $ 3,735.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
83017-3244-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,575.00

$5,575.000 
  
83017-3244-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -27.000 $ -6,750.00

$250.000 
  
83017-3244-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -172.430 $ -172.43 

  

83017-3244-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 243.150 $ 243.15 

  
83017-3244-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,845.00

$5,845.000 
  

83017-3244-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 70.000 0.000 $ 0.00 199.800 $ 5,994.00

$30.000 
  

83017-3244-94 0100 9010 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
83017-3244-94 0100 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
83017-3244-94 0100 0040 203-06 WATER M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.000 
  
83017-3244-94 0100 0050 209-03.21 FILTER SOCK (12 INCH) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$5.200 
  
83017-3244-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
83017-3244-94 0100 0070 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  

83017-3244-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 440.000 0.000 $ 0.00 293.830 $ 7,345.75

$25.000 
  

83017-3244-94 0100 0090 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 90.000 0.000 $ 0.00 67.190 $ 7,054.95

$105.000 
  

83017-3244-94 0100 0100 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 50.000 0.000 $ 0.00 48.920 $ 5,381.20

$110.000 
  
83017-3244-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -292.020 $ -292.02 

  
83017-3244-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$665.000 
  
83017-3244-94 0100 0120 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
83017-3244-94 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
83017-3244-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

83017-3244-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 40.000 0.000 $ 0.00 36.510 $ 4,563.75

$125.000 
  

83017-3244-94 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -101.400 $ -101.40 

  
83017-3244-94 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 34.000 $ 1,441.60

$42.400 
  
83017-3244-94 0100 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 265.000 0.000 $ 0.00 265.000 $ 5,618.00

$21.200 
  
83017-3244-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.800 
  

83017-3244-94 0100 0160 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,280.00

$2,140.000 
  
83017-3244-94 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
83017-3244-94 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 737.50 

$29.500 
  
83017-3244-94 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 231.000 0.000 $ 0.00 195.000 $ 1,170.00
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$6.000 
  

83017-3244-94 0100 0200 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  

83017-3244-94 0100 0210 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

83017-3244-94 0100 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.200 0.000 $ 0.00 0.215 $ 1,075.00

$5,000.000 
  
83017-3244-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.498 $ 3,735.00 1.000 $ 7,500.00

$7,500.000 
  
83017-3244-94 0100 0240 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 1.500 $ 60.00 

$40.000 
0100 0240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 40.000 0.000 $ 0.00 -1.500 $ -60.00 

  
83017-3244-94 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
83017-3244-94 0100 0250 801-03 WATER (SEEDING & SODDING) M.G. 0.400 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3244-94 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  

Project Number: 83017-3244-94 Project Current Amount $ 3,735.00
Contract Current Amount $ 3,735.00 
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