
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC

Contract ID: CNK221 Estimate Number: 0009 Pay Period: 04/01/2012
to: 07/20/2012

Contract Location: Time Allowed: 298.0 days
SMALL DRAINAGE STRUCTURE ON S.R. 174 (LONG HOLLOW PIKE) Time Charged: 278.0 days

Elapsed Calendar Days: 278.0 days
Percent Time: 93.29 %
Percent Complete ($) 89.42 %
Percent Behind: 3.87 %

Contractor: Date Let: 05/06/2011
JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 05/12/2011
80 Malone Rd Date Contract Executed: 06/02/2011
Jackson, TN 38305 Date Notice to Proceed: 06/23/2011
Phone: 731-425-9222 Date Work Began: 08/09/2011

Date to be Completed: 04/15/2012
Date Time Stopped: 03/26/2012
Date Accepted: 04/27/2012

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83017-4238-04 100.00 N/A S.R. (Longhollow Pike) Small Structure Replacement @ L.M.

Current Contract Amount $ 560,358.60 
Original Contract Amount $ 560,358.60 

Total to Date Prev to Date This Estimate
Participating $ 504,134.86 $ 502,698.28 $ 1,436.58 

Total Earnings $ 504,134.86 $ 502,698.28 $ 1,436.58 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 504,134.86 $ 502,698.28 $ 1,436.58 
Test Report Payment Adjustment $ -650.00 $ -650.00 $ 0.00 
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Total Adjusted Earnings $ 503,484.86 $ 502,048.28 $ 1,436.58 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 503,484.86 $ 502,048.28 $ 1,436.58 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

83017-4238-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
83017-4238-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
83017-4238-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -616.120 $ -616.12 

  

83017-4238-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 2,935.940 $ 2,935.94 3,739.890 $ 3,739.89 

  
83017-4238-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  

83017-4238-04 0100 0030 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

83017-4238-04 0100 0040 202-12.60 REMOVAL AND DISPOSAL OF TEMPORARY 
RUN-AROUND LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  

83017-4238-04 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,040.000 0.000 $ 0.00 1,884.000 $ 13,188.00

$7.000 
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83017-4238-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.400 
  

83017-4238-04 0100 0060 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 430.000 0.000 $ 0.00 447.070 $ 9,388.47

$21.000 
  
83017-4238-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
83017-4238-04 0100 0070 203-06 WATER M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
83017-4238-04 0100 0080 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 339.000 0.000 $ 0.00 1,553.330 $ 12,426.64

$8.000 
  
83017-4238-04 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 28.000 0.000 $ 0.00 29.670 $ 1,335.15

$45.000 
  
83017-4238-04 0100 0100 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 23.000 0.000 $ 0.00 19.500 $ 3,900.00

$200.000 
  
83017-4238-04 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 73.000 0.000 $ 0.00 24.220 $ 145.32 

$6.000 
  
83017-4238-04 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 618.000 0.000 $ 0.00 375.000 $ 1,875.00

$5.000 
  

83017-4238-04 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 62.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
83017-4238-04 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
83017-4238-04 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 6.000 $ 5,100.00

$850.000 
  
83017-4238-04 0100 0160 209-09.01 SANDBAGS BAG 2,064.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

8/14/2012



83017-4238-04 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

  

83017-4238-04 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,696.000 0.000 $ 0.00 932.220 $ 19,576.62

$21.000 
  
83017-4238-04 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 129.000 0.000 $ 0.00 420.700 $ 12,621.00

$30.000 
  
83017-4238-04 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 54.000 0.000 $ 0.00 0.000 $ 0.00 

$31.000 
  

83017-4238-04 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 22.000 0.000 $ 0.00 0.000 $ 0.00 

$96.000 
  

83017-4238-04 0100 0220 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 311.000 0.000 $ 0.00 296.770 $ 28,489.92

$96.000 
  

83017-4238-04 0100 0230 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 238.000 0.000 $ 0.00 305.420 $ 29,320.32

$96.000 
  
83017-4238-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,259.300 $ -1,259.30 

  
83017-4238-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 5.600 $ 5.60 84.000 $ 84.00 

  

83017-4238-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83017-4238-04 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$884.000 
  
83017-4238-04 0100 0250 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
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83017-4238-04 0100 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 1.250 $ 787.50 

$630.000 
  
83017-4238-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83017-4238-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-4238-04 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 35.000 0.000 $ 0.00 0.000 $ 0.00 

$106.000 
  
83017-4238-04 0100 0280 411-02.10 ACS MIX(PG70-22) GRADING D TON 295.000 0.000 $ 0.00 651.160 $ 69,022.96

$106.000 
  

83017-4238-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -1,829.760 $ -1,829.76 -1,829.760 $ -1,829.76 

  
83017-4238-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-4238-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 324.800 $ 324.80 324.800 $ 324.80 

  

83017-4238-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-4238-04 0100 0290 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 96.000 0.000 $ 0.00 101.900 $ 35,665.00

$350.000 
  
83017-4238-04 0100 0300 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 20,352.000 0.000 $ 0.00 22,657.000 $ 20,391.30

$0.900 
  
83017-4238-04 0100 0310 607-05.30 24" PIPE CULVERT L.F. 4.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
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83017-4238-04 0100 0320 607-06.30 30" PIPE CULVERT L.F. 38.000 0.000 $ 0.00 78.000 $ 3,510.00
$45.000 

  
83017-4238-04 0100 0330 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 106.000 0.000 $ 0.00 66.000 $ 2,310.00

$35.000 
  
83017-4238-04 0100 0340 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 17.000 0.000 $ 0.00 17.000 $ 12,750.00

$750.000 
  

83017-4238-04 0100 0350 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 1,145.000 0.000 $ 0.00 1,145.000 $ 3,435.00

$3.000 
  
83017-4238-04 0100 0360 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 228.000 0.000 $ 0.00 228.000 $ 820.80 

$3.600 
  
83017-4238-04 0100 0370 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 66.000 0.000 $ 0.00 66.000 $ 1,320.00

$20.000 
  
83017-4238-04 0100 0380 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 15.000 0.000 $ 0.00 15.000 $ 375.00 

$25.000 
  
83017-4238-04 0100 0390 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 14.000 0.000 $ 0.00 14.000 $ 560.00 

$40.000 
  
83017-4238-04 0100 0400 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 500.000 0.000 $ 0.00 666.750 $ 12,901.61

$19.350 
  
83017-4238-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,088.44

$29.025 
  
83017-4238-04 0100 0410 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,560.00

$1,780.000 
  
83017-4238-04 0100 0420 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 4.000 $ 2,500.00

$625.000 
  

83017-4238-04 0100 0430 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,420.00

$2,140.000 
  

83017-4238-04 0100 0440 705-04.09 EARTH PAD FOR TYPE 38 GR END EACH 3.000 0.000 $ 0.00 1.000 $ 1,225.00
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TREATMENT
$1,225.000 

  

83017-4238-04 0100 0450 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 6.000 0.000 $ 0.00 4.000 $ 20,000.00

$5,000.000 
  
83017-4238-04 0100 0460 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 300.000 0.000 $ 0.00 300.000 $ 600.00 

$2.000 
  
83017-4238-04 0100 0470 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 18.000 0.000 $ 0.00 17.000 $ 2,125.00

$125.000 
  
83017-4238-04 0100 0480 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 156.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
83017-4238-04 0100 0490 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 459.000 0.000 $ 0.00 646.220 $ 18,094.16

$28.000 
  
83017-4238-04 0100 0500 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,571.000 0.000 $ 0.00 68.360 $ 1,845.72

$27.000 
  
83017-4238-04 0100 0510 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
83017-4238-04 0100 0520 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,007.000 0.000 $ 0.00 723.000 $ 54,225.00

$75.000 
  
83017-4238-04 0100 0530 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 36.000 $ 1,080.00

$30.000 
  
83017-4238-04 0100 0540 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 62.00 

$31.000 
  
83017-4238-04 0100 0550 712-06 SIGNS (CONSTRUCTION) S.F. 249.000 0.000 $ 0.00 256.000 $ 1,536.00

$6.000 
  
83017-4238-04 0100 0560 712-06.01 VERTICAL PANELS S.F. 132.000 0.000 $ 0.00 10.000 $ 200.00 

$20.000 
  
83017-4238-04 0100 0570 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 18.000 0.000 $ 0.00 24.000 $ 240.00 

$10.000 
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83017-4238-04 0100 0580 713-15.02 REMOVAL & RELOCATION OF SIGN & 
SUPPORT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
83017-4238-04 0100 0590 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 44.000 0.000 $ 0.00 38.000 $ 760.00 

$20.000 
  
83017-4238-04 0100 0600 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.853 $ 2,779.50

$1,500.000 
  
83017-4238-04 0100 0610 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

83017-4238-04 0100 0620 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 0.800 0.000 $ 0.00 1.044 $ 5,533.20

$5,300.000 
  
83017-4238-04 0100 0630 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
83017-4238-04 0100 0640 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,070.000 0.000 $ 0.00 1,848.880 $ 7,395.52

$4.000 
  

83017-4238-04 0100 0650 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 356.000 0.000 $ 0.00 370.000 $ 3,330.00

(FOR SLOPES) $9.000 
  
83017-4238-04 0100 0660 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 10.000 $ 650.00 

$65.000 
0100 0660 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 65.000 0.000 $ 0.00 -10.000 $ -650.00 

  
83017-4238-04 0100 0670 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 5.000 $ 250.00 

$50.000 
  
83017-4238-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.250 
  
83017-4238-04 0100 0680 801-03 WATER (SEEDING & SODDING) M.G. 17.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
83017-4238-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
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83017-4238-04 0100 0690 803-01 SODDING (NEW SOD) S.Y. 1,381.000 0.000 $ 0.00 2,969.050 $ 11,876.20

$4.000 
  

Project Number: 83017-4238-04 Project Current Amount $ 1,436.58
Contract Current Amount $ 1,436.58 
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