
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC

Contract ID: CNK226 Estimate Number: 0010 Pay Period: 08/08/2012
to: 08/09/2012

Contract Location: Time Allowed: 173.0 days
BRIDGE CONSTRUCTION ON BRODIE STEWART RD OVER BRANCH Time Charged: 323.0 days

Elapsed Calendar Days: 323.0 days
Percent Time: 186.71 %
Percent Complete ($) 120.84 %
Percent Behind: 65.87 %

Contractor: Date Let: 05/06/2011
JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 05/12/2011
80 Malone Rd Date Contract Executed: 06/02/2011
Jackson, TN 38305 Date Notice to Proceed: 06/23/2011
Phone: 731-425-9222 Date Work Began: 07/08/2011

Date to be Completed: 12/12/2011
Date Time Stopped: 01/09/2012
Date Accepted: 05/10/2012

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27945-3491-94 100.00 BRZE-2700(45) Brodie Stewart Road, Bridge over Branch of South Fork Obion

Current Contract Amount $ 209,364.13 
Original Contract Amount $ 209,812.00 

Total to Date Prev to Date This Estimate
Participating $ 249,597.31 $ 249,597.31 $ 0.00 

Total Earnings $ 249,597.31 $ 249,597.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 249,597.31 $ 249,597.31 $ 0.00 
Test Report Payment Adjustment $ -1,339.68 $ -1,339.68 $ 0.00 
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Total Adjusted Earnings $ 248,257.63 $ 248,257.63 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 248,257.63 $ 248,257.63 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
27945-3491-94 0100 9502 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,948.38

Debris Removal $3,948.380 
  
27945-3491-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
27945-3491-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -28.000 $ -7,000.00

$250.000 
  
27945-3491-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -158.640 $ -158.64 

  
27945-3491-94 0300 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

27945-3491-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

27945-3491-94 0300 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27945-3491-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  

27945-3491-94 0300 0400 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

(30' - 2 SPAN TIMBER BRG, STA.56+30.50) $14,500.000 
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27945-3491-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 512.000 0.000 $ 0.00 623.000 $ 3,738.00

$6.000 
  

27945-3491-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
27945-3491-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,206.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
27945-3491-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
27945-3491-94 0100 0050 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
27945-3491-94 0100 0060 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 740.000 0.000 $ 0.00 688.990 $ 3,444.95

$5.000 
  
27945-3491-94 0100 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 30.000 0.000 $ 0.00 24.450 $ 1,100.25

$45.000 
  
27945-3491-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27945-3491-94 0100 0090 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 20.000 $ 150.00 

(EROSION CONTROL) $7.500 
  
27945-3491-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 410.000 0.000 $ 0.00 429.000 $ 2,145.00

$5.000 
  

27945-3491-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 200.000 0.000 $ 0.00 50.000 $ 125.00 

$2.500 
  
27945-3491-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  
27945-3491-94 0100 0130 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 297.000 $ 1,188.00

$4.000 
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27945-3491-94 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

  
27945-3491-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 500.000 0.000 $ 0.00 2,222.220 $ 4,444.44

$2.000 
  

27945-3491-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 111.000 0.000 $ 0.00 913.640 $ 27,409.20

$30.000 
  
27945-3491-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 530.000 0.000 $ 0.00 859.490 $ 29,222.66

$34.000 
  
27945-3491-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 46.000 0.000 $ 0.00 44.050 $ 1,497.70

$34.000 
  
27945-3491-94 0100 0190 404-01.01 BITUMINOUS MATERIAL (DBST) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
27945-3491-94 0100 0200 404-01.02 MINERAL AGGREGATE (DBST) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  

27945-3491-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$287.500 
  

27945-3491-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$217.500 
  
27945-3491-94 0300 0410 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 171.000 0.000 $ 0.00 176.630 $ 44,157.50

$250.000 
  
27945-3491-94 0300 0420 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 36,311.000 0.000 $ 0.00 38,256.600 $ 30,605.28

$0.800 
0300 0420 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.800 0.000 $ 0.00 -1,674.600 $ -1,339.68 

  
27945-3491-94 0100 0210 705-01.04 METAL BEAM GUARD FENCE L.F. 94.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
27945-3491-94 0100 9501 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
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27945-3491-94 0100 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 175.000 $ 3,123.75

$17.850 
  
27945-3491-94 0100 0220 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,500.00

$1,875.000 
  
27945-3491-94 0100 0230 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 200.000 0.000 $ 0.00 73.000 $ 146.00 

$2.000 
  
27945-3491-94 0100 0240 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 200.000 0.000 $ 0.00 720.020 $ 27,360.76

$38.000 
  
27945-3491-94 0100 0250 709-05.08 MACHINED RIP-RAP (CLASS B) TON 500.000 0.000 $ 0.00 461.010 $ 17,518.38

$38.000 
  

27945-3491-94 0100 0260 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 100.000 0.000 $ 0.00 100.000 $ 2,500.00

$25.000 
  
27945-3491-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
27945-3491-94 0100 0280 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 10.000 $ 320.00 

$32.000 
  
27945-3491-94 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 213.000 0.000 $ 0.00 258.500 $ 1,525.15

$5.900 
  
27945-3491-94 0100 0300 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 88.000 0.000 $ 0.00 40.000 $ 380.00 

$9.500 
  
27945-3491-94 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
27945-3491-94 0100 0320 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 224.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  

27945-3491-94 0100 0330 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

(EROSION CONTROL) $6.000 
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27945-3491-94 0100 0340 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 1.000 $ 75.00 
$75.000 

  
27945-3491-94 0100 0350 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
27945-3491-94 0100 0360 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
27945-3491-94 0100 9004 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
27945-3491-94 0100 0370 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
27945-3491-94 0100 9005 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
27945-3491-94 0100 0380 803-01 SODDING (NEW SOD) S.Y. 152.000 0.000 $ 0.00 852.220 $ 2,130.55

$2.500 
  
27945-3491-94 0100 0390 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 725.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
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