
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK231 Estimate Number: 0004 Pay Period: 01/24/2012
to: 07/06/2012

Contract Location: Time Allowed: 33.0 days
Emergency Rockfall Repair on SR 73 consisting of scaling and Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 100.00 %
Percent Complete ($) 141.46 %
Percent Behind: - %

Contractor: Date Let: 04/08/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 04/08/2011
PO Box 4750 Date Contract Executed: 04/13/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 04/13/2011
Phone: Date Work Began: 04/19/2011

Date to be Completed: 05/15/2011
Date Time Stopped: 05/15/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05006-3260-14 100.00 STP-NHE-73(54) Emergency Rockfall Repair on SR 73 consisting of scaling and

Current Contract Amount $ 605,222.75 
Original Contract Amount $ 592,722.75 

Total to Date Prev to Date This Estimate
Participating $ 661,822.83 $ 661,822.83 $ 0.00 

Total Earnings $ 661,822.83 $ 661,822.83 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 661,822.83 $ 661,822.83 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/14/2012



 
 

 
 

Total Adjusted Earnings $ 661,822.83 $ 661,822.83 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 661,822.83 $ 661,822.83 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
05006-3260-14 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
05006-3260-14 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05006-3260-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05006-3260-14 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,000.000 0.000 $ 0.00 457.040 $ 6,855.60

$15.000 
  

05006-3260-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
05006-3260-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
05006-3260-14 0100 0020 203-11 SCALING AND TRIMMING S.Y. 1,500.000 0.000 $ 0.00 1,950.000 $ 93,600.00

$48.000 
  
05006-3260-14 0100 0030 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 175.000 0.000 $ 0.00 229.840 $ 8,044.40

$35.000 
  
05006-3260-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 

$2,700.000 
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05006-3260-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 45.000 0.000 $ 0.00 53.930 $ 16,179.00
(PG64-22) $300.000 

  

05006-3260-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 121.980 $ 121.98 

  
05006-3260-14 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 55.500 $ 55.50 

  

05006-3260-14 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05006-3260-14 0100 0060 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.050 0.000 $ 0.00 0.000 $ 0.00 

$105,000.000 
  

05006-3260-14 0100 0070 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,400.00

$6,200.000 
  
05006-3260-14 0100 0080 707-02.43 ROCK ANCHOR, TYPE I L.F. 1,920.000 0.000 $ 0.00 1,920.000 $ 86,400.00

$45.000 
  
05006-3260-14 0100 0090 707-02.44 ROCK ANCHOR, TYPE II L.F. 640.000 0.000 $ 0.00 640.000 $ 35,200.00

$55.000 
  
05006-3260-14 0100 0100 707-10.06 ROCKFALL DRAPE (TYPE II) S.Y. 1,170.000 0.000 $ 0.00 1,508.890 $ 173,522.35

$115.000 
  
05006-3260-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
05006-3260-14 0100 0120 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 400.000 $ 12,000.00

$30.000 
  
05006-3260-14 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 12.000 0.000 $ 0.00 40.000 $ 3,000.00

$75.000 
  
05006-3260-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 296.000 0.000 $ 0.00 118.000 $ 1,416.00
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$12.000 
  
05006-3260-14 0100 0150 712-06.01 VERTICAL PANELS S.F. 20.000 0.000 $ 0.00 20.000 $ 360.00 

$18.000 
  
05006-3260-14 0100 9008 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 12,500.00

$6,250.000 
  
05006-3260-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.050 0.000 $ 0.00 0.000 $ 0.00 

$22,395.000 
  

05006-3260-14 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.230 0.000 $ 0.00 0.340 $ 5,168.00

$15,200.000 
  
05006-3260-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  
05006-3260-14 0100 0190 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

05006-3260-14 0100 0200 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(8 in) $8.000 
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