
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK236 Estimate Number: 0005 Pay Period: 01/01/2012
to: 09/10/2013

Contract Location: Time Allowed: 93.0 days
THE RESURFACING ON SR 288 BEGINNING AT THE BRIDGE OVER Time Charged: 44.0 days

Elapsed Calendar Days: 44.0 days
Percent Time: 47.31 %
Percent Complete ($) 89.34 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
LOJAC ENTERPRISES, INC. Date Awarded: 07/06/2011
P.O. Box 998 Date Contract Executed: 07/25/2011
Lebanon, TN 37088 Date Notice to Proceed: 08/15/2011
Phone: Date Work Began: 08/29/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 09/27/2011
Date Accepted: 09/27/2011

Estimate Paid: NO 

Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21016-3214-94 5.24 HSIP-288(6) From North end of Bridge over Sink Creek To SR-56
21016-4214-04 94.76 N/A From North End of Bridge over Sink Creek To SR-56

Current Contract Amount $ 429,570.00 
Original Contract Amount $ 429,570.00 

Total to Date Prev to Date This Estimate
Participating $ 373,274.36 $ 373,274.36 $ 0.00 

Total Earnings $ 373,274.36 $ 373,274.36 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 373,274.36 $ 373,274.36 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 373,274.36 $ 373,274.36 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 373,274.36 $ 373,274.36 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21016-3214-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3.020 $ -3.02 

  
21016-3214-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,966.000 0.000 $ 0.00 21.970 $ 274.63 

$12.500 
  
21016-4214-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 5.490 $ 2,745.00

$500.000 
  
21016-4214-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,799.000 0.000 $ 0.00 3,941.010 $ 313,310.30

$79.500 
  
21016-4214-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,166.600 $ -13,166.60 

  
21016-3214-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4214-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,710.800 $ 1,710.80 

  
21016-4214-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-3214-94 0100 0010 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 544.000 0.000 $ 0.00 320.000 $ 4,960.00

$15.500 
  
21016-3214-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 87.500 $ 1,531.25

$17.500 
  
21016-3214-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.250 
  
21016-3214-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,190.00

$595.000 
  
21016-3214-94 0100 9500 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 4.000 $ 7,980.00

$1,995.000 
  
21016-3214-94 0100 0040 705-04.08 FLARED ENERGY ABSORBING TERMINAL(NCHRP 350, TL 3) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,995.000 
  
21016-3214-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 300.000 $ 300.00 

$1.000 
  
21016-4214-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,850.00

$8,850.000 
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21016-4214-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 544.000 0.000 $ 0.00 633.000 $ 6,013.50

$9.500 
  
21016-3214-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 

(REVERSE CURVE SIGN (W1-4) $170.000 
  
21016-3214-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,120.00

(CHEVRON SIGN (W1-8) $140.000 
  
21016-3214-94 0100 0080 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 224.000 0.000 $ 0.00 224.000 $ 1,512.00

$6.750 
  
21016-3214-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 60.200 $ 1,053.50

$17.500 
  
21016-4214-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 335.000 0.000 $ 0.00 204.000 $ 1,734.00

$8.500 
  
21016-4214-04 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
21016-4214-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.900 0.000 $ 0.00 3.340 $ 1,503.00

$450.000 
  
21016-4214-04 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.300 0.000 $ 0.00 13.040 $ 20,864.00

$1,600.000 
  
21016-3214-94 0100 0100 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 50.000 0.000 $ 0.00 72.000 $ 252.00 

$3.500 
  
21016-4214-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,850.00

$8,850.000 
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