
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK240 Estimate Number: 0004 Pay Period: 11/01/2011
to: 01/30/2012

Contract Location: Time Allowed: 67.0 days
RESURFACING (THIN MIX OVERLAY) ON SR 127 Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 52.24 %
Percent Complete ($) 101.78 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
TINSLEY ASPHALT, LLC Date Awarded: 07/06/2011
303 Ake Street Date Contract Executed: 07/25/2011
Estill Springs, TN 37330 Date Notice to Proceed: 08/10/2011
Phone: Date Work Began: 08/10/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 09/13/2011
Date Accepted: 09/19/2011

Estimate Paid: NO 

Counties:
COFFEE 
WARREN 

Project Number BID PCT Fed State Project Number Description 1
16015-3208-94 12.86 HSIP-127(16) From SR-2(US-41) To Warren County Line
16015-4208-04 77.15 N/A From SR-2(US-41) To Warren County Line
89028-3210-94 1.09 HSIP-127(17) From SR-2(US-41) To Warren County Line
89028-4210-04 8.90 N/A From SR-2(US-41) To Warren County Line

Current Contract Amount $ 607,885.90 
Original Contract Amount $ 607,885.90 

Total to Date Prev to Date This Estimate
Participating $ 593,414.67 $ 593,414.67 $ 0.00 

Total Earnings $ 593,414.67 $ 593,414.67 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 593,414.67 $ 593,414.67 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 593,414.67 $ 593,414.67 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 593,414.67 $ 593,414.67 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16015-3208-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
16015-4208-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89028-3210-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89028-4210-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
16015-3208-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16015-4208-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,958.660 $ -3,958.66 

  
89028-3210-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89028-4210-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -410.870 $ -410.87 

  

12/9/2013



16015-3208-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
16015-4208-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89028-3210-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89028-4210-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16015-3208-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 660.000 0.000 $ 0.00 258.170 $ 3,054.15

$11.830 
  
89028-4210-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$11.830 
  
16015-4208-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 21.000 $ 10,500.00

$500.000 
  
89028-4210-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 2.790 $ 1,395.00

$500.000 
  
16015-4208-04 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 6,383.000 0.000 $ 0.00 6,602.800 $ 417,957.24

(PG64-22) $63.300 
  
89028-4210-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 697.000 0.000 $ 0.00 685.300 $ 43,379.49

(PG64-22) $63.300 
  
16015-4208-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,908.110 $ -18,908.11 

  
89028-4210-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,962.460 $ -1,962.46 

  
16015-3208-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 15.000 0.000 $ 0.00 19.300 $ 4,538.59

$235.160 
  
89028-3210-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 2.200 0.000 $ 0.00 2.170 $ 510.30 
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$235.160 
  
16015-3208-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 212.500 0.000 $ 0.00 12.500 $ 212.50 

$17.000 
  
16015-3208-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 637.50 

$25.500 
  
16015-3208-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
16015-3208-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 10.000 $ 21,000.00

$2,100.000 
  
16015-3208-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 763.000 0.000 $ 0.00 525.000 $ 262.50 

$0.500 
  
16015-4208-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,880.00

$2,880.000 
  
89028-4210-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 320.00 

$320.000 
  
16015-3208-94 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
16015-3208-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
16015-4208-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 1,419.000 0.000 $ 0.00 896.500 $ 4,482.50

$5.000 
  
89028-4210-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 267.000 0.000 $ 0.00 227.500 $ 1,137.50

$5.000 
  
89028-3210-94 0100 0020 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(STOP SIGN (R1-1) $200.000 
  
16015-3208-94 0100 0090 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 642.000 0.000 $ 0.00 645.000 $ 4,386.00

$6.800 
  
89028-3210-94 0100 0030 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 100.000 0.000 $ 0.00 72.000 $ 489.60 
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$6.800 
  
89028-4210-04 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$12.550 
  
16015-4208-04 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 274.000 $ 2,192.00

$8.000 
  
89028-4210-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 36.000 $ 288.00 

$8.000 
  
16015-4208-04 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
16015-4208-04 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$380.000 
  
89028-3210-94 0100 0040 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 380.00 

$380.000 
  
89028-3210-94 0100 0050 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 172.50 

$172.500 
  
16015-4208-04 0100 0080 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

$190.000 
  
89028-3210-94 0100 0060 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 72.000 0.000 $ 0.00 66.000 $ 660.00 

$10.000 
  
16015-4208-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.500 0.000 $ 0.00 38.235 $ 18,352.80

$480.000 
  
89028-4210-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.100 0.000 $ 0.00 5.289 $ 2,538.72

$480.000 
  
16015-3208-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 19.478 $ 33,599.55

$1,725.000 
  
16015-4208-04 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.500 0.000 $ 0.00 15.076 $ 26,006.10

$1,725.000 
  
89028-3210-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.300 0.000 $ 0.00 2.197 $ 3,789.83
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$1,725.000 
  
89028-4210-04 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.100 0.000 $ 0.00 1.984 $ 3,422.40

$1,725.000 
  
16015-4208-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,050.00

$4,050.000 
  
89028-4210-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
16015-4208-04 0100 0120 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 365.00 

$365.000 
  
16015-4208-04 0100 0130 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 775.00 

$775.000 
  
16015-4208-04 0100 0140 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 20.000 $ 240.00 

$12.000 
  
16015-4208-04 0100 0150 730-14.02 SAW SLOT L.F. 130.000 0.000 $ 0.00 130.000 $ 390.00 

$3.000 
  
16015-4208-04 0100 0160 730-14.03 LOOP WIRE L.F. 700.000 0.000 $ 0.00 700.000 $ 350.00 

$0.500 
  
16015-4208-04 0100 0170 730-15.09 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(DESCRIPTION) $3,000.000 
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