
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/16/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK241 Estimate Number: 0004 Pay Period: 03/01/2012
to: 03/01/2012

Contract Location: Time Allowed: 62.0 days
THE RESURFACING WITH A BITUMINOUS SEAL COAT ON SR 276 Time Charged: 200.0 days

Elapsed Calendar Days: 200.0 days
Percent Time: 322.58 %

Contractor: Date Let: 06/17/2011
HIGHWAYS, INC. Date Awarded: 07/06/2011
PO Box 96 Date Contract Executed: 07/25/2011
Brentwood, TN 37024 Date Notice to Proceed: 08/15/2011
Phone: Date Work Began: 09/13/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BEDFORD 
MACON 

= 
Project Number PCT Fed State Project Number Description 1

02072-3209-94 17.60 HSIP-276(4) S.R. 276 FROM SR-130 TO SR-16
02072-4209-04 46.75 N/A S.R. 276 FROM SR-130 TO SR-16
56012-4207-04 35.65 N/A S.R. 262 FROM EAST OF MILE MARKER 4 TO SR-56

Current Contract Amount $ 378,528.25 
Original Contract Amount $ 349,564.00 

Percent Complete ($) 96.14 %

Total to Date Prev to Date This Estimate
Participating $ 363,933.36 $ 356,433.36 $ 7,500.00 

Total Earnings $ 363,933.36 $ 356,433.36 $ 7,500.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 363,933.36 $ 356,433.36 $ 7,500.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 363,933.36 $ 356,433.36 $ 7,500.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 363,933.36 $ 356,433.36 $ 7,500.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
02072-3209-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
02072-4209-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
56012-4207-04 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
02072-3209-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24.160 $ -24.16 

  
02072-4209-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56012-4207-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02072-3209-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02072-4209-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56012-4207-04 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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02072-3209-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 425.000 0.000 $ 0.00 175.790 $ 4,570.54

$26.000 
  
02072-4209-04 0100 0010 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)(UNDILUTED) TON 27.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
56012-4207-04 0100 0010 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)(UNDILUTED) TON 24.000 0.000 $ 0.00 15.010 $ 7,505.00

$500.000 
  
02072-4209-04 0100 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 67.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
56012-4207-04 0100 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 58.000 0.000 $ 0.00 38.320 $ 34,488.00

$900.000 
  
02072-4209-04 0100 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 663.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
56012-4207-04 0100 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 582.000 0.000 $ 0.00 698.500 $ 29,337.00

$42.000 
  
02072-4209-04 0100 9500 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 0.000 0.000 $ 0.00 1,677.290 $ 140,808.50

Thin Lift $83.950 
  
02072-4209-04 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02072-4209-04 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 817.600 $ 817.60 

  
02072-4209-04 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02072-3209-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 87.500 $ 1,575.00

$18.000 
  
02072-3209-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
02072-3209-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,400.00

Page 3 of 5Estimate Summary to Contractor

3/16/2012file://C:\Documents and Settings\JJ04589\Local Settings\Temp\cpy491.htm



$1,800.000 
  
02072-3209-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 13.000 0.000 $ 0.00 14.000 $ 7,000.00

$500.000 
  
02072-3209-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 17.000 $ 35,700.00

$2,100.000 
  
02072-3209-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,200.000 0.000 $ 0.00 1,412.500 $ 1,412.50

$1.000 
  
02072-3209-94 0100 0070 706-06.03 RADIUS RAIL L.F. 287.500 0.000 $ 0.00 287.500 $ 6,325.00

$22.000 
  
02072-4209-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
56012-4207-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
02072-4209-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56012-4207-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
02072-4209-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56012-4207-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
02072-4209-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 285.000 0.000 $ 0.00 584.000 $ 2,920.00

$5.000 
  
56012-4207-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 249.000 0.000 $ 0.00 284.000 $ 1,420.00

$5.000 
  
56012-4207-04 0100 0080 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 209.000 0.000 $ 0.00 161.000 $ 1,932.00

$12.000 
  
02072-4209-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 33.000 $ 825.00 
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$25.000 
  
56012-4207-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 18.000 $ 450.00 

$25.000 
  
02072-4209-04 0100 0090 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
56012-4207-04 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
02072-4209-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.920 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  
56012-4207-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 26.210 $ 15,070.75

$575.000 
  
02072-4209-04 0100 0105 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 12.920 0.000 $ 0.00 10.852 $ 17,363.20

$1,600.000 
  
56012-4207-04 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 12.000 0.000 $ 0.00 11.555 $ 18,488.00

$1,600.000 
  
02072-4209-04 0100 0120 717-01 MOBILIZATION LS 1.000 1.000 $ 7,500.00 1.000 $ 7,500.00

$7,500.000 
  
56012-4207-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  

Project Number: 02072-4209-04 Project Current Amount $ 7,500.00
Project Number: 56012-4207-04 Project Current Amount $ 0.00 

Contract Current Amount $ 7,500.00 
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