
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK243 Estimate Number: 0004 Pay Period: 11/16/2011
to: 11/16/2011

Contract Location: Time Allowed: 93.0 days
THE RESURFACING ON US 79 (SR 76) BEGINNING AT US 641 (SR 69) Time Charged: 93.0 days

Elapsed Calendar Days: 93.0 days
Percent Time: 100.00 %

Contractor: Date Let: 06/17/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 07/06/2011
P O Box 1812 Date Contract Executed: 07/25/2011
Jackson, TN 38305 Date Notice to Proceed: 08/15/2011
Phone: 731-424-6306 Date Work Began: 09/06/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/15/2011
Date Accepted: 11/15/2011

Estimate Paid: NO 

Counties:
HENRY 

= 
Project Number PCT Fed State Project Number Description 1

40011-3270-94 6.22 HSIP-NHE-76 (74) FROM: L.M. 13.58 (JCT. S.R. 69) TO: L.M. 18.64 (SERVICE
40011-4270-04 93.78 N/A FROM: L.M. 13.58 (JCT. S.R. 69) TO: L.M. 18.64 (SERVICE

Current Contract Amount $ 2,161,402.85 
Original Contract Amount $ 2,161,402.85 

Percent Complete ($) 103.97 %

Total to Date Prev to Date This Estimate
Participating $ 2,247,133.76 $ 2,247,133.76 $ 0.00 

Total Earnings $ 2,247,133.76 $ 2,247,133.76 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,247,133.76 $ 2,247,133.76 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,247,133.76 $ 2,247,133.76 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,247,133.76 $ 2,247,133.76 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
40011-3270-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
40011-4270-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
40011-3270-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4270-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,211.500 $ -6,211.50 

  

40011-3270-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-4270-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4270-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 250.000 0.000 $ 0.00 56.590 $ 1,980.65

$35.000 
  
40011-4270-04 0100 0020 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-4270-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 170.000 0.000 $ 0.00 0.000 $ 0.00 
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(C OR D) $20.000 
  

40011-4270-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 115.000 0.000 $ 0.00 26.030 $ 3,253.75

$125.000 
  
40011-4270-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28.920 $ 28.92 

  
40011-4270-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5.850 $ 5.85 

  

40011-4270-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-4270-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 20.000 0.000 $ 0.00 46.980 $ 39,933.00

$850.000 
  
40011-4270-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-4270-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4270-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,047.000 0.000 $ 0.00 15,183.220 $ 1,495,547.17

$98.500 
  

40011-4270-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 60,098.390 $ 60,098.39 

  
40011-4270-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4270-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,373.030 $ 10,373.03 
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40011-4270-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4270-04 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 219,219.000 0.000 $ 0.00 218,058.750 $ 316,185.19

$1.450 
  
40011-4270-04 0100 0080 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 100.000 0.000 $ 0.00 19.400 $ 232.80 

$12.000 
  
40011-4270-04 0100 0090 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 776.000 0.000 $ 0.00 1,061.900 $ 21,238.00

$20.000 
  

40011-3270-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 23,750.00

$2,375.000 
  
40011-4270-04 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00

$32,000.000 
  
40011-4270-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,779.000 0.000 $ 0.00 1,332.000 $ 14,652.00

$11.000 
  
40011-4270-04 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 7,600.00

$1,900.000 
  
40011-4270-04 0100 0130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,336.000 0.000 $ 0.00 1,371.000 $ 32,904.00

$24.000 
  

40011-3270-94 0100 0020 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 400.000 0.000 $ 0.00 305.000 $ 2,440.00

$8.000 
  

40011-3270-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 80.000 0.000 $ 0.00 64.300 $ 1,286.00

$20.000 
  
40011-3270-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,500.000 0.000 $ 0.00 1,452.000 $ 13,068.00

$9.000 
  

40011-3270-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 33.000 0.000 $ 0.00 52.000 $ 7,800.00
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$150.000 
  

40011-3270-94 0100 0060 716-03.06 PLASTIC WORD PAVEMENT MARKING 
(SIGNAL AHEAD) EACH 8.000 0.000 $ 0.00 8.000 $ 3,200.00

$400.000 
  

40011-3270-94 0100 0070 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 360.00 

$180.000 
  

40011-3270-94 0100 0080 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 5.000 0.000 $ 0.00 3.000 $ 360.00 

$120.000 
  
40011-4270-04 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.300 0.000 $ 0.00 31.734 $ 22,213.80

$700.000 
  

40011-3270-94 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 25.300 0.000 $ 0.00 26.271 $ 84,067.20

$3,200.000 
  

40011-3270-94 0100 0100 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 1,430.000 0.000 $ 0.00 2,119.000 $ 3,178.50

$1.500 
  

40011-3270-94 0100 0110 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 120.000 0.000 $ 0.00 120.000 $ 240.00 

$2.000 
  
40011-4270-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 46,250.00

$46,250.000 
  
40011-4270-04 0100 0160 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 25.000 $ 300.00 

$12.000 
  
40011-4270-04 0100 0170 730-14.01 SHIELDED DETECTOR CABLE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
40011-4270-04 0100 0180 730-14.02 SAW SLOT L.F. 3,702.000 0.000 $ 0.00 2,935.000 $ 5,576.50

$1.900 
  
40011-4270-04 0100 0190 730-14.03 LOOP WIRE L.F. 7,404.000 0.000 $ 0.00 6,445.000 $ 3,222.50

$0.500 
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