
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK244 Estimate Number: 0031 Pay Period: 08/02/2014
to: 08/02/2014

Contract Location: Time Allowed: 1081 days
GRADE, DRAIN AND PAVING AT FUTURE WELCOME CENTER ON I-26 Time Charged: 1081 days

Elapsed Calendar Days: 1081 days
Percent Time: 100.00 %
Percent Complete ($) 108.44 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 07/06/2011
PO Box 4750 Date Contract Executed: 07/27/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 08/17/2011
Phone: Date Work Began: 09/14/2011

Date to be Completed: 08/01/2014
Date Time Stopped: 08/01/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82084-3129-64 100.00 APD-I-26(27) INTERSTATE 26 WELCOME CENTER (CORRIDOR B)

Current Contract Amount $ 10,897,601.73
Original Contract Amount $ 9,526,090.27 

Total to Date Prev to Date This Estimate
Participating $ 11,810,005.12 $ 11,809,255.83 $ 749.29 

Total Earnings $ 11,810,005.12 $ 11,809,255.83 $ 749.29 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 11,810,005.12 $ 11,809,255.83 $ 749.29 
Test Report Payment Adjustment $ -3.21 $ -3.21 $ 0.00 
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Total Adjusted Earnings $ 11,810,001.91 $ 11,809,252.62 $ 749.29 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 11,810,001.91 $ 11,809,252.62 $ 749.29 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
82084-3129-64 0100 9509 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 98,251.39

Force Account - Furnishing and Spreading Topsoil $98,251.390 

82084-3129-64 0100 9514 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,943.53
Force Account - Furnishing and Spreading Topsoil $2,943.530 

82084-3129-64 0100 9518 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,365.28
Furnishing and Spreading Topsoil Force Account $4,365.280 

82084-3129-64 0100 9519 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,900.53
Force Account - Ramp B Slope Drainage Correction $6,900.530 

82084-3129-64 0100 9510 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 75,479.72
Force Account - Pond Springs Drainage $75,479.720 

82084-3129-64 0100 9511 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 367,410.47
Pond Springs Drainage Control Force Account. Payment # 2, $367,410.470 

82084-3129-64 0100 9512 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 285,302.10
Pond Springs Drainage Control Force Account Payment # 3 $285,302.100 

82084-3129-64 0100 9513 104-04.33 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 140,996.12
Pond Springs Drainage Control Force Account, Payment # 3 $140,996.120 

82084-3129-64 0100 9517 104-04.34 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 50,359.37
104-04.34 Pond Springs Drainage Control Force Account $50,359.370 

82084-3129-64 0100 9520 104-04.35 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 31,019.88
104-04.35 Pond Springs Drainage Control Force Account $31,019.880 
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82084-3129-64 0100 9521 104-04.36 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 40,562.05
104-04.36 Pond Springs Drainage Control Force Account $40,562.050 

82084-3129-64 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 84,945.00
$84,945.000 

82084-3129-64 0100 9026 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 1,207.500 $ 1,207.50
$1.000 

82084-3129-64 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

82084-3129-64 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,006.750 $ -7,006.75 

82084-3129-64 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 9530 109-04.04 EXTRA WORK DOLL 0.000 0.000 $ 0.00 1.000 $ -5,900.41
Adjustments to paid quantities on Change Order $-5,900.410 

82084-3129-64 0100 9507 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 84,281.870 $ 84,281.87
Water Quality Units and Installation $1.000 

82084-3129-64 0100 0020 109-10.01 TRAINEE HOUR 1,620.000 0.000 $ 0.00 1,620.000 $ 1,296.00
$0.800 

82084-3129-64 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 300,502.34
$300,502.340 

82084-3129-64 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 0.880 $ 11,779.68
$13,386.000 

82084-3129-64 0100 0050 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 536.000 0.000 $ 0.00 693.820 $ 8,096.88
$11.670 
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82084-3129-64 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 303,743.000 0.000 $ 0.00 408,393.570 $ 1,286,439.75
$3.150 

82084-3129-64 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.780 

82084-3129-64 0100 0070 203-01.85 ROCK BLASTING C.Y. 49,000.000 0.000 $ 0.00 84,262.080 $ 492,933.17
$5.850 

82084-3129-64 0100 0080 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 8,879.000 0.000 $ 0.00 14,639.090 $ 166,739.24
$11.390 

82084-3129-64 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 7,515.000 0.000 $ 0.00 6,372.475 $ 19,627.22
$3.080 

82084-3129-64 0100 0100 203-04.02 STRIPPING & STOCKPILE TOPSOIL C.Y. 7,515.000 0.000 $ 0.00 8,255.550 $ 30,875.76
$3.740 

82084-3129-64 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 8,196.860 $ 38,730.16
$4.725 

82084-3129-64 0100 0110 203-06 WATER M.G. 1,422.000 0.000 $ 0.00 306.600 $ 1,140.55
$3.720 

82084-3129-64 0500 1540 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 179.000 0.000 $ 0.00 295.780 $ 3,800.77
$12.850 

82084-3129-64 0500 9019 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$19.275 

82084-3129-64 0500 9020 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.130 

82084-3129-64 0500 1550 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 137.000 0.000 $ 0.00 109.230 $ 10,605.14
$97.090 

82084-3129-64 0500 9016 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$145.635 

82084-3129-64 0500 9017 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$174.762 
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82084-3129-64 0500 1560 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 66.000 $ 2,379.96
$36.060 

82084-3129-64 0100 9500 209-01.31 TEMPORARY MULCH FILTER BERM C.Y. 0.000 0.000 $ 0.00 2,140.030 $ 31,030.44
$14.500 

82084-3129-64 0100 0120 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 1,002.000 0.000 $ 0.00 236.000 $ 1,437.24
$6.090 

82084-3129-64 0100 0130 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 691.000 0.000 $ 0.00 640.000 $ 6,336.00
$9.900 

82084-3129-64 0100 0140 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 44.000 0.000 $ 0.00 20.000 $ 262.60 
$13.130 

82084-3129-64 0100 0150 209-03.22 FILTER SOCK (18 INCH) L.F. 6,890.000 0.000 $ 0.00 10,755.000 $ 43,772.85
$4.070 

82084-3129-64 0100 0160 209-05 SEDIMENT REMOVAL C.Y. 1,462.000 0.000 $ 0.00 564.170 $ 3,537.35
$6.270 

82084-3129-64 0100 0170 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 8,567.000 0.000 $ 0.00 8,763.000 $ 29,443.68
$3.360 

82084-3129-64 0100 0180 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 10,618.000 0.000 $ 0.00 3,736.000 $ 3,736.00
$1.000 

82084-3129-64 0100 0190 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 6.000 0.000 $ 0.00 2.000 $ 630.00 
$315.000 

82084-3129-64 0100 0200 209-08.07 ROCK CHECK DAM PER EACH 232.000 0.000 $ 0.00 208.000 $ 55,469.44
$266.680 

82084-3129-64 0100 0210 209-08.08 ENHANCED ROCK CHECK DAM EACH 34.000 0.000 $ 0.00 24.000 $ 13,923.84
$580.160 

82084-3129-64 0100 0220 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 12.000 0.000 $ 0.00 12.000 $ 4,410.00
$367.500 

82084-3129-64 0100 0230 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 5.000 0.000 $ 0.00 6.000 $ 2,016.00
$336.000 
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82084-3129-64 0100 0240 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$378.000 

82084-3129-64 0100 0250 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 3.000 0.000 $ 0.00 4.000 $ 1,470.00
$367.500 

82084-3129-64 0100 0260 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 34,949.000 0.000 $ 0.00 41,653.550 $ 833,071.00
$20.000 

82084-3129-64 0100 0270 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,065.000 0.000 $ 0.00 895.500 $ 29,327.63
$32.750 

82084-3129-64 0500 1570 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 36.000 0.000 $ 0.00 0.000 $ 0.00 
$32.750 

82084-3129-64 0100 0280 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,919.000 0.000 $ 0.00 3,872.090 $ 117,943.86
$30.460 

82084-3129-64 0100 0290 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 790.000 0.000 $ 0.00 713.470 $ 57,812.47
$81.030 

82084-3129-64 0100 0300 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,354.000 0.000 $ 0.00 1,459.050 $ 132,963.23
$91.130 

82084-3129-64 0100 0310 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A TON 1,421.000 0.000 $ 0.00 1,438.150 $ 134,769.04
$93.710 

82084-3129-64 0100 0320 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 926.000 0.000 $ 0.00 847.168 $ 77,897.10
$91.950 

82084-3129-64 0100 0330 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 560.000 0.000 $ 0.00 770.800 $ 73,958.26
$95.950 

82084-3129-64 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 315.810 $ 315.81 
$1.000 

0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,247.770 $ 5,247.77 

82084-3129-64 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

82084-3129-64 0100 0340 313-03 TREATED PERMEABLE BASE S.Y. 25,074.000 0.000 $ 0.00 25,984.970 $ 379,900.26
$14.620 

82084-3129-64 0100 0350 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 28.000 0.000 $ 0.00 17.770 $ 11,911.41
$670.310 

82084-3129-64 0100 0360 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 108.000 0.000 $ 0.00 174.060 $ 10,340.90
$59.410 

82084-3129-64 0100 0370 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 5.950 $ 3,988.34
$670.310 

82084-3129-64 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 0380 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 5,348.000 0.000 $ 0.00 5,363.000 $ 11,262.30
$2.100 

82084-3129-64 0100 0390 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 462.000 0.000 $ 0.00 426.010 $ 46,362.67
$108.830 

82084-3129-64 0100 0400 411-01.10 ACS MIX(PG64-22) GRADING D TON 510.000 0.000 $ 0.00 548.070 $ 66,206.86
$120.800 

82084-3129-64 0100 0410 411-03.10 ACS MIX(PG76-22) GRADING D TON 327.000 0.000 $ 0.00 497.010 $ 63,105.36
$126.970 

82084-3129-64 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 1,766.870 $ 1,766.87 1,766.870 $ 1,766.87
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,146.530 $ -3,146.53 

82084-3129-64 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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82084-3129-64 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82084-3129-64 0100 0420 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 22,880.000 0.000 $ 0.00 23,370.400 $ 1,213,391.17
$51.920 

82084-3129-64 0500 9028 501-05.03 PRICE ADJUSTMENT FOR RIDEABILITY (CONC.) DOLL 0.000 0.000 $ 0.00 6,959.620 $ 6,959.62
$1.000 

82084-3129-64 0100 9014 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$981.479 

82084-3129-64 0100 9015 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$742.510 

82084-3129-64 0500 9002 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 80.410 $ 19,783.11
$246.028 

82084-3129-64 0100 0430 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 52.000 0.000 $ 0.00 52.000 $ 44,379.92
$853.460 

82084-3129-64 0100 0440 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 7,758.000 -1,226.000 $ -1,017.58 6,532.000 $ 5,421.56
$0.830 

82084-3129-64 0500 1580 604-02.03 EPOXY COATED REINFORCING STEEL LB. 119,916.000 0.000 $ 0.00 119,914.329 $ 104,325.47
$0.870 

82084-3129-64 0500 1590 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 280.000 0.000 $ 0.00 283.040 $ 174,089.41
$615.070 

82084-3129-64 0500 1600 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 55,308.000 0.000 $ 0.00 55,863.256 $ 40,221.54
$0.720 

82084-3129-64 0500 1610 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 232.000 0.000 $ 0.00 231.100 $ 44,428.98
$192.250 

82084-3129-64 0500 1620 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 332.000 0.000 $ 0.00 328.143 $ 152,494.61
$464.720 

82084-3129-64 0500 1630 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,328.000 0.000 $ 0.00 3,328.000 $ 23,162.88
$6.960 
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82084-3129-64 0500 1640 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,391.000 0.000 $ 0.00 1,372.000 $ 3,608.36
$2.630 

82084-3129-64 0500 1650 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 18,272.000 0.000 $ 0.00 18,274.680 $ 1,363,291.13
(WALL NO. 1) $74.600 

82084-3129-64 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -341.380 $ -341.38
$1.000 

82084-3129-64 0500 1660 606-02.03 STEEL PILES (10 INCH) L.F. 359.000 0.000 $ 0.00 393.050 $ 16,280.13
$41.420 

82084-3129-64 0500 9027 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 23.580 $ 489.29 
$20.750 

82084-3129-64 0500 1670 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 15.000 0.000 $ 0.00 15.000 $ 1,995.30
$133.020 

82084-3129-64 0100 0460 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 144.000 0.000 $ 0.00 153.000 $ 9,948.06
$65.020 

82084-3129-64 0100 0470 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,209.000 0.000 $ 0.00 2,112.000 $ 93,941.76
$44.480 

82084-3129-64 0100 9504 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Changed from Class III to Class IV $44.480 

82084-3129-64 0100 9501 607-03.03 18" CONCRETE PIPE CULVERT (CLASS IV) L.F. 0.000 0.000 $ 0.00 144.000 $ 8,140.32
Changing from Class III to Class IV $56.530 

82084-3129-64 0100 0480 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 326.000 0.000 $ 0.00 136.000 $ 9,458.80
$69.550 

82084-3129-64 0100 9505 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Changed from Class III to Class V $69.550 

82084-3129-64 0100 9502 607-05.04 24" CONCRETE PIPE CULVERT (CLASS V) L.F. 0.000 0.000 $ 0.00 184.000 $ 17,014.48
Changing from Class III to Class V $92.470 

82084-3129-64 0100 0490 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 333.000 0.000 $ 0.00 0.000 $ 0.00 
$83.400 
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82084-3129-64 0100 9506 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Changed from Class III to Class V $83.400 

82084-3129-64 0100 9503 607-07.04 36" CONCRETE PIPE CULVERT (CLASS V) L.F. 0.000 0.000 $ 0.00 336.000 $ 45,450.72
Changing from Class III to Class V $135.270 

82084-3129-64 0100 0500 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 6.000 0.000 $ 0.00 8.000 $ 1,119.76
$139.970 

82084-3129-64 0100 0510 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 38.000 0.000 $ 0.00 39.850 $ 44,950.40
$1,127.990 

82084-3129-64 0100 0520 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 2,088.000 0.000 $ 0.00 2,128.000 $ 1,212.96
$0.570 

82084-3129-64 0100 0530 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,440.72
$1,440.720 

82084-3129-64 0100 0540 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 7,403.64
$1,850.910 

82084-3129-64 0100 0550 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 12,390.90
$2,478.180 

82084-3129-64 0100 0560 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,741.10
$1,741.100 

82084-3129-64 0100 0570 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 7.000 $ 18,875.71
$2,696.530 

82084-3129-64 0100 0580 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,258.18
$3,258.180 

82084-3129-64 0500 1680 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 1,228.000 0.000 $ 0.00 1,228.000 $ 256,234.48
$208.660 

82084-3129-64 0500 1690 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 575.000 0.000 $ 0.00 575.000 $ 93,138.50
(TEXAS CLASSIC, T411) $161.980 

82084-3129-64 0500 1700 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 675.000 0.000 $ 0.00 675.000 $ 23,368.50
$34.620 
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82084-3129-64 0100 0590 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 70.000 0.000 $ 0.00 160.000 $ 3,776.00
$23.600 

82084-3129-64 0100 0600 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 15.000 0.000 $ 0.00 15.380 $ 4,024.18
$261.650 

82084-3129-64 0100 0610 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 61.000 0.000 $ 0.00 31.407 $ 9,703.82
$308.970 

82084-3129-64 0100 0620 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,075.000 0.000 $ 0.00 3,745.500 $ 63,898.23
$17.060 

82084-3129-64 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.590 

82084-3129-64 0100 0630 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 16.000 0.000 $ 0.00 19.000 $ 11,970.00
$630.000 

82084-3129-64 0100 0640 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 20.000 $ 46,200.00
$2,310.000 

82084-3129-64 0100 0650 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 4,207.08
$1,402.360 

82084-3129-64 0100 0660 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 6.000 $ 30,870.00
$5,145.000 

82084-3129-64 0100 0670 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER COATED) L.F. 108.000 0.000 $ 0.00 134.000 $ 13,366.50
$99.750 

82084-3129-64 0100 0680 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 1,500.000 0.000 $ 0.00 1,666.630 $ 54,248.81
$32.550 

82084-3129-64 0100 0690 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED) EACH 2.000 0.000 $ 0.00 2.000 $ 2,520.00
$1,260.000 

82084-3129-64 0100 0700 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, TL 3)(POWDER COATED) EACH 5.000 0.000 $ 0.00 6.000 $ 25,200.00
$4,200.000 

82084-3129-64 0100 0710 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 20.000 0.000 $ 0.00 21.000 $ 70,560.00
$3,360.000 
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82084-3129-64 0100 0720 706-01 GUARDRAIL REMOVED L.F. 2,549.000 0.000 $ 0.00 2,793.000 $ 2,932.65
$1.050 

82084-3129-64 0100 0730 707-03.01 STOCK FENCE L.F. 6,461.000 0.000 $ 0.00 6,915.200 $ 28,352.32
$4.100 

82084-3129-64 0100 0740 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 60.000 0.000 $ 0.00 63.000 $ 8,196.30
$130.100 

82084-3129-64 0100 0750 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 41.000 0.000 $ 0.00 42.000 $ 5,040.00
$120.000 

82084-3129-64 0100 0760 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 590.000 0.000 $ 0.00 1,383.350 $ 41,237.66
$29.810 

82084-3129-64 0100 0770 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,433.000 0.000 $ 0.00 3,119.280 $ 92,985.74
$29.810 

82084-3129-64 0100 0780 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 7,850.000 0.000 $ 0.00 9,568.000 $ 28,608.32
$2.990 

82084-3129-64 0100 0790 710-05 LATERAL UNDERDRAIN L.F. 898.000 0.000 $ 0.00 1,053.000 $ 2,042.82
$1.940 

82084-3129-64 0100 0800 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 9.000 0.000 $ 0.00 15.000 $ 4,725.00
$315.000 

82084-3129-64 0100 0810 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 6.000 0.000 $ 0.00 12.000 $ 3,780.00
$315.000 

82084-3129-64 0100 0820 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 5.000 0.000 $ 0.00 6.000 $ 1,890.00
$315.000 

82084-3129-64 0100 0830 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 20.000 0.000 $ 0.00 7.000 $ 2,205.00
$315.000 

82084-3129-64 0500 1710 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 148.000 0.000 $ 0.00 83.660 $ 1,254.90
$15.000 

82084-3129-64 0500 1720 710-09.02 6" PIPE UNDERDRAIN L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 
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82084-3129-64 0100 0840 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 36,171.94
$36,171.940 

82084-3129-64 0100 0850 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 9,680.000 0.000 $ 0.00 7,180.000 $ 129,240.00
$18.000 

82084-3129-64 0100 0860 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 238.000 $ 7,873.04
$33.080 

82084-3129-64 0100 0870 712-05.03 WARNING LIGHTS (TYPE C) EACH 135.000 0.000 $ 0.00 115.000 $ 3,984.75
$34.650 

82084-3129-64 0100 0880 712-06 SIGNS (CONSTRUCTION) S.F. 613.000 0.000 $ 0.00 972.800 $ 7,150.08
$7.350 

82084-3129-64 0100 0890 712-06.01 VERTICAL PANELS S.F. 192.000 0.000 $ 0.00 738.000 $ 9,298.80
$12.600 

82084-3129-64 0100 9508 712-06.20 OVERHEAD SIGN COVERING S.F. 0.000 0.000 $ 0.00 801.000 $ 33,938.37
Covering for the signs related to the Welcome Center $42.370 

82084-3129-64 0100 0900 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 7,140.00
$1,785.000 

82084-3129-64 0100 0910 712-08.06 UNIFORMED POLICE OFFICER HOUR 400.000 0.000 $ 0.00 324.000 $ 11,907.00
$36.750 

82084-3129-64 0100 0920 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 17,175.000 0.000 $ 0.00 16,884.000 $ 28,702.80
$1.700 

82084-3129-64 0100 0930 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(DIRECTIONAL SIGNAGE) $4,000.000 

82084-3129-64 0100 0940 712-99.93 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(EMERGENCY REFERENCE MARKERS) $750.000 

82084-3129-64 0100 0950 712-99.94 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 3,700.00
(LOGO SIGNS) $3,700.000 

82084-3129-64 0100 0960 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 10.000 0.000 $ 0.00 8.900 $ 4,672.50
$525.000 
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82084-3129-64 0100 0970 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 2,800.000 0.000 $ 0.00 2,281.500 $ 6,593.54
$2.890 

82084-3129-64 0100 0980 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 72.000 0.000 $ 0.00 72.000 $ 2,268.00
$31.500 

82084-3129-64 0100 0990 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 21.000 0.000 $ 0.00 21.000 $ 661.50 
$31.500 

82084-3129-64 0100 1000 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 1,157.000 0.000 $ 0.00 850.400 $ 2,678.76
$3.150 

82084-3129-64 0100 1010 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 7,094.000 0.000 $ 0.00 7,640.900 $ 24,450.88
$3.200 

0100 1010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.200 0.000 $ 0.00 -1.000 $ -3.20 

82084-3129-64 0100 1020 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 43,470.00
(SPAN 64'-0") $43,470.000 

82084-3129-64 0100 1030 713-09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 43,732.50
(SPAN 68'-0") $43,732.500 

82084-3129-64 0100 1040 713-09.03 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 43,995.00
(SPAN 68'-0") $43,995.000 

82084-3129-64 0100 1050 713-09.04 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 42,945.00
(SPAN 68'-0") $42,945.000 

82084-3129-64 0100 1060 713-09.05 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 42,420.00
(SPAN 68'-0") $42,420.000 

82084-3129-64 0100 1070 713-09.06 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 48,037.50
(SPAN 68'-0") $48,037.500 

82084-3129-64 0100 1080 713-09.07 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 53,865.00
(SPAN 74'-0") $53,865.000 

82084-3129-64 0100 1090 713-11.01 "U" SECTION STEEL POSTS LB. 219.000 0.000 $ 0.00 218.800 $ 575.44 
$2.630 

82084-3129-64 0100 1100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 135.000 0.000 $ 0.00 272.200 $ 928.20 
$3.410 
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82084-3129-64 0100 1110 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 226.000 0.000 $ 0.00 202.675 $ 745.84 
$3.680 

82084-3129-64 0100 1120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 198.000 0.000 $ 0.00 178.538 $ 2,062.11
$11.550 

82084-3129-64 0100 1130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 254.000 0.000 $ 0.00 263.380 $ 3,181.63
$12.080 

82084-3129-64 0100 1140 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 2,366.000 0.000 $ 0.00 2,392.000 $ 55,255.20
$23.100 

82084-3129-64 0100 1150 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

82084-3129-64 0100 1160 713-16.03 CHANGEABLE MESSAGE SIGN EACH 4.000 0.000 $ 0.00 4.000 $ 27,300.00
$6,825.000 

82084-3129-64 0100 1170 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 6.000 0.000 $ 0.00 14.000 $ 1,837.50
$131.250 

82084-3129-64 0500 1730 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,816.35
(BRIDGE NO. 1) $4,816.350 

82084-3129-64 0100 1180 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 4,642.000 0.000 $ 0.00 4,642.000 $ 32,679.68
$7.040 

82084-3129-64 0100 1190 714-03.03 DIRECT BURIAL CONDUIT (DESCRIPTION) L.F. 344.000 0.000 $ 0.00 344.000 $ 7,224.00
(6" PVC, SCHEDULE 40) $21.000 

82084-3129-64 0100 1200 714-03.04 DIRECT BURIAL CONDUIT (DESCRIPTION) L.F. 404.000 0.000 $ 0.00 404.000 $ 61,084.80
(16" STEEL) $151.200 

82084-3129-64 0100 1210 714-05.03 PULL BOXES (TYPE B) EACH 48.000 0.000 $ 0.00 48.000 $ 15,876.00
$330.750 

82084-3129-64 0100 1220 714-08.05 LIGHT STANDARDS (ALUMINUM) EACH 43.000 0.000 $ 0.00 43.000 $ 92,331.75
$2,147.250 

82084-3129-64 0100 1230 714-09.09 LUMINAIRES (DESCRIPTION) EACH 31.000 0.000 $ 0.00 31.000 $ 63,635.25
(LED, TYPE 2 DISTRIBUTION) $2,052.750 
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82084-3129-64 0100 1240 714-09.10 LUMINAIRES (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 50,500.80
(LED, TYPE 4 DISTRIBUTION) $2,104.200 

82084-3129-64 0100 1250 716-01.06 TEMPORARY RAISED PAVEMENT MARKER,WHITE EACH 420.000 0.000 $ 0.00 0.000 $ 0.00 
$7.090 

82084-3129-64 0100 1260 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 420.000 0.000 $ 0.00 0.000 $ 0.00 
$7.090 

82084-3129-64 0100 1270 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 157.000 0.000 $ 0.00 157.000 $ 6,347.51
$40.430 

82084-3129-64 0100 1280 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 135.000 0.000 $ 0.00 173.989 $ 3,973.91
$22.840 

82084-3129-64 0100 1290 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 47.000 0.000 $ 0.00 39.000 $ 471.12 
$12.080 

82084-3129-64 0100 1300 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 362.25 
$120.750 

82084-3129-64 0100 1310 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 76.000 0.000 $ 0.00 546.000 $ 13,475.28
$24.680 

82084-3129-64 0100 9515 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 0.000 0.000 $ 0.00 2.000 $ 682.50 
"Bus Only" Parking Designation placed in 2 locations $341.250 

82084-3129-64 0100 1320 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 1,050.00
$131.250 

82084-3129-64 0100 1330 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 315.00 
$157.500 

82084-3129-64 0100 1340 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$131.250 

82084-3129-64 0100 1350 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 8.000 0.000 $ 0.00 12.000 $ 1,827.00
$152.250 

82084-3129-64 0100 1360 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 42.000 0.000 $ 0.00 54.000 $ 425.52 
$7.880 
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82084-3129-64 0100 9522 716-08.31 HYDROBLAST REMOVAL OF PAVEMENT MARKING (DESCRIPTION) L.M. 0.000 0.000 $ 0.00 2.908 $ 10,228.89
Removal of 6" Thermo markings $3,517.500 

82084-3129-64 0100 9523 716-08.34 HYDROBLAST REMOVAL OF PAVEMENT MARKING (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 220.070 $ 4,507.03
Removal of Pvmt. Marking $20.480 

82084-3129-64 0100 9524 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
8" Barrier Line $13.920 

82084-3129-64 0100 9527 716-10.04 PREFORMED PLASTIC PAVEMENT MARKING (CHNLZTN STRIPING) S.Y. 0.000 0.000 $ 0.00 77.340 $ 5,481.86
Gore Area Markings $70.880 

82084-3129-64 0100 9526 716-10.10 PREFORMED PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
Exit Only Arrow $257.250 

82084-3129-64 0100 9528 716-10.12 PREFORMED PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 0.000 0.000 $ 0.00 2.000 $ 514.50 
Wrong Way Arrow $257.250 

82084-3129-64 0100 9525 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 2.612 $ 46,007.12
6" Pavement Marking Line $17,613.750 

82084-3129-64 0100 9529 716-10.19 PREFORMED PLASTIC PAVEMENT MARKING (STRAIGHT TURN ARROW) EACH 0.000 0.000 $ 0.00 5.000 $ 866.25 
Straight Arrow Marking $173.250 

82084-3129-64 0100 9516 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Double 4" yellow line $4,068.750 

82084-3129-64 0100 1370 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.000 0.000 $ 0.00 4.739 $ 17,167.03
$3,622.500 

82084-3129-64 0100 1380 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 2,150.000 0.000 $ 0.00 5,293.000 $ 8,362.94
$1.580 

82084-3129-64 0100 1390 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,585.000 0.000 $ 0.00 604.000 $ 1,111.36
$1.840 

82084-3129-64 0100 1400 716-12.07 ENHANCED FLAT LINE THERMO (8IN BROKEN LN) L.F. 2,190.000 0.000 $ 0.00 516.000 $ 1,001.04
$1.940 

82084-3129-64 0100 1410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
$100,000.000 
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82084-3129-64 0100 1420 740-06.01 GEOMEMBRANE S.Y. 9,419.000 0.000 $ 0.00 6,367.324 $ 67,812.00
$10.650 

82084-3129-64 0100 1430 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,630.000 0.000 $ 0.00 2,041.870 $ 4,430.86
$2.170 

82084-3129-64 0100 1440 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 11,328.000 0.000 $ 0.00 15,274.920 $ 19,704.65
$1.290 

82084-3129-64 0100 1450 801-01 SEEDING (WITH MULCH) UNIT 207.000 0.000 $ 0.00 391.315 $ 8,628.50
$22.050 

82084-3129-64 0100 1460 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 906.000 0.000 $ 0.00 728.790 $ 11,864.70
$16.280 

82084-3129-64 0100 1470 801-02 SEEDING (WITHOUT MULCH) UNIT 925.000 0.000 $ 0.00 800.730 $ 10,929.96
$13.650 

82084-3129-64 0100 1480 801-03 WATER (SEEDING & SODDING) M.G. 363.000 0.000 $ 0.00 57.000 $ 299.25 
$5.250 

82084-3129-64 0100 9018 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.230 

82084-3129-64 0100 1490 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 47.000 0.000 $ 0.00 220.000 $ 462.00 
$2.100 

82084-3129-64 0100 1500 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.240 $ 50.40 
$210.000 

82084-3129-64 0100 1510 803-01 SODDING (NEW SOD) S.Y. 5,827.000 0.000 $ 0.00 3,822.950 $ 10,054.36
$2.630 

82084-3129-64 0100 1520 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 41,222.000 0.000 $ 0.00 0.000 $ 0.00 
$0.820 

82084-3129-64 0100 1530 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 41,019.000 0.000 $ 0.00 89,084.220 $ 73,049.06
$0.820 

Project Number: 82084-3129-64 Project Current Amount $ 749.29 
Contract Current Amount $ 749.29 
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