
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK247 Estimate Number: 0023 Pay Period: 08/04/2013
to: 01/21/2014

Contract Location: Time Allowed: 985.0 days
BRIDGE CONSTRUCTION ON SR 13 OVER THE BUFFALO RIVER Time Charged: 688.0 days

Elapsed Calendar Days: 688.0 days
Percent Time: 69.85 %
Percent Complete ($) 104.32 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
HIGHWAYS, INC. Date Awarded: 08/18/2011
PO Box 96 Date Contract Executed: 08/30/2011
Brentwood, TN 37024 Date Notice to Proceed: 09/20/2011
Phone: Date Work Began: 09/20/2011

Date to be Completed: 05/31/2014
Date Time Stopped: 08/07/2013
Date Accepted: 08/07/2013

Estimate Paid: NO 

Counties:
PERRY 

Project Number BID PCT Fed State Project Number Description 1
68001-3240-94 100.00 BR-STP-13(28) S.R. 13 Bridge replacement over Buffalo River @ L.M. 1.73

Current Contract Amount $ 5,773,631.49 
Original Contract Amount $ 5,605,912.84 

Total to Date Prev to Date This Estimate
Participating $ 5,998,094.93 $ 5,999,510.33 $ -1,415.40

Total Earnings $ 5,998,094.93 $ 5,999,510.33 $ -1,415.40 
Stockpiled Materials $ 0.19 $ 0.19 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,998,095.12 $ 5,999,510.52 $ -1,415.40 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 5,998,095.12 $ 5,999,510.52 $ -1,415.40 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,998,095.12 $ 5,999,510.52 $ -1,415.40 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
68001-3240-94 0500 9551 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 30,904.78

(Phasing of Bridge) $30,904.780 
  
68001-3240-94 0100 9554 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 4,994.50

Additional Grinding $4,994.500 
  
68001-3240-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
68001-3240-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
68001-3240-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,490.580 $ -1,490.58 

  
68001-3240-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0100 0020 109-10.01 TRAINEE HOUR 1,620.000 0.000 $ 0.00 1,620.000 $ 1,296.00

$0.800 
  
68001-3240-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 31,000.00

$31,000.000 
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68001-3240-94 0500 0720 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 250,000.00

(EXIST. BR. NO. 68-SR13-1.73) $250,000.000 
  
68001-3240-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 15,770.000 0.000 $ 0.00 16,492.000 $ 59,371.20

$3.600 
  
68001-3240-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.320 
  
68001-3240-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 10,636.000 0.000 $ 0.00 21,670.370 $ 346,725.92

$16.000 
  
68001-3240-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 102,126.000 0.000 $ 0.00 88,077.000 $ 339,977.22

$3.860 
  
68001-3240-94 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,458.000 0.000 $ 0.00 1,231.110 $ 4,124.22

$3.350 
  
68001-3240-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 200.000 $ 1,080.00

$5.400 
  
68001-3240-94 0100 0080 203-06 WATER M.G. 458.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
68001-3240-94 0100 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 2,388.000 0.000 $ 0.00 0.000 $ 0.00 

$3.350 
  
68001-3240-94 0500 0730 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 1,097.000 0.000 $ 0.00 513.690 $ 4,109.52

$8.000 
  
68001-3240-94 0500 9016 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
68001-3240-94 0500 9017 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
68001-3240-94 0500 0740 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 609.000 0.000 $ 0.00 600.220 $ 15,005.50

(BRIDGES) $25.000 
  
68001-3240-94 0500 9014 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
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68001-3240-94 0500 9015 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
68001-3240-94 0500 0750 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
68001-3240-94 0500 9019 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
68001-3240-94 0500 9020 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
68001-3240-94 0500 0760 204-05 ROCK DRILLING (BRIDGES) L.F. 180.000 0.000 $ 0.00 180.000 $ 3,600.00

$20.000 
  
68001-3240-94 0100 0100 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 60.000 0.000 $ 0.00 52.700 $ 6,587.50

$125.000 
  
68001-3240-94 0500 0770 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

(PIER NO. 1, STA. 38+59.00) $30,000.000 
  
68001-3240-94 0500 0780 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

(PIER NO. 2, STA. 40+09.00) $40,000.000 
  
68001-3240-94 0500 0790 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 3, STA. 41+59.00) $20,000.000 
  
68001-3240-94 0500 0800 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 4, STA. 43+09.00) $20,000.000 
  
68001-3240-94 0500 0810 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 5, STA. 44+59.00) $20,000.000 
  
68001-3240-94 0500 0820 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 6, STA. 46+09.00) $20,000.000 
  
68001-3240-94 0100 0110 209-03.22 FILTER SOCK (18 INCH) L.F. 8,100.000 0.000 $ 0.00 3,370.000 $ 13,480.00

$4.000 
  
68001-3240-94 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 664.000 0.000 $ 0.00 38.830 $ 194.15 

$5.000 
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68001-3240-94 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 5,200.000 0.000 $ 0.00 5,801.000 $ 22,043.80

$3.800 
  
68001-3240-94 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,700.000 0.000 $ 0.00 3,808.000 $ 5,026.56

$1.320 
  
68001-3240-94 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 51.000 0.000 $ 0.00 63.000 $ 22,680.00

$360.000 
  
68001-3240-94 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 2.000 $ 814.00 

$407.000 
  
68001-3240-94 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 3.000 $ 2,700.00

$900.000 
  
68001-3240-94 0100 9532 209-09.22 POLYACHLAMIDE POWDER LB. 0.000 0.000 $ 0.00 75.000 $ 825.00 

$11.000 
  
68001-3240-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 10,630.000 0.000 $ 0.00 7,613.230 $ 164,445.77

$21.600 
  
68001-3240-94 0500 0830 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 30.000 0.000 $ 0.00 111.610 $ 5,580.50

$50.000 
  
68001-3240-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 64.000 0.000 $ 0.00 91.320 $ 4,566.00

$50.000 
  
68001-3240-94 0100 0200 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,476.000 0.000 $ 0.00 1,983.450 $ 191,026.07

$96.310 
  
68001-3240-94 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,150.000 0.000 $ 0.00 2,463.350 $ 248,798.35

$101.000 
  
68001-3240-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,982.550 $ -13,982.55 

  
68001-3240-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,179.500 $ 1,179.50 
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68001-3240-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
68001-3240-94 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 

$258.000 
  
68001-3240-94 0100 0230 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 5.470 $ 5,634.10

$1,030.000 
  
68001-3240-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0100 0240 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 330.000 0.000 $ 0.00 376.560 $ 48,350.30

$128.400 
  
68001-3240-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 674.000 0.000 $ 0.00 841.660 $ 109,415.80

$130.000 
  
68001-3240-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,575.280 $ -1,575.28 

  
68001-3240-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 518.700 $ 518.70 

  
68001-3240-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-3240-94 0100 9533 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 2,667.660 $ 13,338.30

$5.000 
  
68001-3240-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$186.000 
  
68001-3240-94 0500 0840 604-02.03 EPOXY COATED REINFORCING STEEL LB. 389,934.000 0.000 $ 0.00 389,934.000 $ 354,839.94
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$0.910 
0500 0840 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  
68001-3240-94 0500 0850 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 803.000 0.000 $ 0.00 816.670 $ 379,751.55

$465.000 
  
68001-3240-94 0500 0860 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 195,181.000 -1,685.000 $ -1,415.40 192,246.000 $ 161,486.64

$0.840 
  
68001-3240-94 0500 0870 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 204.000 0.000 $ 0.00 204.000 $ 45,696.00

$224.000 
  
68001-3240-94 0500 0880 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,165.000 0.000 $ 0.00 1,155.160 $ 438,960.80

$380.000 
  
68001-3240-94 0500 0890 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 5,062.000 0.000 $ 0.00 5,062.000 $ 32,903.00

$6.500 
  
68001-3240-94 0500 0900 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 4,158.000 0.000 $ 0.00 4,157.700 $ 9,978.48

$2.400 
  
68001-3240-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,735.370 $ -1,735.37

$1.000 
  
68001-3240-94 0500 0910 606-03.03 STEEL PILES (12 INCH) L.F. 718.000 0.000 $ 0.00 620.100 $ 31,005.00

$50.000 
  
68001-3240-94 0500 0920 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 24.000 0.000 $ 0.00 24.000 $ 2,760.00

$115.000 
  
68001-3240-94 0100 9501 607-06.07 36" PIPE CULVERT (JACKED-IN-PLACE) L.F. 0.000 0.000 $ 0.00 200.000 $ 120,778.00

$603.890 
  
68001-3240-94 0100 9500 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 251.000 $ 24,650.71

$98.210 
  
68001-3240-94 0100 0275 607-07.05 36" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 445.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
68001-3240-94 0100 9503 607-07.05 36" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
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68001-3240-94 0100 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 68.000 $ 1,700.00
$25.000 

  
68001-3240-94 0100 0290 611-01.06 MANHOLES, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
68001-3240-94 0100 0300 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 17.000 0.000 $ 0.00 15.560 $ 7,780.00

$500.000 
  
68001-3240-94 0100 0310 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,026.000 0.000 $ 0.00 219.000 $ 251.85 

$1.150 
  
68001-3240-94 0100 0320 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 296.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
68001-3240-94 0500 0930 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 4,780.000 0.000 $ 0.00 4,780.000 $ 851,939.40

$178.230 
0500 0930 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.18 

  
68001-3240-94 0500 0940 617-02 BRIDGE DECK CRACK SEALING L.F. 968.000 0.000 $ 0.00 1,936.000 $ 5,808.00

$3.000 
  
68001-3240-94 0500 0950 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 2,010.000 0.000 $ 0.00 2,010.000 $ 83,415.00

$41.500 
  
68001-3240-94 0100 0330 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 60.000 0.000 $ 0.00 60.000 $ 2,400.00

$40.000 
  
68001-3240-94 0100 0340 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,236.00

$67.000 
  
68001-3240-94 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$83.750 
  
68001-3240-94 0100 0350 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,982.000 0.000 $ 0.00 2,325.000 $ 38,943.75

$16.750 
  
68001-3240-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,256.25

$25.125 
  
68001-3240-94 0100 0360 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 2.000 $ 3,700.00

$1,850.000 
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68001-3240-94 0100 0370 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 2.000 $ 1,240.00

$620.000 
  
68001-3240-94 0100 0380 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 6.000 $ 13,560.00

$2,260.000 
  
68001-3240-94 0100 0390 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,150.000 
  
68001-3240-94 0100 0400 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 90.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
68001-3240-94 0100 0410 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 11,200.00

$5,600.000 
  
68001-3240-94 0100 0420 706-01 GUARDRAIL REMOVED L.F. 1,350.000 0.000 $ 0.00 1,337.500 $ 1,337.50

$1.000 
  
68001-3240-94 0100 9502 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
68001-3240-94 0100 0430 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 700.000 0.000 $ 0.00 175.000 $ 280.00 

$1.600 
  
68001-3240-94 0100 0440 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 256.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
68001-3240-94 0100 0450 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,863.000 0.000 $ 0.00 6,755.520 $ 121,599.36

$18.000 
  
68001-3240-94 0100 0460 709-05.08 MACHINED RIP-RAP (CLASS B) TON 25,250.000 0.000 $ 0.00 17,297.200 $ 312,214.46

$18.050 
  
68001-3240-94 0500 0960 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 140.000 0.000 $ 0.00 68.000 $ 1,360.00

$20.000 
  
68001-3240-94 0500 0970 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 146.000 $ 2,920.00

$20.000 
  
68001-3240-94 0100 0470 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
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68001-3240-94 0100 0480 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,220.000 0.000 $ 0.00 5,760.000 $ 184,320.00

$32.000 
  
68001-3240-94 0100 0490 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 124.000 $ 4,340.00

$35.000 
  
68001-3240-94 0100 0500 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 161.000 0.000 $ 0.00 164.000 $ 1,689.20

$10.300 
  
68001-3240-94 0100 0510 712-05.03 WARNING LIGHTS (TYPE C) EACH 24.000 0.000 $ 0.00 135.000 $ 5,838.75

$43.250 
  
68001-3240-94 0100 0520 712-06 SIGNS (CONSTRUCTION) S.F. 202.000 0.000 $ 0.00 475.500 $ 3,599.54

$7.570 
  
68001-3240-94 0100 9534 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 60.000 $ 756.00 

$12.600 
  
68001-3240-94 0100 0530 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,350.000 
  
68001-3240-94 0100 9535 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 8,218.000 $ 25,886.70

$3.150 
  
68001-3240-94 0100 0540 713-11.01 "U" SECTION STEEL POSTS LB. 542.000 0.000 $ 0.00 534.000 $ 1,335.00

$2.500 
  
68001-3240-94 0100 0550 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 111.400 $ 458.97 

$4.120 
  
68001-3240-94 0100 0560 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 52.000 0.000 $ 0.00 50.930 $ 550.55 

$10.810 
  
68001-3240-94 0100 0570 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 51.000 0.000 $ 0.00 69.500 $ 895.16 

$12.880 
  
68001-3240-94 0100 0580 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 310.00 

$310.000 
  
68001-3240-94 0100 0590 713-16.04 CHANGEABLE MESSAGE SIGN UNIT (DESCRIPT) EACH 2.000 0.000 $ 0.00 2.000 $ 21,000.00

$10,500.000 

2/7/2014



  
68001-3240-94 0100 0600 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 

$10.300 
  
68001-3240-94 0100 9552 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 41.000 $ 1,578.50

$38.500 
  
68001-3240-94 0100 0610 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.400 0.000 $ 0.00 8.246 $ 16,904.30

$2,050.000 
  
68001-3240-94 0100 9553 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.806 $ 14,043.74

$17,424.000 
  
68001-3240-94 0100 0620 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.800 0.000 $ 0.00 2.297 $ 7,120.70

$3,100.000 
  
68001-3240-94 0100 0630 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 219,500.00

$219,500.000 
  
68001-3240-94 0100 9531 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
68001-3240-94 0100 0640 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 21,387.000 0.000 $ 0.00 17,908.330 $ 44,770.83

$2.500 
  
68001-3240-94 0100 9504 773-26.14 30FT FOOT CLASS 5 POLE EACH 0.000 0.000 $ 0.00 2.000 $ 950.26 

$475.130 
  
68001-3240-94 0100 9505 773-26.15 BURIED PLANT PEDESTAL EACH 0.000 0.000 $ 0.00 1.000 $ 166.11 

$166.110 
  
68001-3240-94 0100 9506 773-26.16 TRENCHING UNIT FOR 200PAIR 24 GUAGE CABLE L.F. 0.000 0.000 $ 0.00 180.000 $ 2,359.80

$13.110 
  
68001-3240-94 0100 9507 773-26.17 TRENCHING UNIT TO PLACE TWO(2) 2IN INCH DUCTS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.660 
  
68001-3240-94 0100 9508 773-26.18 PLACE BURIED FIBER OPTIC CABLE IN DUCT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
68001-3240-94 0100 9509 773-26.19 GROUND ROD EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.110 
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68001-3240-94 0100 9510 773-26.20 CABLE BONDING CONNECTOR EACH 0.000 0.000 $ 0.00 1.000 $ 23.16 

$23.160 
  
68001-3240-94 0100 9511 773-26.21 1IN INCH DIAMETER BY 8FT FOOT CABLE GUARD EACH 0.000 0.000 $ 0.00 6.000 $ 259.98 

$43.330 
  
68001-3240-94 0100 9512 773-26.22 UNIT FOR PLACING AERIAL FIBER ON 10M(10,000LB) STRAND L.F. 0.000 0.000 $ 0.00 1,118.000 $ 2,560.22

$2.290 
  
68001-3240-94 0100 9513 773-26.23 UNIT FOR PLACING AERIAL COPPER 200PR 24 GA CABLE L.F. 0.000 0.000 $ 0.00 2,376.000 $ 27,894.24

$11.740 
  
68001-3240-94 0100 9514 773-26.24 UNIT FOR PLACING AERIAL COPPER 50PR 24 GA CABLE L.F. 0.000 0.000 $ 0.00 1,412.000 $ 6,325.76

$4.480 
  
68001-3240-94 0100 9515 773-26.25 AERIAL CLOSURE FOR COPPER CABLE RATED FOR 200PR SPLICE EACH 0.000 0.000 $ 0.00 1.000 $ 229.85 

$229.850 
  
68001-3240-94 0100 9516 773-26.26 AERIAL CLOSURE FOR COPPER CABLE RATED FOR 50PR SPLICE EACH 0.000 0.000 $ 0.00 3.000 $ 418.47 

$139.490 
  
68001-3240-94 0100 9517 773-26.27 AERIAL CLOSURE FOR FIBER OPTIC CABLE RATED FOR 24 FIBER EACH 0.000 0.000 $ 0.00 2.000 $ 1,248.56

$624.280 
  
68001-3240-94 0100 9518 773-26.28 SPLICING UNIT FOR COPPER CABLE EACH 0.000 0.000 $ 0.00 200.000 $ 484.00 

$2.420 
  
68001-3240-94 0100 9519 773-26.29 SPLICING UNIT FOR FIBER OPTIC CABLE EACH 0.000 0.000 $ 0.00 40.000 $ 1,725.60

$43.140 
  
68001-3240-94 0100 9520 773-26.30 GUY ASSEMBLY (RATED AT 10,000 LBS) EACH 0.000 0.000 $ 0.00 12.000 $ 941.40 

$78.450 
  
68001-3240-94 0100 9521 773-26.31 ANCHOR ASSEMBLY ( RATED AT 10,000 LBS) EACH 0.000 0.000 $ 0.00 7.000 $ 1,228.43

$175.490 
  
68001-3240-94 0100 9522 773-26.32 GUY GUARD EACH 0.000 0.000 $ 0.00 10.000 $ 231.80 

$23.180 
  
68001-3240-94 0100 9523 773-26.33 POLE NUMBERING UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 51.98 

$25.990 
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68001-3240-94 0100 9524 773-26.34 REARRANGEMENT UNIT FOR PEDESTAL EACH 0.000 0.000 $ 0.00 1.000 $ 120.72 

$120.720 
  
68001-3240-94 0100 9525 773-26.35 REARRANGEMENT UNIT FOR EXISTING BURIED CABLE EACH 0.000 0.000 $ 0.00 200.000 $ 1,890.00

$9.450 
  
68001-3240-94 0100 9526 773-26.36 POLE TRANSFER UNIT FOR ANGLE POLE ATTACHMENT EACH 0.000 0.000 $ 0.00 4.000 $ 378.88 

$94.720 
  
68001-3240-94 0100 9527 773-26.71 WHO-1 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$78.000 
  
68001-3240-94 0100 9538 773-26.73 PLOWING 50PR 24GA. COPPER. L.F. 0.000 0.000 $ 0.00 46.000 $ 298.54 

$6.490 
  
68001-3240-94 0100 9539 773-26.74 TRENCHING 50PR 24GA. COPPER. L.F. 0.000 0.000 $ 0.00 70.000 $ 454.30 

$6.490 
  
68001-3240-94 0100 9540 773-26.75 2IN DIA. BY 8FT CABLE GUARD EACH 0.000 0.000 $ 0.00 1.000 $ 63.66 

$63.660 
  
68001-3240-94 0100 9541 773-26.76 3IN DIA. BY 8FT CABLE GUARD EACH 0.000 0.000 $ 0.00 1.000 $ 96.28 

$96.280 
  
68001-3240-94 0100 9542 773-26.77 AERIAL BONDING CONNECTOR UNIT EACH 0.000 0.000 $ 0.00 14.000 $ 367.50 

$26.250 
  
68001-3240-94 0100 9543 773-26.78 FIBER OPTIC SLACK STORAGE UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 287.32 

$143.660 
  
68001-3240-94 0100 9544 773-26.79 STRAND REARRANGEMENT SHORTEN/LENGTHEN EACH 0.000 0.000 $ 0.00 3.000 $ 225.45 

$75.150 
  
68001-3240-94 0100 9545 773-26.80 SPLICE REARRANGEMENT WORKING/TRANSFERS EACH 0.000 0.000 $ 0.00 503.000 $ 2,449.61

$4.870 
  
68001-3240-94 0100 9546 773-26.81 AERIAL CABLE REMOVAL UP TO 200PR L.F. 0.000 0.000 $ 0.00 1,658.000 $ 1,110.86

$0.670 
  
68001-3240-94 0100 9547 773-26.82 REMOVE SUPPORT GUY EACH 0.000 0.000 $ 0.00 10.000 $ 180.00 

$18.000 
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68001-3240-94 0100 9548 773-26.83 REMOVE SUPPORT ANCHOR EACH 0.000 0.000 $ 0.00 2.000 $ 48.60 

$24.300 
  
68001-3240-94 0100 9549 773-26.84 REMOVE POLE EACH 0.000 0.000 $ 0.00 3.000 $ 162.00 

$54.000 
  
68001-3240-94 0100 9550 773-26.85 REMOVE CABLE GUARD EACH 0.000 0.000 $ 0.00 3.000 $ 40.50 

$13.500 
  
68001-3240-94 0100 9536 801-01 SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 21.945 $ 230.42 

$10.500 
  
68001-3240-94 0100 0650 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 950.000 0.000 $ 0.00 507.180 $ 7,354.11

$14.500 
  
68001-3240-94 0100 0660 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 133.000 0.000 $ 0.00 28.778 $ 710.82 

$24.700 
  
68001-3240-94 0100 0670 801-03 WATER (SEEDING & SODDING) M.G. 119.000 0.000 $ 0.00 351.000 $ 5,440.50

$15.500 
  
68001-3240-94 0100 9537 801-06 MULCH UNIT 0.000 0.000 $ 0.00 49.398 $ 311.21 

$6.300 
  
68001-3240-94 0100 0680 803-01 SODDING (NEW SOD) S.Y. 12,321.000 0.000 $ 0.00 56,233.490 $ 95,596.93

$1.700 
  
68001-3240-94 0100 0690 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 795.000 0.000 $ 0.00 0.000 $ 0.00 

$3.350 
  
68001-3240-94 0100 0700 805-01.04 TURF REINFORCEMENT MAT (CLASS IV) S.Y. 1,535.000 0.000 $ 0.00 0.000 $ 0.00 

$3.650 
  
68001-3240-94 0100 0710 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 4,950.000 0.000 $ 0.00 3,197.500 $ 2,717.88

$0.850 
  

Project Number: 68001-3240-94 Project Current Amount $ -1,415.40
Contract Current Amount $ -1,415.40 
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