
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/09/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNK249 Estimate Number: 0007 Pay Period: 03/01/2012
to: 04/02/2012

Contract Location: Time Allowed: 153.0 days
RESURFACING ON SR 13, SR 48 AND SR 112 Time Charged: 162.0 days

Elapsed Calendar Days: 162.0 days
Percent Time: 105.88 %

Contractor: Date Let: 06/17/2011
HMA CONTRACTORS, LLC Date Awarded: 07/06/2011
PO Box 1001 Date Contract Executed: 07/20/2011
Mt Juliet, TN 37121 Date Notice to Proceed: 08/10/2011
Phone: Date Work Began: 09/27/2011

Date to be Completed: 01/09/2012
Date Time Stopped: 01/18/2012
Date Accepted: 01/24/2012

Estimate Paid: NO 

Counties:
MONTGOMERY 

= 
Project Number PCT Fed State Project Number Description 1

63011-3243-94 4.52 STP/HSIP-13(42) S.R. 13 FROM S.R. 12 (U.S. 41A) L.M. 19.62 TO S.R. 48 L.M.
63011-8243-14 24.52 STP/HSIP-13(42) S.R. 13 FROM S.R. 12 (U.S. 41A) L.M. 19.62 TO S.R. 48 L.M.
63013-3206-94 7.54 STP/HSIP-48(41) S.R. 48 FROM SR-12(US-41A) L.M. 5.18 TO SR-13 L.M. 7.00
63013-8206-14 37.23 STP/HSIP-48(41) S.R. 48 FROM SR-12(US-41A) L.M. 5.18 TO SR-13 L.M. 7.00
63021-3220-94 8.09 STP/HSIP-112(28) FROM SR-48 (L.M. 14.23) TO SR-13 (L.M. 15.00)
63021-8220-14 18.10 STP/HSIP-112(28) FROM SR-48 (L.M. 14.23) TO SR-13 (L.M. 15.00)

Current Contract Amount $ 1,307,084.70 
Original Contract Amount $ 1,279,077.20 

Percent Complete ($) 117.25 %

Total to Date Prev to Date This Estimate
Participating $ 1,532,529.63 $ 1,533,244.63 $ -715.00 
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Total Earnings $ 1,532,529.63 $ 1,533,244.63 $ -715.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,532,529.63 $ 1,533,244.63 $ -715.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,532,529.63 $ 1,533,244.63 $ -715.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,532,529.63 $ 1,533,244.63 $ -715.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
63011-3243-94 0100 9055 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
63011-8243-14 0100 9054 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -940.00

$470.000 
  
63013-3206-94 0100 9053 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
63013-8206-14 0100 9052 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -1,410.00

$470.000 
  
63021-3220-94 0100 9051 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
63021-8220-14 0100 9050 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -940.00

$470.000 
  
63011-3243-94 0100 9049 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63011-8243-14 0100 9048 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63013-3206-94 0100 9047 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

Page 2 of 16Estimate Summary to Contractor

5/9/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy2D5.htm



$500.000 
  
63013-8206-14 0100 9046 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63021-3220-94 0100 9045 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63021-8220-14 0100 9044 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63011-3243-94 0100 9043 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-8243-14 0100 9042 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9042 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,033.040 $ -2,033.04 

  
63013-3206-94 0100 9041 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63013-8206-14 0100 9040 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9040 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17.140 $ -17.14 

  
63021-3220-94 0100 9039 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63021-8220-14 0100 9038 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9038 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -989.680 $ -989.68 

  

63011-3243-94 0100 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-8243-14 0100 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63013-3206-94 0100 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

Page 3 of 16Estimate Summary to Contractor

5/9/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy2D5.htm



  

63013-8206-14 0100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63021-3220-94 0100 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63021-8220-14 0100 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-3243-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 125.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

63011-8243-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 35.510 $ 426.12 

$12.000 
  

63013-8206-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 133.020 $ 1,596.24

$12.000 
  

63021-8220-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 207.910 $ 2,494.92

$12.000 
  

63021-8220-14 0100 0020 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  

63013-8206-14 0100 0020 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 905.020 $ 52,491.16

$58.000 
  

63011-8243-14 0100 0020 307-03.07 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M TON 2,500.000 0.000 $ 0.00 1,453.420 $ 77,031.26

$53.000 
  
63011-8243-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,240.890 $ -8,240.89 
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63013-8206-14 0100 9018 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,811.170 $ -4,811.17 

  
63021-8220-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-8243-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 427.700 $ 427.70 

  
63013-8206-14 0100 9019 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 266.500 $ 266.50 

  
63021-8220-14 0100 9022 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-8243-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63013-8206-14 0100 9020 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63021-8220-14 0100 9023 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-8243-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 13.190 $ 6,529.05

$495.000 
  
63013-8206-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 12.950 $ 6,410.25

$495.000 
  
63021-8220-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$495.000 
  
63011-8243-14 0100 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63013-8206-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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63021-8220-14 0100 9015 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-8243-14 0100 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63013-8206-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63021-8220-14 0100 9016 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63013-8206-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,190.000 0.000 $ 0.00 4,607.500 $ 304,095.00

$66.000 
  
63021-8220-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,927.000 0.000 $ 0.00 1,878.650 $ 123,990.90

$66.000 
  
63011-8243-14 0100 0040 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 1,689.000 0.000 $ 0.00 2,560.840 $ 184,380.48

(PG70-22) $72.000 
  

63011-8243-14 0100 9017 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,128.180 $ -10,128.18 

  

63013-8206-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,660.380 $ -18,660.38 

  

63021-8220-14 0100 9011 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,430.100 $ -7,430.10 

  
63011-3243-94 0100 9031 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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63011-8243-14 0100 9030 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
63013-3206-94 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63013-8206-14 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63021-3220-94 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63021-8220-14 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63013-8206-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63021-8220-14 0100 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-8243-14 0100 9056 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9056 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,189.500 $ 1,189.50 

  
63013-8206-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,051.400 $ 2,051.40 

  
63021-8220-14 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 835.900 $ 835.90 

  

63013-8206-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63021-8220-14 0100 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-8243-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 500.000 0.000 $ 0.00 102.460 $ 1,465.18
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$14.300 
  
63013-8206-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,880.000 0.000 $ 0.00 4,521.290 $ 64,654.45

$14.300 
  
63021-8220-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,839.000 0.000 $ 0.00 1,949.960 $ 27,884.43

$14.300 
  
63013-8206-14 0100 9503 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 0.000 0.000 $ 0.00 33.500 $ 12,562.50

$375.000 
  
63021-8220-14 0100 9504 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 0.000 0.000 $ 0.00 10.500 $ 3,937.50

$375.000 
  
63013-8206-14 0100 9505 611-01.23 ADJUSTMENT OF WATER VALVE EACH 0.000 0.000 $ 0.00 49.000 $ 14,700.00

$300.000 
  
63011-3243-94 0100 0020 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
63013-3206-94 0100 0010 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 31.000 0.000 $ 0.00 42.923 $ 27,899.95

$650.000 
  
63021-3220-94 0100 0010 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 19.000 0.000 $ 0.00 18.000 $ 11,700.00

$650.000 
  
63011-3243-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 784.000 0.000 $ 0.00 2,810.250 $ 35,830.69

$12.750 
  
63013-3206-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,780.000 0.000 $ 0.00 4,748.000 $ 60,537.00

$12.750 
  
63021-3220-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 5,220.000 0.000 $ 0.00 13,154.700 $ 167,722.43

$12.750 
  
63011-3243-94 0100 0040 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 3,510.00

$65.000 
  
63011-3243-94 0100 9024 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  
63011-3243-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 122.000 0.000 $ 0.00 134.500 $ 3,362.50
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$25.000 
  
63011-3243-94 0100 9025 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 937.50 

$37.500 
  
63011-3243-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 675.00 

$675.000 
  

63011-3243-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 5.000 0.000 $ 0.00 6.000 $ 15,000.00

$2,500.000 
  
63011-3243-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 225.000 0.000 $ 0.00 287.500 $ 1,150.00

$4.000 
  
63011-8243-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
63013-8206-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
63021-8220-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
63011-8243-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
63013-8206-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
63021-8220-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
63011-8243-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
63013-8206-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
63021-8220-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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63011-8243-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 348.000 0.000 $ 0.00 304.000 $ 1,824.00
$6.000 

  
63013-8206-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 447.000 0.000 $ 0.00 235.000 $ 1,410.00

$6.000 
  
63021-8220-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 502.000 0.000 $ 0.00 685.000 $ 4,110.00

$6.000 
  
63011-8243-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
63021-8220-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
63011-8243-14 0100 0110 712-08.06 UNIFORMED POLICE OFFICER HOUR 133.000 0.000 $ 0.00 78.000 $ 5,070.00

$65.000 
  
63013-8206-14 0100 0100 712-08.06 UNIFORMED POLICE OFFICER HOUR 134.000 0.000 $ 0.00 654.000 $ 42,510.00

$65.000 
  
63021-8220-14 0100 0110 712-08.06 UNIFORMED POLICE OFFICER HOUR 133.000 -11.000 $ -715.00 322.000 $ 20,930.00

$65.000 
  
63011-3243-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 22.000 0.000 $ 0.00 858.000 $ 4,290.00

$5.000 
  
63013-3206-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 45.000 0.000 $ 0.00 1,716.000 $ 8,580.00

$5.000 
  
63021-3220-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 20.000 0.000 $ 0.00 507.000 $ 2,535.00

$5.000 
  
63011-3243-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 165.00 

(R3-17A) $55.000 
  
63013-3206-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 

(R3-17A) $55.000 
  
63021-3220-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 

(R3-17A) $55.000 
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63011-3243-94 0100 0110 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 110.00 
(R3-17B) $55.000 

  
63013-3206-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 110.00 

(R3-17B) $55.000 
  
63021-3220-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 

(R3-17B) $55.000 
  
63011-3243-94 0100 0120 713-16.26 SIGNS (DESCRIPTION) EACH 22.000 0.000 $ 0.00 23.000 $ 1,495.00

(D11-1) $65.000 
  
63013-3206-94 0100 0060 713-16.26 SIGNS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 2,665.00

(D11-1) $65.000 
  
63021-3220-94 0100 0060 713-16.26 SIGNS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 1,300.00

(D11-1) $65.000 
  
63011-3243-94 0100 0130 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

(M4-11) $40.000 
  
63013-3206-94 0100 0070 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

(M4-11) $40.000 
  
63021-3220-94 0100 0070 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 40.00 

(M4-11) $40.000 
  
63011-3243-94 0100 0140 713-16.29 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 315.00 

(M7-5) $35.000 
  
63013-3206-94 0100 0080 713-16.29 SIGNS (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 595.00 

(M7-5) $35.000 
  
63021-3220-94 0100 0080 713-16.29 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 420.00 

(M7-5) $35.000 
  
63013-3206-94 0100 0090 713-16.30 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 

(M7-6 L/R) $35.000 
  
63013-3206-94 0100 0100 713-16.31 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 2.000 $ 70.00 

(M7-1 L) $35.000 
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63021-3220-94 0100 0090 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 35.00 
(M7-1 L) $35.000 

  
63013-3206-94 0100 0110 713-16.38 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 3.000 $ 360.00 

(R4-4) $120.000 
  
63013-3206-94 0100 0120 713-16.39 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

(W5-1) $140.000 
  
63011-3243-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 103.000 0.000 $ 0.00 183.000 $ 4,392.00

$24.000 
  
63013-3206-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 190.000 0.000 $ 0.00 205.000 $ 4,920.00

$24.000 
  
63021-3220-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 102.000 0.000 $ 0.00 78.000 $ 1,872.00

$24.000 
  
63011-3243-94 0100 0160 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 140.000 0.000 $ 0.00 33.000 $ 792.00 

$24.000 
  
63013-3206-94 0100 0140 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 176.000 0.000 $ 0.00 219.000 $ 5,256.00

$24.000 
  
63021-3220-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 102.000 0.000 $ 0.00 116.000 $ 2,784.00

$24.000 
  

63011-8243-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 35.000 0.000 $ 0.00 37.333 $ 709.33 

$19.000 
  

63013-8206-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 205.000 $ 3,895.00

$19.000 
  
63011-8243-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 48.000 $ 384.00 

$8.000 
  
63013-8206-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 400.000 0.000 $ 0.00 422.000 $ 3,376.00

$8.000 
  
63021-8220-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 232.000 0.000 $ 0.00 72.000 $ 576.00 
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$8.000 
  

63011-8243-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 9.000 0.000 $ 0.00 21.000 $ 3,360.00

$160.000 
  

63013-8206-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 15.000 0.000 $ 0.00 19.000 $ 3,040.00

$160.000 
  

63021-8220-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 13.000 $ 2,080.00

$160.000 
  

63013-8206-14 0100 0140 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 450.000 0.000 $ 0.00 1,901.000 $ 43,723.00

$23.000 
  

63021-8220-14 0100 0140 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 360.000 0.000 $ 0.00 170.000 $ 3,910.00

$23.000 
  
63011-8243-14 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
63013-8206-14 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
63021-8220-14 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  

63013-8206-14 0100 0160 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 2.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  

63021-8220-14 0100 0160 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

63013-8206-14 0100 0170 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

63011-3243-94 0100 0170 716-04.15 PLASTIC PAVEMENT MARKING-BIKE EACH 42.000 0.000 $ 0.00 42.000 $ 17,640.00
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SYMBOL/ARROW
$420.000 

  

63013-3206-94 0100 0150 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 65.000 0.000 $ 0.00 67.000 $ 28,140.00

$420.000 
  

63021-3220-94 0100 0120 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 32.000 0.000 $ 0.00 34.000 $ 14,280.00

$420.000 
  
63011-8243-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.300 0.000 $ 0.00 5.220 $ 3,079.80

$590.000 
  
63013-8206-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.500 0.000 $ 0.00 7.310 $ 4,312.90

$590.000 
  
63021-8220-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.850 0.000 $ 0.00 4.132 $ 2,437.88

$590.000 
  
63011-8243-14 0100 9500 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 9,315.000 $ 3,260.25

$0.350 
  

63011-8243-14 0100 9501 716-08.32 HYDROBLAST REMOVAL OF PAVEMENT 
MARKING (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,663.000 $ 1,247.25

(Line) $0.750 
  

63021-8220-14 0100 9502 716-08.32 HYDROBLAST REMOVAL OF PAVEMENT 
MARKING (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,570.000 $ 1,177.50

(Line) $0.750 
  

63011-8243-14 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 3.300 0.000 $ 0.00 3.647 $ 10,941.00

$3,000.000 
  

63013-8206-14 0100 0190 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 8.500 0.000 $ 0.00 5.737 $ 17,211.00

$3,000.000 
  

63021-8220-14 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 2.310 0.000 $ 0.00 1.744 $ 5,232.00

$3,000.000 
  

ENHANCED FLATLINE THERMO PVMT MRKNG 

Page 14 of 16Estimate Summary to Contractor

5/9/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy2D5.htm



63011-8243-14 0100 0180 716-12.02 (6IN LINE) L.M. 0.500 0.000 $ 0.00 2.975 $ 12,495.00
$4,200.000 

  

63013-3206-94 0100 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 3.600 0.000 $ 0.00 0.000 $ 0.00 

$4,200.000 
  

63021-3220-94 0100 0130 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 1.540 0.000 $ 0.00 0.000 $ 0.00 

$4,200.000 
  

63011-8243-14 0100 0190 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  

63013-8206-14 0100 0200 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 250.000 0.000 $ 0.00 142.000 $ 113.60 

$0.800 
  

63021-8220-14 0100 0190 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
63011-8243-14 0100 0200 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$1.200 
  
63013-8206-14 0100 0210 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 70.000 0.000 $ 0.00 520.000 $ 624.00 

$1.200 
  
63011-8243-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,333.33

$9,333.333 
  
63013-8206-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,333.33

$9,333.333 
  
63021-8220-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,333.33

$9,333.333 
  
63011-8243-14 0100 0220 730-14.02 SAW SLOT L.F. 2,000.000 0.000 $ 0.00 738.000 $ 738.00 

$1.000 
  
63013-8206-14 0100 0230 730-14.02 SAW SLOT L.F. 7,800.000 0.000 $ 0.00 1,505.000 $ 1,505.00

$1.000 
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63021-8220-14 0100 0210 730-14.02 SAW SLOT L.F. 4,400.000 0.000 $ 0.00 1,111.000 $ 1,111.00

$1.000 
  
63011-8243-14 0100 0230 730-14.03 LOOP WIRE L.F. 4,200.000 0.000 $ 0.00 1,706.000 $ 682.40 

$0.400 
  
63013-8206-14 0100 0240 730-14.03 LOOP WIRE L.F. 17,400.000 0.000 $ 0.00 3,010.000 $ 1,204.00

$0.400 
  
63021-8220-14 0100 0220 730-14.03 LOOP WIRE L.F. 9,600.000 0.000 $ 0.00 2,222.000 $ 888.80 

$0.400 
  

Project Number: 63021-8220-14 Project Current Amount $ -715.00
Contract Current Amount $ -715.00 
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