
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011665 Vendor Name: W-L CONSTRUCTION & PAVING, INC.

Contract ID: CNK250 Estimate Number: 0005 Pay Period: 11/04/2011
to: 11/04/2011

Contract Location: Time Allowed: 60.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR 81 BEGINNING AT Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 130.00 %
Percent Complete ($) 95.58 %
Percent Behind: 34.42 %

Contractor: Date Let: 06/17/2011
W-L CONSTRUCTION & PAVING, INC. Date Awarded: 07/06/2011
PO Box 927 Date Contract Executed: 07/27/2011
Chilhowie, VA 24319 Date Notice to Proceed: 08/17/2011
Phone: Date Work Began: 09/19/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/17/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90009-3238-94 6.81 HSIP-81(20) From: L.M. 1.86 To: L.M.10.96
90009-4238-04 93.19 N/A From: L.M. 1.86 To: L.M.10.96

Current Contract Amount $ 1,335,036.77 
Original Contract Amount $ 1,335,036.77 

Total to Date Prev to Date This Estimate
Participating $ 1,274,508.39 $ 1,276,296.73 $ -1,788.34

Total Earnings $ 1,274,508.39 $ 1,276,296.73 $ -1,788.34 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,274,508.39 $ 1,276,296.73 $ -1,788.34 
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Test Report Payment Adjustment $ -2,123.14 $ -2,123.14 $ 0.00 
Total Adjusted Earnings $ 1,272,385.25 $ 1,274,173.59 $ -1,788.34 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,272,385.25 $ 1,274,173.59 $ -1,788.34 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90009-3238-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
90009-4238-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -940.00

$470.000 
  
90009-3238-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90009-4238-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,344.840 $ -2,344.84 

  

90009-3238-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90009-4238-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90009-4238-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 4.200 0.000 $ 0.00 4.200 $ 2,908.33

$692.460 
  

90009-4238-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 618.000 0.000 $ 0.00 465.920 $ 13,073.72

$28.060 
  
90009-4238-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 885.000 0.000 $ 0.00 877.960 $ 92,721.36
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$105.610 
  
90009-4238-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90009-4238-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,071.000 $ 1,071.00 

  

90009-4238-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90009-4238-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 76.000 0.000 $ 0.00 19.220 $ 12,606.01

$655.880 
  
90009-4238-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 -1,788.340 $ -1,788.34 -1,788.340 $ -1,788.34

$1.000 
  

90009-4238-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90009-4238-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,694.000 0.000 $ 0.00 1,672.110 $ 177,143.33

$105.940 
  
90009-4238-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,550.000 0.000 $ 0.00 2,549.710 $ 275,343.18

$107.990 
  
90009-4238-04 0100 0070 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,482.000 0.000 $ 0.00 4,474.020 $ 484,446.89

(SEE PLANS) $108.280 
  

90009-4238-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,826.490 $ -8,826.49 

  
90009-3238-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90009-4238-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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90009-4238-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90009-4238-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,741.500 $ 7,741.50 

  

90009-4238-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90009-3238-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 5.300 0.000 $ 0.00 4.241 $ 1,527.27

$360.120 
  
90009-4238-04 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,824.000 0.000 $ 0.00 4,498.660 $ 9,717.11

$2.160 
  

90009-3238-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 32.000 0.000 $ 0.00 32.000 $ 67,940.16

$2,123.130 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,123.130 0.000 $ 0.00 -1.000 $ -2,123.13 

  

90009-3238-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 19.000 0.000 $ 0.00 19.000 $ 16,850.72

$886.880 
  
90009-4238-04 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 21,802.45

$21,802.450 
  
90009-4238-04 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 

$42.990 
  
90009-4238-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 949.000 0.000 $ 0.00 821.000 $ 4,416.98

$5.380 
  
90009-3238-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 306.39 

(OM-3) $102.130 
  
90009-3238-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 177.38 

(W2-1) $177.380 
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90009-3238-94 0100 0060 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 601.000 0.000 $ 0.00 757.000 $ 4,678.26

$6.180 
  

90009-4238-04 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 217.000 0.000 $ 0.00 227.000 $ 3,720.53

$16.390 
  
90009-4238-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 115.000 $ 834.90 

$7.260 
  

90009-4238-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 5.000 $ 671.90 

$134.380 
  

90009-4238-04 0100 0150 716-03.04 PLASTIC WORD PAVEMENT MARKING 
(SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 483.76 

$241.880 
  
90009-4238-04 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.000 0.000 $ 0.00 25.931 $ 10,453.56

$403.130 
  

90009-4238-04 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 37.000 0.000 $ 0.00 34.943 $ 59,163.04

$1,693.130 
  
90009-4238-04 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,608.32

$18,608.320 
  

Project Number: 90009-4238-04 Project Current Amount $ -1,788.34
Contract Current Amount $ -1,788.34 
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