
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/15/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK251 Estimate Number: 0002 Pay Period: 10/16/2011
to: 10/16/2011

Contract Location: Time Allowed: 62.0 days
RESURFACING (THIN MIX OVERLAY) ON SR 22 Time Charged: 62.0 days

Elapsed Calendar Days: 62.0 days
Percent Time: 101.61 %
Percent Complete ($) 103.35 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 07/06/2011
P O Box 1812 Date Contract Executed: 07/25/2011
Jackson, TN 38302 Date Notice to Proceed: 08/15/2011
Phone: 731-424-6306 Date Work Began: 09/30/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/15/2011
Date Accepted: 10/24/2011

Estimate Paid: NO 

Counties:
HARDIN 

Project Number BID PCT Fed State Project Number Description 1
36002-3208-94 13.44 HSIP-22 (64) FROM: L.M. 0.00 (McNAIRY CO. LINE) TO: L.M. 4.70 (SOUTH OF
36002-4208-04 86.56 N/A FROM: L.M. 0.00 (McNAIRY CO. LINE) TO: L.M. 4.70 (SOUTH OF

Current Contract Amount $ 435,014.48 
Original Contract Amount $ 435,014.48 

Total to Date Prev to Date This Estimate
Participating $ 452,595.13 $ 454,710.77 $ -2,115.64

Total Earnings $ 452,595.13 $ 454,710.77 $ -2,115.64 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 452,595.13 $ 454,710.77 $ -2,115.64 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 452,595.13 $ 454,710.77 $ -2,115.64 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 452,595.13 $ 454,710.77 $ -2,115.64 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
36002-3208-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36002-4208-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36002-3208-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,115.640 $ -2,115.64 -2,115.640 $ -2,115.64 

  

36002-3208-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36002-4208-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
36002-4208-04 0100 0020 203-06 WATER M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

36002-4208-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 665.000 0.000 $ 0.00 526.790 $ 11,642.06
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(C OR D) $22.100 
  

36002-4208-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 46.000 0.000 $ 0.00 0.000 $ 0.00 

$86.140 
  
36002-4208-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36002-4208-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36002-4208-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 7.000 0.000 $ 0.00 7.500 $ 5,700.00

$760.000 
  
36002-4208-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36002-4208-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 400.000 0.000 $ 0.00 392.910 $ 34,532.86

$87.890 
  
36002-4208-04 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,311.000 0.000 $ 0.00 3,547.570 $ 311,795.93

(PG70-22) $87.890 
  

36002-4208-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,597.440 $ 2,597.44 

  
36002-3208-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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36002-4208-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,711.480 $ 2,711.48 

  

36002-4208-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36002-4208-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
36002-4208-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 575.000 0.000 $ 0.00 548.000 $ 2,822.20

$5.150 
  

36002-4208-04 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 311.000 0.000 $ 0.00 321.000 $ 2,568.00

$8.000 
  
36002-3208-94 0100 0010 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 35.000 $ 420.00 

$12.000 
  

36002-3208-94 0100 0020 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
36002-4208-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 4.879 $ 1,951.60

$400.000 
  

36002-3208-94 0100 0030 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 17.155 0.000 $ 0.00 18.324 $ 60,469.20

$3,300.000 
  
36002-4208-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,100.00

$6,100.000 
  

Project Number: 36002-4208-04 Project Current Amount $ -2,115.64
Contract Current Amount $ -2,115.64 
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