
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNK252 Estimate Number: 0006 Pay Period: 06/21/2012
to: 07/30/2012

Contract Location: Time Allowed: 239.0 days
CREEK (LM 14.51) Time Charged: 172.0 days

Elapsed Calendar Days: 172.0 days
Percent Time: 71.97 %
Percent Complete ($) 94.63 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
THOMSON & THOMSON, INC. Date Awarded: 11/16/2011
PO Box 10037 Date Contract Executed: 11/30/2011
Jackson, TN 38308-0100 Date Notice to Proceed: 12/21/2011
Phone: Date Work Began: 02/10/2012

Date to be Completed: 08/15/2012
Date Time Stopped: 06/09/2012
Date Accepted: 06/27/2012

Estimate Paid: NO 

Counties:
PERRY 

Project Number BID PCT Fed State Project Number Description 1
68002-4234-04 100.00 N/A State Route 20 Bridge Over Coon Creek

Current Contract Amount $ 224,946.36 
Original Contract Amount $ 224,946.36 

Total to Date Prev to Date This Estimate
Participating $ 214,788.89 $ 214,788.89 $ 0.00 

Total Earnings $ 214,788.89 $ 214,788.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 214,788.89 $ 214,788.89 $ 0.00 
Test Report Payment Adjustment $ -655.50 $ -655.50 $ 0.00 
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Total Adjusted Earnings $ 214,133.39 $ 214,133.39 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 214,133.39 $ 214,133.39 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
68002-4234-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

68002-4234-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

(BR. NO. 68-SR20-14.51) $18,500.000 
  

68002-4234-04 0500 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 62.000 0.000 $ 0.00 65.000 $ 14,495.00

$223.000 
  
68002-4234-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68002-4234-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 26.420 $ 26.42 

  
68002-4234-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68002-4234-04 0500 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$885.000 
  
68002-4234-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68002-4234-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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68002-4234-04 0500 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 29.000 0.000 $ 0.00 41.000 $ 9,389.00

$229.000 
  

68002-4234-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68002-4234-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68002-4234-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20.420 $ 20.42 

  

68002-4234-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68002-4234-04 0500 0050 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 17.000 0.000 $ 0.00 3.780 $ 3,186.54

$843.000 
  
68002-4234-04 0500 9009 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68002-4234-04 0500 0060 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 12,986.00

$12,986.000 
  
68002-4234-04 0500 0070 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 5,580.00

$5,580.000 
  
68002-4234-04 0500 0080 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 7.000 0.000 $ 0.00 4.650 $ 1,929.75

(HIGH EARLY STRENGTH) $415.000 
  

68002-4234-04 0500 0090 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 275.000 0.000 $ 0.00 275.000 $ 3,300.00

$12.000 
  
68002-4234-04 0500 0100 604-10.05 CONCRETE S.F. 150.000 0.000 $ 0.00 84.410 $ 7,596.90

$90.000 
  
68002-4234-04 0500 0110 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,775.00

$8,775.000 
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68002-4234-04 0500 0120 604-10.18 REINFORCING STEEL (REPAIRS) LB. 425.000 0.000 $ 0.00 425.000 $ 637.50 

$1.500 
0500 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.500 0.000 $ 0.00 -425.000 $ -637.50 

  
68002-4234-04 0500 0130 604-10.24 JACKING CONCRETE SPANS LS 1.000 0.000 $ 0.00 1.000 $ 5,667.00

$5,667.000 
  
68002-4234-04 0500 0140 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 15.000 0.000 $ 0.00 18.570 $ 3,509.73

$189.000 
  

68002-4234-04 0500 0150 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 30.000 0.000 $ 0.00 103.920 $ 8,833.20

$85.000 
  
68002-4234-04 0500 0160 604-10.54 CONCRETE REPAIRS S.F. 5.000 0.000 $ 0.00 2.500 $ 200.00 

$80.000 
  
68002-4234-04 0500 0170 617-01 BRIDGE DECK SEALANT S.Y. 568.000 0.000 $ 0.00 596.010 $ 7,015.04

$11.770 
  

68002-4234-04 0500 0180 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
68002-4234-04 0500 0190 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 14.000 0.000 $ 0.00 46.970 $ 1,714.41

$36.500 
  
68002-4234-04 0500 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
68002-4234-04 0500 0210 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 359.000 0.000 $ 0.00 360.000 $ 6,480.00

$18.000 
0500 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 18.000 0.000 $ 0.00 -1.000 $ -18.00 

  
68002-4234-04 0500 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 34.000 $ 986.00 

$29.000 
  
68002-4234-04 0500 0230 712-06 SIGNS (CONSTRUCTION) S.F. 455.000 0.000 $ 0.00 471.750 $ 3,066.38

$6.500 
  
68002-4234-04 0500 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$500.000 
  
68002-4234-04 0500 0250 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,320.000 0.000 $ 0.00 5,597.000 $ 10,074.60

$1.800 
  

68002-4234-04 0500 0260 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 240.00 

$10.000 
  
68002-4234-04 0500 0270 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 11,000.00

$5,500.000 
  
68002-4234-04 0500 0280 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.416 $ 2,080.00

$5,000.000 
  
68002-4234-04 0500 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
68002-4234-04 0500 0300 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
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