
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNK256 Estimate Number: 0002 Pay Period: 10/22/2011
to: 03/21/2012

Contract Location: Time Allowed: 77.0 days
INSTALLATION OF A SCHOOL ZONE FLASHING BEACON Time Charged: 84.0 days

Elapsed Calendar Days: 84.0 days
Percent Time: 109.09 %

Contractor: Date Let: 06/17/2011
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 07/06/2011
1630 Church Street Alley Date Contract Executed: 07/26/2011
Nashville, TN 37203-2995 Date Notice to Proceed: 08/16/2011
Phone: Date Work Began: 10/21/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 11/07/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 

= 
Project Number PCT Fed State Project Number Description 1

01015-3244-94 100.00 STP-SIP-100(53) School Signalization, SR-116 at Briceville Elementary

Current Contract Amount $ 37,665.00 
Original Contract Amount $ 37,665.00 

Percent Complete ($) 94.93 %

Total to Date Prev to Date This Estimate
Participating $ 35,756.20 $ 35,756.20 $ 0.00 

Total Earnings $ 35,756.20 $ 35,756.20 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 35,756.20 $ 35,756.20 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 35,756.20 $ 35,756.20 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 35,756.20 $ 35,756.20 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
01015-3244-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
01015-3244-94 0100 0010 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
01015-3244-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 420.00 

$420.000 
  
01015-3244-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 30.000 $ 750.00 

$25.000 
  
01015-3244-94 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 225.000 0.000 $ 0.00 176.000 $ 1,267.20

$7.200 
  
01015-3244-94 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
01015-3244-94 0100 0060 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
  
01015-3244-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,614.00

(SIGN INSTALLATION DESIGNATED AS "S1") $269.000 
  
01015-3244-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 263.00 

(SIGN INSTALLATION DESIGNATED AS "S2") $263.000 
  
01015-3244-94 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,390.00

$2,390.000 
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01015-3244-94 0100 0100 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL 
INSTALLED EACH 6.000 0.000 $ 0.00 6.000 $ 13,104.00

$2,184.000 
  
01015-3244-94 0100 0110 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 6.000 0.000 $ 0.00 6.000 $ 4,470.00

$745.000 
  
01015-3244-94 0100 0120 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 280.000 0.000 $ 0.00 540.000 $ 756.00 

$1.400 
  
01015-3244-94 0100 0130 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 120.000 0.000 $ 0.00 150.000 $ 4,500.00

$30.000 
  

01015-3244-94 0100 0140 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' 
LENGTH EACH 6.000 0.000 $ 0.00 6.000 $ 6,102.00

$1,017.000 
  

Page 3 of 3Estimate Summary to Contractor

5/2/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy366.htm


