
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007990 Vendor Name: PATTY CONSTRUCTION INC.

Contract ID: CNK259 Estimate Number: 0010 Pay Period: 06/21/2012
to: 06/21/2012

Contract Location: Time Allowed: 352.0 days
INTERSECTION IMPROVEMENTS ON US 321 (SR 73) ATSR 446 Time Charged: 312.0 days

Elapsed Calendar Days: 312.0 days
Percent Time: 88.64 %
Percent Complete ($) 98.31 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
PATTY CONSTRUCTION INC. Date Awarded: 07/06/2011
P.O. Box 396 Date Contract Executed: 07/25/2011
Lenoir City, TN 37771 Date Notice to Proceed: 08/15/2011
Phone: Date Work Began: 11/16/2011

Date to be Completed: 07/31/2012
Date Time Stopped: 06/20/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05008-3231-94 100.00 STP-SIP-NHE-73(46) Intersection at SR 446(Foothills mall drive) in Maryville

Current Contract Amount $ 365,056.65 
Original Contract Amount $ 365,056.65 

Total to Date Prev to Date This Estimate
Participating $ 358,729.11 $ 358,217.10 $ 512.01 

Total Earnings $ 358,729.11 $ 358,217.10 $ 512.01 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 358,729.11 $ 358,217.10 $ 512.01 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 358,729.11 $ 358,217.10 $ 512.01 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 358,729.11 $ 358,217.10 $ 512.01 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05008-3231-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,310.00

$5,310.000 
  
05008-3231-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
05008-3231-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05008-3231-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 19.640 $ 19.64 413.590 $ 413.59 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,063.110 $ 2,063.11 

  
05008-3231-94 0100 0020 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 32,500.00

$32,500.000 
  
05008-3231-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 68.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

05008-3231-94 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 200.000 0.000 $ 0.00 470.000 $ 1,410.00

$3.000 
  

05008-3231-94 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,670.000 0.000 $ 0.00 1,138.520 $ 22,144.21

$19.450 
  
05008-3231-94 0100 0060 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 8.120 $ 406.00 

$50.000 
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05008-3231-94 0100 0070 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 331.000 0.000 $ 0.00 216.400 $ 15,872.94

$73.350 
  

05008-3231-94 0100 0080 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 185.000 0.000 $ 0.00 151.040 $ 11,614.98

$76.900 
  
05008-3231-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,651.980 $ -1,651.98 

  
05008-3231-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 207.000 $ 207.00 

  
05008-3231-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05008-3231-94 0100 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
05008-3231-94 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.050 $ 525.00 

$500.000 
  
05008-3231-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05008-3231-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05008-3231-94 0100 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 452.000 0.000 $ 0.00 552.010 $ 54,455.79

$98.650 
  

05008-3231-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 812.370 $ 812.37 812.370 $ 812.37 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,624.740 $ -1,624.74 

  
05008-3231-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
05008-3231-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 528.000 $ 528.00 

  

05008-3231-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05008-3231-94 0100 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 6,800.000 0.000 $ 0.00 6,655.560 $ 10,648.90

$1.600 
  
05008-3231-94 0100 0130 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 13.000 0.000 $ 0.00 12.990 $ 5,196.00

$400.000 
  
05008-3231-94 0100 0140 702-01 CONCRETE CURB C.Y. 17.000 0.000 $ 0.00 21.510 $ 8,173.80

$380.000 
  
05008-3231-94 0100 0150 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 23.000 0.000 $ 0.00 35.020 $ 945.54 

$27.000 
  
05008-3231-94 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,562.00

$20,562.000 
  
05008-3231-94 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 70.000 $ 1,400.00

$20.000 
  
05008-3231-94 0100 0180 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 70.000 $ 1,750.00

$25.000 
  
05008-3231-94 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 461.000 0.000 $ 0.00 548.500 $ 2,468.25

$4.500 
  
05008-3231-94 0100 0200 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 4,400.00

$1,100.000 
  
05008-3231-94 0100 0210 712-08.06 UNIFORMED POLICE OFFICER HOUR 150.000 -8.000 $ -320.00 134.000 $ 5,360.00

$40.000 
  

05008-3231-94 0100 0220 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 7.000 0.000 $ 0.00 7.000 $ 2,100.00
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$300.000 
  

05008-3231-94 0100 0230 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 6.000 0.000 $ 0.00 12.555 $ 244.82 

$19.500 
  
05008-3231-94 0100 0240 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 175.000 $ 1,400.00

$8.000 
  

05008-3231-94 0100 0250 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 18.000 0.000 $ 0.00 19.000 $ 1,615.00

$85.000 
  

05008-3231-94 0100 0260 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 160.000 0.000 $ 0.00 144.000 $ 604.80 

$4.200 
  

05008-3231-94 0100 0270 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 167.000 0.000 $ 0.00 0.000 $ 0.00 

$3.100 
  
05008-3231-94 0100 0280 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 1.145 $ 1,660.25

$1,450.000 
  
05008-3231-94 0100 0290 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 61.000 $ 274.50 

$4.500 
  

05008-3231-94 0100 0300 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 1.000 0.000 $ 0.00 0.738 $ 3,468.60

$4,700.000 
  

05008-3231-94 0100 0310 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN DOTTED LINE) L.F. 175.000 0.000 $ 0.00 290.000 $ 217.50 

$0.750 
  
05008-3231-94 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,837.05

$19,837.050 
  
05008-3231-94 0100 0330 725-02.41 FIBER OPTIC TERMINATION SPLICE UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
05008-3231-94 0100 0340 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
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05008-3231-94 0100 0350 730-02.07 SIGNAL HEAD ASSEMBLY (130) EACH 8.000 0.000 $ 0.00 8.000 $ 6,840.00

$855.000 
  
05008-3231-94 0100 0360 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 7.000 0.000 $ 0.00 7.000 $ 5,880.00

$840.000 
  
05008-3231-94 0100 0370 730-02.16 SIGNAL HEAD ASSEMBLY (150 A2H) EACH 2.000 0.000 $ 0.00 2.000 $ 2,778.00

$1,389.000 
  
05008-3231-94 0100 0380 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 7.000 $ 2,100.00

$300.000 
  
05008-3231-94 0100 0390 730-03.21 INSTALL PULL BOX (TYPE B) EACH 3.000 0.000 $ 0.00 3.000 $ 1,350.00

$450.000 
  
05008-3231-94 0100 0400 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
05008-3231-94 0100 0410 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,814.000 0.000 $ 0.00 2,094.000 $ 3,141.00

$1.500 
  
05008-3231-94 0100 0420 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 432.000 0.000 $ 0.00 515.000 $ 1,030.00

$2.000 
  

05008-3231-94 0100 0430 730-08.31 INTERCONNECT CABLE (12 FIBER MULTI-
MODE) L.F. 50.000 0.000 $ 0.00 50.000 $ 150.00 

$3.000 
  

05008-3231-94 0100 0440 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 751.000 0.000 $ 0.00 774.000 $ 2,322.00

(38274 LBS. MIN. BRK. STRENGTH) $3.000 
  
05008-3231-94 0100 0450 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 750.000 0.000 $ 0.00 850.000 $ 3,400.00

$4.000 
  
05008-3231-94 0100 0460 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 86.000 0.000 $ 0.00 86.000 $ 860.00 

$10.000 
  
05008-3231-94 0100 0470 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 93.000 0.000 $ 0.00 85.000 $ 1,615.00

$19.000 
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05008-3231-94 0100 0480 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,200.00
$150.000 

  
05008-3231-94 0100 0490 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,704.000 0.000 $ 0.00 2,854.000 $ 2,140.50

$0.750 
  
05008-3231-94 0100 0500 730-14.02 SAW SLOT L.F. 1,636.000 0.000 $ 0.00 1,864.000 $ 6,524.00

$3.500 
  
05008-3231-94 0100 0510 730-14.03 LOOP WIRE L.F. 3,879.000 0.000 $ 0.00 4,676.000 $ 2,338.00

$0.500 
  
05008-3231-94 0100 0520 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 12,488.00

$12,488.000 
  
05008-3231-94 0100 0530 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,808.00

$5,808.000 
  
05008-3231-94 0100 0540 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
05008-3231-94 0100 0550 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 1.000 0.000 $ 0.00 1.000 $ 13,485.00

$13,485.000 
  
05008-3231-94 0100 0560 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 38,313.00

(SIGNAL SUPPORT) $12,771.000 
  
05008-3231-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 54.000 0.000 $ 0.00 17.780 $ 53.34 

$3.000 
  

Project Number: 05008-3231-94 Project Current Amount $ 512.01 
Contract Current Amount $ 512.01 
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