Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070007653
Contract ID: CNK261

Contract Location:

THE RESURFACING ON SR 35 FROM US 25 (US 70, SR 9) (LM 1.60)

Contractor:

NEWPORT PAVING COMPANY, INC.
351 Industrial Road

Newport, TN 37821

Phone: 423-623-8671

Estimate Paid: NO

Counties:
COCKE

Project Number BID PCT
15008-3233-94 1.97
15008-8233-14 41.60
15009-4228-04 56.43

Current Contract Amount $
Original Contract Amount $

Participating

Total Earnings
Stockpiled Materials
Other Line Item Adjustments

Tennessee

Department of Transportation
Estimate Summary to Contractor

Vendor Name: NEWPORT PAVING COMPANY, INC.

Estimate Number: 0006

Fed State Project Number

STP/HSIP-35(50)
STP/HSIP-35(50)

N/A

2,193,758.90
2,193,758.90

©® P B B

Total to Date
2,085,888.39 $
2,085,888.39 $

0.00 $
000 $

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1
From SR-9 (US-25/70) To Saint Tide Hollow Road
From SR-9 (US-25/70) To Saint Tide Hollow Road
From Good Hope Road to Near Old Parrottsville Hwy

Prev to Date This Estimate

2,080,451.64 $ 5,436.75
2,080,451.64 $ 5,436.75
0.00 $ 0.00
0.00 $ 0.00

Date: 04/29/2013

Pay Period: 11/20/2011

to: 11/20/2011

98.0 days
101.0 days
101.0 days

103.06 %
94.54 %
8.52 %

06/17/2011
07/06/2011
07/20/2011
08/10/2011
08/10/2011
11/15/2011
11/18/2011
00/00/0000

4/29/2013



Test Report Payment Adjustment
Total Adjusted Earnings
Retainage

Project

Number

15008-3233-94

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15009-4228-04

15008-8233-14

Category
Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

Amount Due

Payment Due

Line
Item
Number

9018

9019

9020

0010

0010

0020

0020

0030

0030

Item Code

108-07

108-07

108-07

208-01

208-01

303-01

303-01

307-01.10

307-01.15

$ 2,085,888.39 $ 2,080,451.64
$ 0.00 $ 0.00
$ 2,085,888.39 $ 2,080,451.64
$ 0.00 $ 0.00
$ 2,085,888.39 $ 2,080,451.64
Description Units
Supplemental Description
LIQUIDATED DAMAGES DAY
LIQUIDATED DAMAGES DAY
LIQUIDATED DAMAGES DAY
SHOULDERS AND DITCHES L.M.
SHOULDERS AND DITCHES L.M.
MINERAL AGGREGATE, TYPE A BASE, TON
GRADING D
MINERAL AGGREGATE, TYPE A BASE, TON

GRADING D

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING C-W

TON

ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON

R

Bid Qty

Unit Price
0.000
$1,100.000

0.000
$1,100.000

0.000
$1,100.000

3.800
$1,500.000

15.400
$1,500.000

483.000
$24.000

2,049.000
$24.000

8,687.000
$105.000

1,140.000

5,436.75
0.00
5,436.75
0.00
5,436.75

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

-3.000

0.000

15.400

454.130

2,131.190

7,928.430

1,151.360

Total Amt

0.00

0.00

-3,300.00

0.00

23,100.00

10,899.12

51,148.56

832,485.15

126,649.60

4/29/2013



15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9011

9011

9000

9000

9012

9012

9001

9001

9013

9002

0040

0040

9009

9003

9010

307-03.20

ADJUSTMENT

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

307-05.41

403-01

403-01

407-07

407-07

407-09

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT

PAYMENT

HYDRATE LIME ANTI-STRIP AGENT

PAYMENT

BITUMINOUS MATERIAL FOR TACK COAT

(10

BITUMINOUS MATERIAL FOR TACK COAT

(10

DENSITY DEDUCTION

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION

DEDUCTION

$110.000

DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL 0.000
$1.000

TON 12.000
$750.000

TON 10.000
$750.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

-1,539.340

0.000

0.000

0.000

10.450

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

-1,539.34

0.00

0.00

0.00

7,837.50

0.00

0.00

0.00

0.00

0.000

-1,918.570

0.000

-4,534.000

0.000

1,270.210

4,145.270

2,836.610

0.000

0.000

17.010

17.990

0.000

0.000

0.000

0.00
-1,918.57
0.00
-4,534.00
0.00
1,270.21
4,145.27

2,836.61

0.00

0.00

12,757.50

13,492.50

0.00

0.00

0.00

4/29/2013



15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9004

0050

0050

0060

9005

9005

9014

9014

9006

9015

9007

9007

9016

9016

9008

9017

407-09

411-01.07

411-01.07

411-02.10

411-03.20

ADJUSTMENT

411-03.20

ADJUSTMENT

411-03.40

411-03.40

411-05.40

ADJUSTMENT

411-05.40

ADJUSTMENT

411-05.41

411-05.41

ASPHALT CEMENT CONTENT & GRADATION

DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT

PAYMENT

HYDRATED LIME ANTI-STRIP AGENT

DOLL 0.000
$1.000

TON 1,529.000
$110.000

TON 1,092.000
$110.000

TON 4,249.000
$105.000

DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL 0.000

0.000

0.000

-2.010

0.000

0.000

0.000

0.000

3.340

0.000

0.000

-643.650

0.000

0.000

0.000

0.000

0.000

0.00

0.00

-221.10

0.00

0.00

0.00

0.00

3.34

0.00

0.00

-643.65

0.00

0.00

0.00

0.00

0.00

0.000

22.020

2,645.820

3,946.890

0.000

10,370.050

0.000

-4,446.240

0.000

0.000

264.870

4,001.440

0.000

1,965.120

0.000

0.000

0.00

2,422.20

291,040.20

414,423.45

0.00

10,370.05

0.00

-4,446.24

0.00

0.00

264.87
4,001.44
0.00

1,965.12

0.00

0.00

4/29/2013



15008-8233-14

15008-3233-94

15008-3233-94

15008-3233-94

15008-3233-94

15008-3233-94

15008-8233-14

15009-4228-04

15008-8233-14

15008-8233-14

15009-4228-04

15008-8233-14

15008-3233-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0070

0010

0020

9021

0030

0040

0080

0060

0090

0100

0070

0110

0050

415-01.02

702-03

705-02.01

705-02.50

705-04.07

705-04.09

712-01

712-01

712-04.01

712-06

712-06

712-08.03

713-16.20

PAYMENT

COLD PLANING BITUMINOUS PAVEMENT

CONCRETE COMBINED CURB & GUTTER

SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE

2)

SHOP CURVED GUARDRAIL

TAN ENERGY ABSORBING TERM (NCHRP 350,

TL3)

EARTH PAD FOR TYPE 38 GR END

TREATMENT

TRAFFIC CONTROL

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

SIGNS (CONSTRUCTION)

SIGNS (CONSTRUCTION)

ARROW BOARD (TYPE C)

SIGNS (DESCRIPTION)

SY.

CY.

L.F.

EACH

EACH

LS

LS

EACH

S.F.

S.F.

EACH

EACH

$1.000

21,599.000
$2.250

4.000
$1,000.000

20.000
$33.000

0.000
$49.500

9.000
$2,530.000

4.000
$1,200.000

1.000
$10,500.000

1.000
$24,500.000

190.000
$11.000

718.000
$8.000

900.000
$8.000

2.000
$605.000

4.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

22,622.510

5.970

20.000

40.500

7.000

3.000

1.000

1.000

0.000

861.000

1,157.500

0.000

4.000

50,900.65

5,970.00

660.00

2,004.75

17,710.00

3,600.00

10,500.00

24,500.00

0.00

6,888.00

9,260.00

0.00

770.00

4/29/2013



15008-3233-94

15008-3233-94

15008-3233-94

15008-3233-94

15008-3233-94

15008-3233-94

15008-8233-14

15008-8233-14

15008-3233-94

15009-4228-04

15008-8233-14

15008-3233-94

15008-8233-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0060

0070

0080

0090

0100

0110

0120

0130

0120

0080

0140

0130

0150

713-16.21

713-16.22

713-16.23

713-16.24

713-16.25

716-01.11

716-02.03

716-02.04

716-02.05

716-02.05

716-02.06

716-03.02

716-05.01

(W11-3)

SIGNS (DESCRIPTION)
(W3-3)

SIGNS (DESCRIPTION)
(W10-2)

SIGNS (DESCRIPTION)
(W10-4)

SIGNS (DESCRIPTION)
(R8-8)

SIGNS (DESCRIPTION)
(R10-6)

RAISED PVMT MARKERS (BI-DIRECTIONAL)
(1 COLOR LENS)

PLASTIC PAVEMENT MARKING (CROSS-
WALK)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PLASTIC WORD PAVEMENT MARKING (RXR)

PAINTED PAVEMENT MARKING (4" LINE)

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

SY.

EACH

EACH

$192.500

1.000
$192.500

2.000
$176.000

1.000
$176.000

5.000
$159.500

4.000
$165.000

120.000
$14.300

40.000
$9.350

30.000
$22.000

590.000
$9.350

325.000
$9.350

4.000
$104.500

2.000
$440.000

20.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

1.000

1.000

4.000

3.000

151.000

38.000

7.667

490.000

148.000

7.000

4.000

17.975

192.50

176.00

176.00

638.00

495.00

2,159.30

355.30

168.67

4,581.50

1,383.80

731.50

1,760.00

9,391.94

4/29/2013



15009-4228-04

15008-8233-14

15008-8233-14

15008-8233-14

15009-4228-04

15008-8233-14

15009-4228-04

15008-8233-14

15008-8233-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

Project Number:
Project Number:

0090

0160

0170

0180

0100

0190

0110

0200

0210

716-05.01

716-12.01

716-12.03

716-12.04

716-13.06

717-01

717-01

730-14.02

730-14.03

15008-8233-14
15009-4228-04

PAINTED PAVEMENT MARKING (4" LINE)

ENHANCED FLATLINE THERMO PVMT
MRKNG (4IN LINE)

ENHANCED FLATLINE THERMO PVMT
MRKNG (8IN BARRIER LINE)

ENHANCED FLATLINE THERMO PVMT
MRKNG (4IN DOTTED LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN
LINE)

MOBILIZATION

MOBILIZATION

SAW SLOT

LOOP WIRE

L.M.

L.M.

L.F.

L.F.

L.M.

LS

LS

L.F.

L.F.

$522.500

15.000
$522.500

13.000
$3,740.000

600.000
$1.270

60.000
$0.940

31.000
$1,672.000

1.000
$13,500.000

1.000
$31,500.000

600.000
$4.400

1,600.000
$0.550

Project Current Amount
Project Current Amount
Contract Current Amount

©

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
7,193.85
-1,757.10
5,436.75

25.052

9.624

0.000

0.000

28.564

1.000

1.000

0.000

0.000

13,089.67

35,993.76

0.00

0.00

47,759.01

13,500.00

31,500.00

0.00

0.00

4/29/2013



