
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011665 Vendor Name: W-L CONSTRUCTION & PAVING, INC.

Contract ID: CNK265 Estimate Number: 0004 Pay Period: 12/21/2011
to: 07/24/2012

Contract Location: Time Allowed: 49.0 days
RESURFACING ON SR 1 AND ON SR 394 Time Charged: 54.0 days

Elapsed Calendar Days: 54.0 days
Percent Time: 110.20 %
Percent Complete ($) 102.50 %
Percent Behind: 7.70 %

Contractor: Date Let: 08/05/2011
W-L CONSTRUCTION & PAVING, INC. Date Awarded: 08/18/2011
PO Box 927 Date Contract Executed: 09/07/2011
Chilhowie, VA 24319 Date Notice to Proceed: 09/28/2011
Phone: Date Work Began: 10/04/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/20/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82002-8278-14 46.90 STP-NHE-1(273) From: L.M. 23.99 To: L.M. 25.20
82099-3217-94 0.66 STP/HSIP-394(14) From SR-1 (US-11W) To 4-Lane Section At I-81
82099-8217-14 52.44 STP/HSIP-394(14) From SR-1 (US-11W) TO 4-LANE Section At I-81

Current Contract Amount $ 952,358.62 
Original Contract Amount $ 952,358.62 

Total to Date Prev to Date This Estimate
Participating $ 945,729.38 $ 946,188.34 $ -458.96 

Total Earnings $ 945,729.38 $ 946,188.34 $ -458.96 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 945,729.38 $ 946,188.34 $ -458.96 
Test Report Payment Adjustment $ 0.00 $ -1,405.74 $ 1,405.74 

Total Adjusted Earnings $ 945,729.38 $ 944,782.60 $ 946.78 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 945,729.38 $ 944,782.60 $ 946.78 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
82002-8278-14 0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -1,170.00

$390.000 
  
82099-3217-94 0100 9038 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -780.00

$390.000 
  
82099-8217-14 0100 9039 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
82002-8278-14 0100 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0110 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82099-3217-94 0100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82099-8217-14 0100 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-8278-14 0100 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9031 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 7.210 $ 7.21 -3,692.190 $ -3,692.19 

  

82002-8278-14 0110 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0110 9032 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 3.670 $ 3.67 -2,305.060 $ -2,305.06 

  

82099-3217-94 0100 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82099-8217-14 0100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9034 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,189.890 $ -8,189.89 

  
82099-8217-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 5.100 0.000 $ 0.00 5.100 $ 3,315.00

$650.000 
  

82099-8217-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 840.000 0.000 $ 0.00 1,177.420 $ 29,141.15

$24.750 
  
82002-8278-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 491.000 -3.520 $ -313.46 547.590 $ 48,762.89

$89.050 
  
82002-8278-14 0110 0200 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 341.000 -1.780 $ -158.51 277.210 $ 24,685.55

$89.050 
  
82099-8217-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,158.000 0.000 $ 0.00 1,295.630 $ 115,375.85

$89.050 
  
82002-8278-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 19.550 $ 19.55 -3,040.820 $ -3,040.82 

  
82002-8278-14 0110 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9024 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 9.880 $ 9.88 -1,538.920 $ -1,538.92 

  
82099-8217-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0100 9022 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 369.530 $ 369.53 
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82002-8278-14 0110 9025 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0110 9025 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 188.180 $ 188.18 
  
82099-8217-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,025.700 $ 1,025.70 

  

82002-8278-14 0100 9023 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-8278-14 0110 9026 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82099-8217-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-8278-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 4.000 0.000 $ 0.00 1.915 $ 1,022.90

$534.150 
  

82002-8278-14 0110 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 3.000 0.000 $ 0.00 1.915 $ 1,022.90

$534.150 
  

82099-8217-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 8.000 0.000 $ 0.00 9.770 $ 5,218.65

$534.150 
  
82002-8278-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0110 9019 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82099-8217-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-8278-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

82002-8278-14 0110 9020 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82099-8217-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 111.000 0.000 $ 0.00 108.780 $ 9,357.26

$86.020 
  
82002-8278-14 0110 0220 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 82.000 0.000 $ 0.00 84.630 $ 7,279.87

$86.020 
  
82099-8217-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 203.000 0.000 $ 0.00 206.060 $ 17,725.28

$86.020 
  
82099-8217-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,231.000 0.000 $ 0.00 3,291.820 $ 302,090.32

$91.770 
  
82002-8278-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,393.000 0.000 $ 0.00 1,400.080 $ 142,640.15

$101.880 
  
82002-8278-14 0110 0230 411-02.10 ACS MIX(PG70-22) GRADING D TON 942.000 0.000 $ 0.00 934.680 $ 95,225.20

$101.880 
  

82002-8278-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,949.940 $ -2,949.94 

  

82002-8278-14 0110 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,989.320 $ -1,989.32 

  

82099-8217-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,304.240 $ -11,304.24 
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82002-8278-14 0100 9035 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
82099-3217-94 0100 9036 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82099-8217-14 0100 9040 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0110 9016 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82099-8217-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-8278-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -27.300 $ -27.30 -27.300 $ -27.30 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 932.110 $ 932.11 

  
82002-8278-14 0110 9017 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9017 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 628.880 $ 628.88 

  
82099-8217-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,875.910 $ 1,875.91 

  

82002-8278-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-8278-14 0110 9018 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82099-8217-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

SCORING FOR RUMBLE STRIPE (NON-
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82099-3217-94 0100 0010 411-12.03 CONTINUOUS) (8IN WIDTH) L.M. 0.250 0.000 $ 0.00 2.390 $ 6,871.25
$2,875.000 

  
82002-8278-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,847.000 0.000 $ 0.00 1,614.820 $ 36,543.38

$22.630 
  
82002-8278-14 0110 0240 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,278.000 0.000 $ 0.00 1,296.390 $ 29,337.31

$22.630 
  

82099-3217-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,226.00

$3,226.000 
  

82099-3217-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,291.00

$1,291.000 
  
82002-8278-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
82002-8278-14 0110 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
82099-8217-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
82002-8278-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 85.000 0.000 $ 0.00 85.000 $ 1,371.05

$16.130 
  
82002-8278-14 0110 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 85.000 0.000 $ 0.00 85.000 $ 1,371.05

$16.130 
  
82002-8278-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 289.000 0.000 $ 0.00 321.000 $ 2,449.23

$7.630 
  
82002-8278-14 0110 0270 712-06 SIGNS (CONSTRUCTION) S.F. 433.000 0.000 $ 0.00 438.000 $ 3,341.94

$7.630 
  
82099-8217-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 452.000 0.000 $ 0.00 486.500 $ 3,712.00

$7.630 
  
82002-8278-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 806.25 

2/15/2013



$806.250 
  
82002-8278-14 0110 0280 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 806.25 

$806.250 
  
82099-3217-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 168.000 0.000 $ 0.00 41.000 $ 253.38 

$6.180 
0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6.180 41.000 $ 253.38 0.000 $ 0.00 

  

82002-8278-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 27.000 0.000 $ 0.00 30.833 $ 480.69 

$15.590 
  

82002-8278-14 0110 0290 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 8.000 0.000 $ 0.00 29.833 $ 465.10 

$15.590 
  

82099-8217-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.590 
  
82002-8278-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 350.000 0.000 $ 0.00 111.000 $ 775.89 

$6.990 
  
82002-8278-14 0110 0300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 350.000 0.000 $ 0.00 110.000 $ 768.90 

$6.990 
  
82099-8217-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 132.000 $ 922.68 

$6.990 
  

82002-8278-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 16.000 0.000 $ 0.00 16.000 $ 2,150.08

$134.380 
  

82002-8278-14 0110 0310 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 8.000 0.000 $ 0.00 4.000 $ 537.52 

$134.380 
  

82002-8278-14 0100 0130 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 5.000 0.000 $ 0.00 4.000 $ 645.00 

$161.250 
  

82002-8278-14 0110 0320 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 3.000 0.000 $ 0.00 8.000 $ 1,290.00
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$161.250 
  

82002-8278-14 0110 0330 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 6.000 $ 935.28 

$155.880 
  

82002-8278-14 0100 0140 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 806.28 

$134.380 
  

82002-8278-14 0110 0340 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 4.000 $ 537.52 

$134.380 
  
82002-8278-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 2.922 $ 1,099.40

$376.250 
  
82002-8278-14 0110 0350 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 2.959 $ 1,113.32

$376.250 
  
82099-8217-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.000 0.000 $ 0.00 19.569 $ 7,362.84

$376.250 
  

82002-8278-14 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.492 $ 4,009.75

$2,687.500 
  

82002-8278-14 0110 0360 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.072 $ 2,881.00

$2,687.500 
  

82099-8217-14 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 10.000 0.000 $ 0.00 9.703 $ 17,210.70

$1,773.750 
  
82002-8278-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,800.00

$3,800.000 
  
82002-8278-14 0110 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
82099-8217-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,300.00

$13,300.000 
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82002-8278-14 0100 0180 730-14.02 SAW SLOT L.F. 675.000 0.000 $ 0.00 801.000 $ 4,309.38

$5.380 
  
82002-8278-14 0100 0190 730-14.03 LOOP WIRE L.F. 1,800.000 0.000 $ 0.00 2,134.000 $ 1,152.36

$0.540 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 0.540 2,134.000 $ 1,152.36 0.000 $ 0.00 

  

Project Number: 82002-8278-14 Project Current Amount $ 693.40 
Project Number: 82099-3217-94 Project Current Amount $ 253.38 

Contract Current Amount $ 946.78 
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