
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK266 Estimate Number: 0005 Pay Period: 10/25/2011
to: 10/25/2011

Contract Location: Time Allowed: 110.0 days
THE RESURFACING ON SR 107 FROM EAST OF THE BRIDGE OVER Time Charged: 88.0 days

Elapsed Calendar Days: 88.0 days
Percent Time: 80.00 %
Percent Complete ($) 99.23 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
SUMMERS-TAYLOR, INC. Date Awarded: 07/06/2011
300 West Elk Avenue Date Contract Executed: 07/08/2011
Elizabethton, TN 37643 Date Notice to Proceed: 07/29/2011
Phone: Date Work Began: 08/10/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/24/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86006-3232-94 2.17 HSIP-107(18) From East Of Indian Creek To The North Carolina State Line
86006-4232-04 97.83 N/A From East Of Indian Creek To The North Carolina State Line

Current Contract Amount $ 1,278,611.20 
Original Contract Amount $ 1,278,611.20 

Total to Date Prev to Date This Estimate
Participating $ 1,269,486.27 $ 1,261,997.14 $ 7,489.13 

Total Earnings $ 1,269,486.27 $ 1,261,997.14 $ 7,489.13 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,269,486.27 $ 1,261,997.14 $ 7,489.13 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,269,486.27 $ 1,261,997.14 $ 7,489.13 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,269,486.27 $ 1,261,997.14 $ 7,489.13 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
86006-3232-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
86006-4232-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
86006-3232-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86006-4232-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -876.740 $ -876.74 

  

86006-3232-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86006-4232-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86006-4232-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 13.700 0.000 $ 0.00 13.700 $ 14,385.00

$1,050.000 
  

86006-4232-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,263.000 0.000 $ 0.00 2,157.340 $ 60,405.52

$28.000 
  
86006-4232-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,532.000 0.000 $ 0.00 2,378.160 $ 235,437.84
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$99.000 
  
86006-4232-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,372.560 $ -9,372.56 

  
86006-4232-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,867.880 $ 1,867.88 1,867.880 $ 1,867.88 

  

86006-4232-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86006-4232-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 18.000 0.000 $ 0.00 8.380 $ 6,285.00

$750.000 
  
86006-4232-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86006-4232-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86006-4232-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 548.000 0.000 $ 0.00 536.470 $ 61,694.05

$115.000 
  
86006-4232-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,943.000 0.000 $ 0.00 7,095.060 $ 722,986.61

$101.900 
  

86006-4232-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,028.910 $ 3,028.91 

  
86006-3232-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86006-4232-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86006-4232-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
86006-4232-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 5,967.000 $ 5,967.00 5,967.000 $ 5,967.00 

  

86006-4232-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86006-4232-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.200 $ 5,800.00 1.000 $ 29,000.00

$29,000.000 
  
86006-4232-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 669.000 0.000 $ 0.00 601.500 $ 6,015.00

$10.000 
  
86006-3232-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,500.00

(W11-3 DEER CROSSING) $250.000 
  
86006-3232-94 0100 0020 713-16.21 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,800.00

(OM-3 OBJECT MARKERS) $225.000 
  
86006-3232-94 0100 0030 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,060.00

(W1-8 CHEVRONS) $265.000 
  
86006-3232-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 455.000 0.000 $ 0.00 449.000 $ 20,205.00

$45.000 
  

86006-3232-94 0100 0050 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 455.000 0.000 $ 0.00 440.000 $ 2,860.00

$6.500 
  
86006-4232-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 240.000 0.000 $ 0.00 133.000 $ 1,662.50

$12.500 
  
86006-4232-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 41.000 -9.455 $ -6,145.75 49.231 $ 32,000.15

$650.000 
  

86006-4232-04 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 27.000 0.000 $ 0.00 26.314 $ 56,575.10

$2,150.000 
  
86006-4232-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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$15,000.000 
  

Project Number: 86006-4232-04 Project Current Amount $ 7,489.13
Contract Current Amount $ 7,489.13 

9/27/2012


