
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039883 Vendor Name: ROADWAY MANAGEMENT, INC.

Contract ID: CNK283 Estimate Number: 0003 Pay Period: 11/01/2011
to: 03/12/2012

Contract Location: Time Allowed: 59.0 days
THE RESURFACING (EITHER MICROSURFACE OR THIN MIX OVERLAY) Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 101.69 %

Contractor: Date Let: 06/17/2011
ROADWAY MANAGEMENT, INC. Date Awarded: 07/06/2011
1936 Lee Road Date Contract Executed: 07/28/2011
Winter Park, FL 32854 Date Notice to Proceed: 08/18/2011
Phone: 407-566-4200 Date Work Began: 08/25/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/16/2011
Date Accepted: 10/20/2011

Estimate Paid: NO 

Counties:
PERRY 

= 
Project Number PCT Fed State Project Number Description 1

68001-3249-94 4.70 HSIP-13(43) SR 13 FROM SOUTH OF OLD HWY 13 @ L.M. 6.70 TO SR-20 @ L.M.
68001-4249-04 95.30 N/A SR 13 FROM SOUTH OF OLD HWY 13 @ L.M. 6.70 TO SR-20 @ L.M.

Current Contract Amount $ 685,284.00 
Original Contract Amount $ 685,284.00 

Percent Complete ($) 79.65 %

Total to Date Prev to Date This Estimate
Participating $ 545,856.88 $ 541,137.88 $ 4,719.00 

Total Earnings $ 545,856.88 $ 541,137.88 $ 4,719.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 545,856.88 $ 541,137.88 $ 4,719.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 545,856.88 $ 541,137.88 $ 4,719.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 545,856.88 $ 541,137.88 $ 4,719.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
68001-3249-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -390.00

$390.000 
  
68001-4249-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
68001-3249-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-4249-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
68001-4249-04 1100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-3249-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-4249-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-4249-04 1100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

68001-4249-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 1,543.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
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68001-4249-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 41.000 0.000 $ 0.00 5.160 $ 2,492.28

$483.000 
  
68001-4249-04 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 158.000 0.000 $ 0.00 123.670 $ 90,031.76

$728.000 
  
68001-4249-04 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 1,571.000 0.000 $ 0.00 831.410 $ 46,143.26

$55.500 
  

68001-3249-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 12.000 0.000 $ 0.00 9.910 $ 5,549.60

$560.000 
  
68001-4249-04 1100 0160 414-03.03 MICRO SURFACING S.Y. 120,725.000 0.000 $ 0.00 115,727.780 $ 271,960.28

$2.350 
  
68001-4249-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00

$23,000.000 
  
68001-4249-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
68001-4249-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
68001-4249-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 613.000 0.000 $ 0.00 590.000 $ 3,392.50

$5.750 
  
68001-4249-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$660.000 
  

68001-3249-94 0100 0020 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 470.000 0.000 $ 0.00 496.000 $ 4,216.00

$8.500 
  

68001-3249-94 0100 0030 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) 
(1 COLOR LENS) EACH 90.000 0.000 $ 0.00 97.000 $ 824.50 

$8.500 
  

68001-4249-04 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 43.040 $ 1,076.00

$25.000 
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68001-4249-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 189.000 $ 2,457.00

$13.000 
  

68001-4249-04 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 495.00 

$165.000 
  
68001-4249-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 22.840 $ 17,358.40

$760.000 
  
68001-3249-94 0100 0040 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 12.000 0.000 $ 0.00 11.660 $ 20,171.80

$1,730.000 
  
68001-4249-04 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.000 0.000 $ 0.00 10.450 $ 18,078.50

$1,730.000 
  
68001-4249-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.121 $ 4,719.00 1.000 $ 39,000.00

$39,000.000 
  

Project Number: 68001-4249-04 Project Current Amount $ 4,719.00
Contract Current Amount $ 4,719.00 
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