
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNK286 Estimate Number: 0003 Pay Period: 11/01/2011
to: 05/23/2012

Contract Location: Time Allowed: 72.0 days
RESURFACING (THIN MIX OVERLAY) ON SR 99 Time Charged: 72.0 days

Elapsed Calendar Days: 72.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.57 %
Percent Behind: 3.43 %

Contractor: Date Let: 06/17/2011
HMA CONTRACTORS, LLC Date Awarded: 07/06/2011
PO Box 1001 Date Contract Executed: 07/15/2011
Mt Juliet, TN 37121 Date Notice to Proceed: 08/05/2011
Phone: Date Work Began: 08/29/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/15/2011
Date Accepted: 02/28/2012

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75013-3246-94 11.85 HSIP-99(32) From West of Rockvale Road to East of Clearidge Drive
75013-4246-04 88.15 N/A From West of Rockvale Road to East of Clearidge Drive

Current Contract Amount $ 600,251.56 
Original Contract Amount $ 597,631.00 

Total to Date Prev to Date This Estimate
Participating $ 560,810.80 $ 558,190.24 $ 2,620.56 

Total Earnings $ 560,810.80 $ 558,190.24 $ 2,620.56 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 560,810.80 $ 558,190.24 $ 2,620.56 

7/23/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 560,810.80 $ 558,190.24 $ 2,620.56 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 560,810.80 $ 558,190.24 $ 2,620.56 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75013-3246-94 0100 9500 104-04.30 ADDITIONAL WORK ( ) LS 0.000 1.000 $ 2,620.56 1.000 $ 2,620.56

Drilling Holes $2,620.560 
  
75013-3246-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
75013-4246-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
75013-3246-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75013-4246-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75013-3246-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75013-4246-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75013-4246-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
75013-4246-04 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$69.000 
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75013-4246-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75013-4246-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75013-4246-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75013-4246-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 41.000 0.000 $ 0.00 15.293 $ 7,570.04

$495.000 
  
75013-4246-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75013-4246-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75013-4246-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,581.000 0.000 $ 0.00 5,835.080 $ 428,878.38

(PG64-22) $73.500 
  

75013-4246-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,494.540 $ -19,494.54 

  
75013-4246-04 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,742.600 $ 2,742.60 

  

75013-3246-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.500 0.000 $ 0.00 0.501 $ 4,509.00

$9,000.000 
  
75013-3246-94 0100 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 325.000 0.000 $ 0.00 324.660 $ 19,479.60

$60.000 
  

75013-3246-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 20.000 0.000 $ 0.00 20.000 $ 42,000.00

$2,100.000 
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75013-3246-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,325.000 0.000 $ 0.00 1,324.660 $ 662.33 
$0.500 

  
75013-4246-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
75013-4246-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
75013-4246-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
75013-4246-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 312.000 0.000 $ 0.00 335.000 $ 1,675.00

$5.000 
  
75013-4246-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

75013-3246-94 0100 0050 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 370.000 0.000 $ 0.00 428.000 $ 2,140.00

$5.000 
  

75013-4246-04 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 270.000 0.000 $ 0.00 143.667 $ 431.00 

$3.000 
  
75013-4246-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  

75013-4246-04 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 24.000 0.000 $ 0.00 22.000 $ 2,200.00

$100.000 
  

75013-4246-04 0100 0130 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
75013-4246-04 0100 0140 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 1,550.000 0.000 $ 0.00 0.000 $ 0.00 

$0.200 
  

75013-4246-04 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 21.000 0.000 $ 0.00 21.257 $ 47,296.83

$2,225.000 
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75013-4246-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,100.00

$13,100.000 
  

Project Number: 75013-3246-94 Project Current Amount $ 2,620.56
Project Number: 75013-4246-04 Project Current Amount $ 0.00 

Contract Current Amount $ 2,620.56 

7/23/2012


