
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC

Contract ID: CNK287 Estimate Number: 0007 Pay Period: 10/24/2012
to: 11/26/2012

Contract Location: Time Allowed: 270.0 days
BRIDGE CONSTRUCTION ON TOM FITZGERALD ROAD OVER SNOW CREEK Time Charged: 322.0 days

Elapsed Calendar Days: 322.0 days
Percent Time: 119.26 %
Percent Complete ($) 109.82 %
Percent Behind: 9.44 %

Contractor: Date Let: 08/05/2011
JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 08/18/2011
80 Malone Rd Date Contract Executed: 09/14/2011
Jackson, TN 38305 Date Notice to Proceed: 10/05/2011
Phone: 731-425-9222 Date Work Began: 04/05/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 08/21/2012
Date Accepted: 09/18/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60946-3410-94 100.00 BRZE-6000(25) Tom Fitzgerald Road Bridge & Approaches over Snow Creek @

Current Contract Amount $ 177,314.50 
Original Contract Amount $ 177,314.50 

Total to Date Prev to Date This Estimate
Participating $ 193,505.07 $ 193,505.07 $ 0.00 

Total Earnings $ 193,505.07 $ 193,505.07 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 193,505.07 $ 193,505.07 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -3,312.50 $ 3,312.50 
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Total Adjusted Earnings $ 193,505.07 $ 190,192.57 $ 3,312.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 193,505.07 $ 190,192.57 $ 3,312.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
60946-3410-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
60946-3410-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -25.000 $ -6,250.00

$250.000 
  
60946-3410-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -29.050 $ -29.05 

  
60946-3410-94 0300 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60946-3410-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60946-3410-94 0300 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60946-3410-94 0100 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

(2 CONC. AND STEEL SPANS) $14,000.000 
  
60946-3410-94 0100 0030 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 126.000 0.000 $ 0.00 384.120 $ 3,072.96

$8.000 
  
60946-3410-94 0100 0040 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000
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60946-3410-94 0100 0050 204-08 FOUNDATION FILL MATERIAL C.Y. 57.000 0.000 $ 0.00 99.180 $ 3,967.20

$40.000 
  
60946-3410-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
60946-3410-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 515.000 0.000 $ 0.00 396.000 $ 1,386.00

$3.500 
  
60946-3410-94 0100 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
60946-3410-94 0100 0090 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 50.000 0.000 $ 0.00 222.230 $ 2,222.30

$10.000 
  
60946-3410-94 0100 0100 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 175.000 0.000 $ 0.00 200.000 $ 2,000.00

$10.000 
  

60946-3410-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 228.000 0.000 $ 0.00 192.020 $ 4,800.50

$25.000 
  
60946-3410-94 0100 0120 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 587.000 0.000 $ 0.00 474.170 $ 11,854.25

$25.000 
  
60946-3410-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 15.000 0.000 $ 0.00 20.920 $ 1,046.00

$50.000 
  

60946-3410-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 41.000 0.000 $ 0.00 46.580 $ 7,685.70

$165.000 
  

60946-3410-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 27.000 0.000 $ 0.00 46.520 $ 9,071.40

$195.000 
  
60946-3410-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -273.270 $ -273.27 

  
60946-3410-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27.000 $ 27.00 
  
60946-3410-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60946-3410-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
60946-3410-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

60946-3410-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
60946-3410-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60946-3410-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60946-3410-94 0100 0190 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 65.000 0.000 $ 0.00 40.000 $ 80.00 

$2.000 
  
60946-3410-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 19.000 0.000 $ 0.00 36.020 $ 14,408.00

$400.000 
  

60946-3410-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -126.920 $ -126.92 

  
60946-3410-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60946-3410-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18.000 $ 18.00 

  

60946-3410-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

60946-3410-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  

60946-3410-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 130.200 $ 45,309.60

$348.000 
  
60946-3410-94 0300 0390 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 85.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
60946-3410-94 0300 0400 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 18,049.000 0.000 $ 0.00 27,284.000 $ 27,284.00

$1.000 
  
60946-3410-94 0100 0210 705-01.04 METAL BEAM GUARD FENCE L.F. 97.000 0.000 $ 0.00 97.000 $ 6,305.00

$65.000 
0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 65.000 24.500 $ 1,592.50 0.000 $ 0.00 

  
60946-3410-94 0100 0220 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 42.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
60946-3410-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 24.000 $ 720.00 

$30.000 
0100 9011 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 30.000 24.000 $ 720.00 0.000 $ 0.00 

  
60946-3410-94 0100 0230 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,670.00

$1,835.000 
  

60946-3410-94 0100 0240 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,240.00

$2,120.000 
  

60946-3410-94 0100 0250 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 1,950.00

$975.000 
  
60946-3410-94 0100 0260 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 23.730 $ 759.36 

$32.000 
  
60946-3410-94 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 250.000 0.000 $ 0.00 71.720 $ 2,295.04

$32.000 
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60946-3410-94 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
60946-3410-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 15.000 $ 525.00 

$35.000 
  
60946-3410-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 187.000 0.000 $ 0.00 197.500 $ 1,382.50

$7.000 
  
60946-3410-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 60.000 $ 600.00 

$10.000 
  
60946-3410-94 0100 0320 713-01.10 SIGNING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,100.000 
  
60946-3410-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.100 0.000 $ 0.00 0.076 $ 418.00 

$5,500.000 
  
60946-3410-94 0100 0340 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 13.000 0.000 $ 0.00 9.000 $ 180.00 

$20.000 
  
60946-3410-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
60946-3410-94 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 260.000 0.000 $ 0.00 362.600 $ 906.50 

$2.500 
  
60946-3410-94 0100 0370 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
0100 0370 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 1,000.000 1.000 $ 1,000.00 0.000 $ 0.00 

  
60946-3410-94 0100 0380 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

Project Number: 60946-3410-94 Project Current Amount $ 3,312.50
Contract Current Amount $ 3,312.50 
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