
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNK288 Estimate Number: 0005 Pay Period: 08/11/2012
to: 08/21/2012

Contract Location: Time Allowed: 123.0 days
THE INSTALLATION OF CULTURAL TRAIL SIGNS ON VARIOUS STATE Time Charged: 113.0 days

Elapsed Calendar Days: 113.0 days
Percent Time: 91.87 %
Percent Complete ($) 96.80 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 07/06/2011
9303 Cordova Park Road Date Contract Executed: 07/25/2011
Cordova, TN 38018 Date Notice to Proceed: 08/15/2011
Phone: 901-737-9958 Date Work Began: 11/09/2011

Date to be Completed: 12/15/2011
Date Time Stopped: 12/12/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
CAMPBELL 
CLAIBORNE 
COCKE 
GRAINGER 
HAMBLEN 
JEFFERSON 
KNOX 
SEVIER 
UNION 

Project Number BID PCT Fed State Project Number Description 1
98017-3168-94 33.97 STP-EN-REG1(79) The installation of signs on various routes in Region 1.
98017-3169-94 66.03 STP-EN-REG1(80) The installation of signs on various routes in Region 1.

Current Contract Amount $ 40,466.44 
Original Contract Amount $ 40,466.44 

9/5/2012



 
 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 39,292.46 $ 39,292.46 $ 0.00 

Total Earnings $ 39,292.46 $ 39,292.46 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 39,292.46 $ 39,292.46 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 39,292.46 $ 39,292.46 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 39,292.46 $ 39,292.46 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-3168-94 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98017-3169-94 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98017-3168-94 0700 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
98017-3169-94 0700 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
98017-3168-94 0700 0020 713-11.01 "U" SECTION STEEL POSTS LB. 2,088.000 0.000 $ 0.00 2,905.700 $ 5,491.77

$1.890 
  
98017-3169-94 0700 0020 713-11.01 "U" SECTION STEEL POSTS LB. 4,788.000 0.000 $ 0.00 3,756.300 $ 7,099.41

$1.890 
  
98017-3169-94 0700 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 360.000 0.000 $ 0.00 142.800 $ 464.10 

$3.250 

9/5/2012



  
98017-3169-94 0700 0045 713-11.04 SURFACE MNT BREAKAWAY BASE FOR SIGN POST EACH 7.000 0.000 $ 0.00 6.000 $ 690.00 

$115.000 
  
98017-3168-94 0700 0030 713-12.01 TIMBER POSTS(4"X4")FOR SGN SUPPORT L.F. 10.000 0.000 $ 0.00 13.000 $ 130.00 

$10.000 
  
98017-3169-94 0700 9002 713-12.01 TIMBER POSTS(4"X4")FOR SGN SUPPORT L.F. 0.000 0.000 $ 0.00 32.000 $ 320.00 

$10.000 
  
98017-3168-94 0700 0040 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 481.000 0.000 $ 0.00 477.320 $ 5,656.24

$11.850 
  
98017-3169-94 0700 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 987.000 0.000 $ 0.00 965.480 $ 11,440.94

$11.850 
  
98017-3168-94 0700 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
98017-3169-94 0700 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  

9/5/2012


