
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039005 Vendor Name: ROADS, LLC 

Contract ID: CNK290 Estimate Number: 0010 Pay Period: 01/29/2013
to: 02/08/2013

Contract Location: Time Allowed: 191.0 days
INTERSECTION IMPROVEMENTS ON SR 111 AT QUINLAND LAKE ROAD Time Charged: 190.0 days

Elapsed Calendar Days: 190.0 days
Percent Time: 99.48 %
Percent Complete ($) 149.48 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
ROADS, LLC Date Awarded: 11/16/2011
PO Box 682728 Date Contract Executed: 12/02/2011
Franklin, TN 37068 Date Notice to Proceed: 12/23/2011
Phone: Date Work Began: 02/09/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 06/29/2012
Date Accepted: 07/25/2012

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
97071-3235-04 100.00 NHTSA-HE-111(77) SR-111, Intersection with Quinland Lake Road in Algoo

Current Contract Amount $ 636,276.88 
Original Contract Amount $ 621,488.25 

Total to Date Prev to Date This Estimate
Participating $ 946,895.26 $ 946,895.26 $ 0.00 

Total Earnings $ 946,895.26 $ 946,895.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 946,895.26 $ 946,895.26 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 946,895.26 $ 946,895.26 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 946,895.26 $ 946,895.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97071-3235-04 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,000.00

Additional Work (Cold Planing) $4,000.000 
  
97071-3235-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
97071-3235-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
97071-3235-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -493.200 $ -493.20 

  
97071-3235-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,150.600 $ 10,150.60 

  
97071-3235-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 10,000.000 0.000 $ 0.00 11,681.260 $ 73,007.88

$6.250 
  
97071-3235-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
97071-3235-04 0100 0030 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,880.000 0.000 $ 0.00 5,771.920 $ 92,350.72

$16.000 
  
97071-3235-04 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.750 
  
97071-3235-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 688.010 $ 6,450.09
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$9.375 
  
97071-3235-04 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
97071-3235-04 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,200.000 0.000 $ 0.00 1,410.000 $ 2,820.00

$2.000 
  
97071-3235-04 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
97071-3235-04 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
97071-3235-04 0100 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
97071-3235-04 0100 0100 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
97071-3235-04 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,115.000 0.000 $ 0.00 5,376.300 $ 84,676.73

$15.750 
  
97071-3235-04 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 210.000 0.000 $ 0.00 915.280 $ 18,305.60

$20.000 
  
97071-3235-04 0100 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 95.000 0.000 $ 0.00 242.590 $ 17,466.48

$72.000 
  
97071-3235-04 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 144.000 0.000 $ 0.00 280.460 $ 20,193.12

$72.000 
  
97071-3235-04 0100 0150 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 860.000 0.000 $ 0.00 1,272.470 $ 83,983.02

$66.000 
  
97071-3235-04 0100 0160 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 282.000 0.000 $ 0.00 558.070 $ 42,413.32

$76.000 
  
97071-3235-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,083.690 $ -2,083.69 
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97071-3235-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 134.700 $ 134.70 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,068.000 $ 1,068.00 
  
97071-3235-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
97071-3235-04 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 39.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
97071-3235-04 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
97071-3235-04 0100 0200 407-02.13 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT S.Y. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 71.000 0.000 $ 0.00 0.000 $ 0.00 

$86.000 
  
97071-3235-04 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 307.000 0.000 $ 0.00 416.640 $ 35,831.04

$86.000 
  
97071-3235-04 0100 0230 411-02.10 ACS MIX(PG70-22) GRADING D TON 236.000 0.000 $ 0.00 995.700 $ 89,613.00

$90.000 
  
97071-3235-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,985.330 $ -2,985.33 

  
97071-3235-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,233.000 $ 1,233.00
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$1.000 
  
97071-3235-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 0240 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 58.000 0.000 $ 0.00 58.000 $ 2,320.00

$40.000 
  
97071-3235-04 0100 0250 607-03.30 18" PIPE CULVERT L.F. 31.000 0.000 $ 0.00 31.000 $ 1,240.00

$40.000 
  
97071-3235-04 0100 0260 607-06.30 30" PIPE CULVERT L.F. 46.000 0.000 $ 0.00 48.000 $ 3,120.00

$65.000 
  
97071-3235-04 0100 0270 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 358.000 0.000 $ 0.00 358.000 $ 30,788.00

$86.000 
  
97071-3235-04 0100 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 20.000 $ 600.00 

$30.000 
  
97071-3235-04 0100 0290 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
97071-3235-04 0100 0300 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 11.000 0.000 $ 0.00 10.290 $ 4,887.75

$475.000 
  
97071-3235-04 0100 0310 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 801.000 0.000 $ 0.00 831.000 $ 831.00 

$1.000 
  
97071-3235-04 0100 0320 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 228.000 0.000 $ 0.00 228.000 $ 684.00 

$3.000 
  
97071-3235-04 0100 0330 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
97071-3235-04 0100 0340 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
97071-3235-04 0100 0350 703-02 CEMENT CONCRETE DITCH PAVING (REINFORCED) C.Y. 10.000 0.000 $ 0.00 8.000 $ 2,200.00

$275.000 
  
97071-3235-04 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 75.000 $ 1,350.00
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$18.000 
  
97071-3235-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
97071-3235-04 0100 0370 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
97071-3235-04 0100 0380 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 75.000 0.000 $ 0.00 68.000 $ 816.00 

$12.000 
  
97071-3235-04 0100 9501 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 10,580.00

$5,290.000 
  
97071-3235-04 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 10.000 0.000 $ 0.00 9.000 $ 1,800.00

$200.000 
  
97071-3235-04 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 400.000 0.000 $ 0.00 464.120 $ 8,818.28

$19.000 
  
97071-3235-04 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
97071-3235-04 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,500.000 0.000 $ 0.00 1,560.000 $ 31,200.00

$20.000 
  
97071-3235-04 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 110.000 0.000 $ 0.00 110.000 $ 3,300.00

$30.000 
  
97071-3235-04 0100 0440 712-05.03 WARNING LIGHTS (TYPE C) EACH 75.000 0.000 $ 0.00 75.000 $ 2,250.00

$30.000 
  
97071-3235-04 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 648.000 0.000 $ 0.00 768.000 $ 4,608.00

$6.000 
  
97071-3235-04 0100 0460 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
97071-3235-04 0100 0470 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
97071-3235-04 0100 0480 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00
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$500.000 
  
97071-3235-04 0100 0490 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
97071-3235-04 0100 0500 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 

(R1-1 ON POST) $200.000 
  
97071-3235-04 0100 0510 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(R1-2 ON POST) $200.000 
  
97071-3235-04 0100 0520 713-16.22 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,200.00

(W3-3 ON POST) $200.000 
  
97071-3235-04 0100 9502 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 31.000 $ 208.63 

$6.730 
  
97071-3235-04 0100 0530 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 250.000 0.000 $ 0.00 142.888 $ 2,143.32

$15.000 
  
97071-3235-04 0100 0540 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 18.000 $ 2,700.00

$150.000 
  
97071-3235-04 0100 0550 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 200.000 0.000 $ 0.00 1,025.000 $ 8,200.00

$8.000 
  
97071-3235-04 0100 0555 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 

$220.000 
  
97071-3235-04 0100 0560 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 27.000 0.000 $ 0.00 30.000 $ 450.00 

$15.000 
  
97071-3235-04 0100 0570 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 3.066 $ 3,066.00

$1,000.000 
  
97071-3235-04 0100 0580 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 0590 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.500 0.000 $ 0.00 1.167 $ 7,002.00

$6,000.000 
  
97071-3235-04 0100 0600 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 600.000 0.000 $ 0.00 417.000 $ 417.00 

5/5/2014



$1.000 
  
97071-3235-04 0100 0610 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.994 $ 4,473.00

$4,500.000 
  
97071-3235-04 0100 0620 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
97071-3235-04 0100 0630 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,650.00

$1,650.000 
  
97071-3235-04 0100 0640 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,500.00

$750.000 
  
97071-3235-04 0100 0650 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 5,000.00

$1,250.000 
  
97071-3235-04 0100 0660 730-03.20 INSTALL PULL BOX (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 2,400.00

$300.000 
  
97071-3235-04 0100 0670 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
97071-3235-04 0100 0680 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00

$1,100.000 
  
97071-3235-04 0100 0690 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,300.000 0.000 $ 0.00 1,264.000 $ 1,896.00

$1.500 
  
97071-3235-04 0100 0700 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
97071-3235-04 0100 0710 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,350.000 0.000 $ 0.00 550.000 $ 2,750.00

$5.000 
  
97071-3235-04 0100 0720 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 530.000 0.000 $ 0.00 230.000 $ 1,035.00

$4.500 
  
97071-3235-04 0100 0730 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 100.000 0.000 $ 0.00 60.000 $ 600.00 

$10.000 
  
97071-3235-04 0100 0740 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 500.000 0.000 $ 0.00 450.000 $ 9,000.00
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$20.000 
  
97071-3235-04 0100 0750 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 10.000 0.000 $ 0.00 10.000 $ 1,550.00

$155.000 
  
97071-3235-04 0100 0760 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,350.000 0.000 $ 0.00 4,686.000 $ 4,686.00

$1.000 
  
97071-3235-04 0100 0770 730-14.02 SAW SLOT L.F. 1,550.000 0.000 $ 0.00 1,359.000 $ 4,077.00

$3.000 
  
97071-3235-04 0100 0780 730-14.03 LOOP WIRE L.F. 3,250.000 0.000 $ 0.00 2,471.000 $ 1,482.60

$0.600 
  
97071-3235-04 0100 0790 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
97071-3235-04 0100 0800 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,750.00

$3,750.000 
  
97071-3235-04 0100 0810 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,500.00

(30' MAST ARM) $8,500.000 
  
97071-3235-04 0100 0820 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,500.00

(45' MAST ARM) $11,500.000 
  
97071-3235-04 0100 0830 730-23.04 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 35,000.00

(75' MAST ARM) $17,500.000 
  
97071-3235-04 0100 0840 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 14,000.00

$3,500.000 
  
97071-3235-04 0100 0850 740-10.01 GEOTEXTILE (TYPE I)(SUBSURFACE DRAINAGE) S.Y. 365.000 0.000 $ 0.00 1,111.120 $ 5,555.60

$5.000 
  
97071-3235-04 0100 0860 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
97071-3235-04 0100 0870 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $6.000 
  
97071-3235-04 0100 0880 801-01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 15.000 $ 525.00 
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$35.000 
  
97071-3235-04 0100 0890 801-01.65 TEMPORARY MULCH UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
97071-3235-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 
  
97071-3235-04 0100 0900 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
97071-3235-04 0100 0910 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97071-3235-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
97071-3235-04 0100 0920 803-01 SODDING (NEW SOD) S.Y. 500.000 0.000 $ 0.00 7,820.000 $ 31,280.00

$4.000 
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