
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK291 Estimate Number: 0004 Pay Period: 12/03/2011
to: 12/04/2011

Contract Location: Time Allowed: 27.0 days
THE RESURFACING ON SR 156 FROM FIRST STREET (LM 14.64) Time Charged: 27.0 days

Elapsed Calendar Days: 27.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.87 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
TINSLEY ASPHALT, LLC Date Awarded: 08/18/2011
303 Ake Street Date Contract Executed: 09/14/2011
Estill Springs, TN 37330 Date Notice to Proceed: 10/05/2011
Phone: Date Work Began: 10/11/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/31/2011
Date Accepted: 11/18/2011

Estimate Paid: NO 
Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58016-3240-94 12.19 HSIP-156(8) From First Street To West of Lakeview Drive
58016-4240-04 87.81 N/A From First Street To West of Lakeview Drive

Current Contract Amount $ 639,433.66 
Original Contract Amount $ 639,433.66 

Total to Date Prev to Date This Estimate
Participating $ 612,348.62 $ 612,348.62 $ 0.00 

Total Earnings $ 612,348.62 $ 612,348.62 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 612,348.62 $ 612,348.62 $ 0.00 

9/2/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 612,348.62 $ 612,348.62 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 612,348.62 $ 612,348.62 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
58016-3240-94 0100 9017 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

58016-4240-04 0100 9018 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-3240-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

58016-4240-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

58016-3240-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-3240-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -108.720 $ -108.72 

58016-4240-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,532.950 $ -10,532.95 

58016-4240-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 869.000 0.000 $ 0.00 805.880 $ 12,112.38
$15.030 
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58016-3240-94 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 96.000 $ 5,405.76
$56.310 

58016-3240-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -159.970 $ -159.97 

58016-3240-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-3240-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 15.055 $ 7,527.50
$500.000 

58016-3240-94 0100 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-3240-94 0100 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,495.000 0.000 $ 0.00 6,538.000 $ 470,736.00
$72.000 

58016-4240-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,789.070 $ -21,789.07 

58016-3240-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

58016-4240-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-4240-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58016-3240-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.200 0.000 $ 0.00 4.476 $ 1,790.40
$400.000 

58016-4240-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 88,399.000 0.000 $ 0.00 85,718.610 $ 35,144.63
$0.410 

58016-4240-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,700.00
$10,700.000 

58016-4240-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,125.000 0.000 $ 0.00 901.000 $ 3,604.00
$4.000 

58016-3240-94 0100 0030 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00
$250.000 

58016-3240-94 0100 0040 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 390.000 0.000 $ 0.00 361.000 $ 3,068.50
$8.500 

58016-3240-94 0100 0050 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 48.000 0.000 $ 0.00 107.000 $ 909.50 
$8.500 

58016-3240-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 155.000 0.000 $ 0.00 50.444 $ 756.66 
$15.000 

58016-3240-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 439.000 0.000 $ 0.00 327.000 $ 3,270.00
$10.000 

58016-3240-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 14.000 $ 2,100.00
$150.000 

58016-3240-94 0100 0090 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 4.000 $ 600.00 
$150.000 

58016-3240-94 0100 0100 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 6.000 0.000 $ 0.00 6.000 $ 2,700.00
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$450.000 

58016-3240-94 0100 0110 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 95.000 0.000 $ 0.00 78.000 $ 468.00 
$6.000 

58016-3240-94 0100 0120 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

58016-4240-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 37.946 $ 26,562.20
$700.000 

58016-3240-94 0100 0130 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

58016-3240-94 0100 0140 716-08.10 REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 95.000 0.000 $ 0.00 78.000 $ 468.00 
$6.000 

58016-3240-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 21.000 0.000 $ 0.00 19.097 $ 45,832.80
$2,400.000 

58016-3240-94 0100 0160 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 702.000 0.000 $ 0.00 687.000 $ 687.00 
$1.000 

58016-4240-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,020.00
$7,020.000 

58016-4240-04 0100 0090 730-14.02 SAW SLOT L.F. 410.000 0.000 $ 0.00 540.000 $ 1,620.00
$3.000 

58016-4240-04 0100 0100 730-14.03 LOOP WIRE L.F. 996.000 0.000 $ 0.00 1,412.000 $ 706.00 
$0.500 
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