
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNK293 Estimate Number: 0016 Pay Period: 01/16/2013
to: 01/25/2013

Contract Location: Time Allowed: 403.0 days
BRIDGE CONSTRUCTION ON SR 224 OVER MELTON CREEK (LM 23.80) Time Charged: 403.0 days

Elapsed Calendar Days: 403.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.80 %
Percent Behind: 5.20 %

Contractor: Date Let: 08/05/2011
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 08/18/2011
P O Box 29 Date Contract Executed: 09/02/2011
Crump, TN 38327 Date Notice to Proceed: 09/23/2011
Phone: Date Work Began: 10/20/2011

Date to be Completed: 10/29/2012
Date Time Stopped: 10/29/2012
Date Accepted: 04/11/2013

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55021-3216-94 100.00 BR-STP-224(13) SR-224 over Melton Creek

Current Contract Amount $ 693,848.20 
Original Contract Amount $ 661,848.20 

Total to Date Prev to Date This Estimate
Participating $ 660,289.95 $ 646,334.49 $ 13,955.46

Total Earnings $ 660,289.95 $ 646,334.49 $ 13,955.46 
Stockpiled Materials $ 0.00 $ 520.20 $ -520.20 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 660,289.95 $ 646,854.69 $ 13,435.26 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 660,289.95 $ 646,854.69 $ 13,435.26 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 660,289.95 $ 646,854.69 $ 13,435.26 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
55021-3216-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
55021-3216-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
55021-3216-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -394.110 $ -394.11 

  
55021-3216-94 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
55021-3216-94 0500 0440 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

(Exist BR. No. 55-SR224-23.80) $7,000.000 
  
55021-3216-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 6,878.000 2,265.890 $ 9,063.56 5,257.000 $ 21,028.00

$4.000 
  
55021-3216-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
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55021-3216-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 826.000 0.000 $ 0.00 848.680 $ 25,460.40

$30.000 
  
55021-3216-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 774.000 0.000 $ 0.00 149.260 $ 1,194.08

$8.000 
  
55021-3216-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
55021-3216-94 0100 0060 203-06 WATER M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0500 0450 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 156.000 0.000 $ 0.00 152.450 $ 1,219.60

$8.000 
  
55021-3216-94 0500 9016 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
55021-3216-94 0500 9017 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
55021-3216-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 181.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
55021-3216-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,045.000 0.000 $ 0.00 570.000 $ 2,850.00

$5.000 
  
55021-3216-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,240.000 0.000 $ 0.00 2,621.000 $ 7,863.00

$3.000 
  
55021-3216-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
55021-3216-94 0100 0110 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
55021-3216-94 0100 0120 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
55021-3216-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 675.000 0.000 $ 0.00 3,329.610 $ 66,592.20

$20.000 
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55021-3216-94 0500 0460 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 22.000 0.000 $ 0.00 44.170 $ 1,104.25

$25.000 
  
55021-3216-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 19.000 0.000 $ 0.00 43.280 $ 1,211.84

$28.000 
  
55021-3216-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 618.000 0.000 $ 0.00 448.940 $ 35,915.20

$80.000 
  
55021-3216-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,328.100 $ 1,328.10 

  
55021-3216-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 320.100 $ 320.10 

  
55021-3216-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 7.000 0.000 $ 0.00 0.550 $ 550.00 

$1,000.000 
  
55021-3216-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 26.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55021-3216-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.150 $ 120.00 

$800.000 
  
55021-3216-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 316.000 0.000 $ 0.00 296.010 $ 25,160.85

$85.000 
  
55021-3216-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 506.620 $ 506.62 506.620 $ 506.62 

11/7/2013



  
55021-3216-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 43.200 $ 43.20 43.200 $ 43.20 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 237.600 $ 237.60 

  
55021-3216-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
55021-3216-94 0500 0470 604-02.03 EPOXY COATED REINFORCING STEEL LB. 20,641.000 0.000 $ 0.00 20,641.000 $ 20,641.00

$1.000 
  
55021-3216-94 0500 0480 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 61.000 0.000 $ 0.00 61.000 $ 30,500.00

$500.000 
  
55021-3216-94 0500 0490 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 8,418.000 0.000 $ 0.00 8,418.000 $ 7,576.20

$0.900 
  
55021-3216-94 0500 0500 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 77.000 0.000 $ 0.00 77.000 $ 46,200.00

$600.000 
  
55021-3216-94 0500 0510 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 390.000 0.000 $ 0.00 390.000 $ 3,120.00

$8.000 
  
55021-3216-94 0500 9501 604-04.03 BRIDGE END DRAINS(2'X8') EACH 0.000 0.000 $ 0.00 4.000 $ 32,000.00

$8,000.000 
  
55021-3216-94 0500 0520 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 254.000 0.000 $ 0.00 253.330 $ 3,293.29

$13.000 
  
55021-3216-94 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55021-3216-94 0500 0530 606-18.01 TEST PILES (STEEL PIPE PILES, 14-INCH) L.F. 190.000 0.000 $ 0.00 140.000 $ 11,200.00

$80.000 
  
55021-3216-94 0500 0540 606-18.02 LOADING TEST (STEEL PIPE PILES, 14-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
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$4,500.000 
  
55021-3216-94 0500 0550 606-18.03 STEEL PIPE PILES (14-INCH) L.F. 1,020.000 27.000 $ 1,836.00 735.000 $ 49,980.00

$68.000 
0500 0550 ADJUSTMENT STOCKPILED MATERIALS - $ -520.20 $ 0.00 

  
55021-3216-94 0100 0200 607-39.07 48" PIPE CULVERT (SIDE DRAIN) L.F. 36.000 0.000 $ 0.00 36.000 $ 2,880.00

$80.000 
  
55021-3216-94 0500 0560 615-02.21 PRESTRESSED CONCRETE BOX BEAM (39" X 36") L.F. 355.000 0.000 $ 0.00 355.000 $ 81,650.00

$230.000 
  
55021-3216-94 0500 0570 617-02 BRIDGE DECK CRACK SEALING L.F. 92.000 0.000 $ 0.00 92.000 $ 2,760.00

$30.000 
  
55021-3216-94 0500 0580 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 237.000 0.000 $ 0.00 236.500 $ 17,737.50

$75.000 
  
55021-3216-94 0100 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,804.00

$63.000 
  
55021-3216-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$78.750 
  
55021-3216-94 0100 0220 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 
  
55021-3216-94 0100 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
55021-3216-94 0100 0240 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 21.000 21.000 $ 2,100.00 21.000 $ 2,100.00

$100.000 
  
55021-3216-94 0100 0250 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 63.190 $ 1,895.70

$30.000 
  
55021-3216-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,135.000 0.000 $ 0.00 830.390 $ 24,911.70

$30.000 
  
55021-3216-94 0500 0590 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 98.000 0.000 $ 0.00 74.000 $ 740.00 

$10.000 
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55021-3216-94 0500 0600 710-09.02 6" PIPE UNDERDRAIN L.F. 28.000 0.000 $ 0.00 26.000 $ 390.00 
$15.000 

  
55021-3216-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 500.00 1.000 $ 5,000.00

$5,000.000 
  
55021-3216-94 0100 0280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 292.000 0.000 $ 0.00 480.000 $ 7,680.00

$16.000 
  
55021-3216-94 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 17.000 0.000 $ 0.00 17.000 $ 527.00 

$31.000 
  
55021-3216-94 0100 0300 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 15.000 $ 150.00 

$10.000 
  
55021-3216-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
55021-3216-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 301.000 -11.740 $ -93.92 344.260 $ 2,754.08

$8.000 
  
55021-3216-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 88.000 $ 1,056.00

$12.000 
  
55021-3216-94 0100 0340 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 21.000 $ 525.00 

$25.000 
  
55021-3216-94 0100 0350 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.908 $ 5,629.60

$6,200.000 
  
55021-3216-94 0100 0360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.500 0.000 $ 0.00 0.783 $ 3,132.00

$4,000.000 
  
55021-3216-94 0100 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
55021-3216-94 0100 0380 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
55021-3216-94 0100 0390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,347.000 0.000 $ 0.00 505.560 $ 2,022.24

$4.000 
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55021-3216-94 0100 0400 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 572.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DETAILS) $6.000 

  
55021-3216-94 0100 0410 801-01 SEEDING (WITH MULCH) UNIT 196.000 0.000 $ 0.00 121.230 $ 2,667.06

$22.000 
  
55021-3216-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.900 
  
55021-3216-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 20.000 0.000 $ 0.00 34.000 $ 340.00 

$10.000 
  
55021-3216-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.200 
  
55021-3216-94 0100 0430 803-01 SODDING (NEW SOD) S.Y. 8,637.000 0.000 $ 0.00 6,566.660 $ 16,416.65

$2.500 
  

Project Number: 55021-3216-94 Project Current Amount $ 13,435.26
Contract Current Amount $ 13,435.26 
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