
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNK302 Estimate Number: 0013 Pay Period: 10/18/2012
to: 10/18/2012

Contract Location: Time Allowed: 387.0 days
BRIDGE REHABILITATION ON SR 36 OVER THE CSX RAILROAD Time Charged: 352.0 days

Elapsed Calendar Days: 352.0 days
Percent Time: 90.96 %
Percent Complete ($) 104.89 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 10/04/2011
PO Box 2727 Date Contract Executed: 10/20/2011
Cleveland, TN 37311 Date Notice to Proceed: 10/31/2011
Phone: Date Work Began: 10/31/2011

Date to be Completed: 11/20/2012
Date Time Stopped: 10/16/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82006-3278-94 77.64 BH-STP-36(49) SR 36 over CSX Railroad (Left Bridge)
82006-4278-04 22.36 N/A SR 36 over CSX Railroad (Right Bridge)

Current Contract Amount $ 1,359,393.16 
Original Contract Amount $ 1,267,835.51 

Total to Date Prev to Date This Estimate
Participating $ 1,424,147.31 $ 1,424,147.31 $ 0.00 

Total Earnings $ 1,424,147.31 $ 1,424,147.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,424,147.31 $ 1,424,147.31 $ 0.00 
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Test Report Payment Adjustment $ -2,360.00 $ -6,080.00 $ 3,720.00 
Total Adjusted Earnings $ 1,421,787.31 $ 1,418,067.31 $ 3,720.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,421,787.31 $ 1,418,067.31 $ 3,720.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
82006-3278-94 0500 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 62,323.00

Force account to construct slopes to provide a proper base $62,323.000 
  
82006-3278-94 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,800.00

$5,800.000 
  
82006-4278-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,800.00

$5,800.000 
  
82006-3278-94 0500 9026 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-4278-04 0500 9027 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
82006-4278-04 0500 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
82006-3278-94 0500 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9028 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 288.330 $ 288.33 

  
82006-4278-04 0500 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9029 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 494.160 $ 494.16 
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82006-3278-94 0500 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
82006-4278-04 0500 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 168,000.00

(BR. NO. 82-SR36-3.23) $168,000.000 
  
82006-4278-04 0500 9506 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 185.000 $ 6,382.50

$34.500 
  
82006-3278-94 0500 9507 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 66.070 $ 4,030.27

$61.000 
  
82006-4278-04 0500 9504 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 2.490 $ 531.62 

$213.500 
  
82006-3278-94 0500 0030 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(ABUTMENT NO. 1) $1.000 
  
82006-3278-94 0500 0040 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(ABUTMENT NO. 2) $1.000 
  
82006-3278-94 0500 0050 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 176.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
82006-4278-04 0500 0020 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
82006-3278-94 0500 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 127.500 0.000 $ 0.00 80.000 $ 200.00 

$2.500 
0500 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 2.500 80.000 $ 200.00 0.000 $ 0.00 

  
82006-4278-04 0500 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 127.500 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
82006-3278-94 0500 0070 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  
82006-4278-04 0500 0040 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
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82006-3278-94 0500 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
82006-3278-94 0500 0090 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
82006-4278-04 0500 0050 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
82006-3278-94 0500 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 170.000 0.000 $ 0.00 323.950 $ 11,662.20

$36.000 
  
82006-4278-04 0500 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 170.000 0.000 $ 0.00 157.040 $ 5,653.44

$36.000 
  
82006-3278-94 0500 0110 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 501.000 0.000 $ 0.00 118.050 $ 2,951.25

$25.000 
  
82006-3278-94 0500 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2.500 0.000 $ 0.00 6.030 $ 331.65 

$55.000 
  
82006-4278-04 0500 0070 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2.500 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
82006-4278-04 0500 0080 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 93.000 0.000 $ 0.00 144.480 $ 22,394.40

$155.000 
  
82006-3278-94 0500 0130 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A TON 52.000 0.000 $ 0.00 64.810 $ 10,045.55

$155.000 
  
82006-4278-04 0500 0090 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A TON 52.000 0.000 $ 0.00 65.060 $ 10,084.30

$155.000 
  
82006-3278-94 0500 0140 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 34.000 0.000 $ 0.00 158.430 $ 24,556.65

$155.000 
  
82006-4278-04 0500 0100 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 34.000 0.000 $ 0.00 52.780 $ 8,180.90

$155.000 
  
82006-3278-94 0500 9019 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 113.610 $ 113.61 

$1.000 

2/10/2014



0500 9019 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 348.730 $ 348.73 
  
82006-4278-04 0500 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 37.410 $ 37.41 

$1.000 
0500 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -369.980 $ -369.98 

  
82006-3278-94 0500 9020 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9020 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 67.500 $ 67.50 

  
82006-4278-04 0500 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 93.000 $ 93.00 

  
82006-3278-94 0500 9021 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-4278-04 0500 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
82006-4278-04 0500 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
82006-3278-94 0500 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
82006-4278-04 0500 0120 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
82006-3278-94 0500 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-4278-04 0500 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-4278-04 0500 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/10/2014



$1.000 
  
82006-3278-94 0500 0170 411-02.10 ACS MIX(PG70-22) GRADING D TON 69.000 0.000 $ 0.00 78.920 $ 16,573.20

$210.000 
  
82006-4278-04 0500 0130 411-02.10 ACS MIX(PG70-22) GRADING D TON 55.000 0.000 $ 0.00 158.440 $ 33,272.40

$210.000 
  
82006-3278-94 0500 9004 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9004 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -52.280 $ -52.28 

  
82006-4278-04 0500 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -104.970 $ -104.97 

  
82006-3278-94 0500 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-4278-04 0500 9016 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 73.500 $ 73.50 

  
82006-4278-04 0500 9017 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9017 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 145.500 $ 145.50 

  
82006-3278-94 0500 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-4278-04 0500 9018 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 0180 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 227.000 0.000 $ 0.00 794.440 $ 10,327.72

$13.000 
  
82006-4278-04 0500 0140 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 810.000 0.000 $ 0.00 720.000 $ 9,360.00

$13.000 
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82006-3278-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$216.000 

  
82006-4278-04 0500 9002 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 4.990 $ 1,077.84

$216.000 
  
82006-3278-94 0500 0190 604-02.03 EPOXY COATED REINFORCING STEEL LB. 72,571.000 0.000 $ 0.00 72,571.000 $ 66,039.61

$0.910 
  
82006-3278-94 0500 0200 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 171.000 0.000 $ 0.00 169.460 $ 91,508.40

$540.000 
  
82006-4278-04 0500 0150 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 80.000 0.000 $ 0.00 89.900 $ 48,546.00

$540.000 
  
82006-3278-94 0500 0210 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 27,720.000 0.000 $ 0.00 27,720.000 $ 23,562.00

$0.850 
  
82006-4278-04 0500 0160 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 5,414.000 0.000 $ 0.00 5,414.000 $ 4,601.90

$0.850 
  
82006-3278-94 0500 0220 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 220.000 0.000 $ 0.00 283.340 $ 60,634.76

$214.000 
  
82006-3278-94 0500 0230 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 201.000 0.000 $ 0.00 201.000 $ 137,685.00

$685.000 
  
82006-3278-94 0500 0240 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,235.000 0.000 $ 0.00 1,235.000 $ 8,645.00

$7.000 
  
82006-4278-04 0500 0170 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 973.000 0.000 $ 0.00 973.000 $ 6,811.00

$7.000 
  
82006-3278-94 0500 0250 604-04.03 BRIDGE END DRAINS(2'X8') EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
82006-3278-94 0500 0260 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 854.000 0.000 $ 0.00 855.000 $ 2,650.50

$3.100 
  
82006-4278-04 0500 0180 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 783.000 0.000 $ 0.00 0.000 $ 0.00 

$3.100 
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82006-3278-94 0500 0270 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

  
82006-4278-04 0500 0190 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
82006-3278-94 0500 0280 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 7,250.00

$7,250.000 
  
82006-4278-04 0500 0200 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 7,250.00

$7,250.000 
  
82006-4278-04 0500 0210 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
82006-4278-04 0500 0220 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 75.000 0.000 $ 0.00 10.340 $ 1,292.50

$125.000 
  
82006-3278-94 0500 0290 604-10.54 CONCRETE REPAIRS S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
82006-4278-04 0500 0230 604-10.54 CONCRETE REPAIRS S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
82006-3278-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -4,574.010 $ -4,574.01

$1.000 
  
82006-4278-04 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3278-94 0500 0300 606-03.03 STEEL PILES (12 INCH) L.F. 734.000 0.000 $ 0.00 770.300 $ 36,974.40

$48.000 
  
82006-3278-94 0500 0310 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 14.000 0.000 $ 0.00 14.000 $ 1,722.00

$123.000 
  
82006-3278-94 0500 0320 607-37.01 15" CORRUGATED METAL PIPE CULVERT L.F. 40.000 0.000 $ 0.00 40.000 $ 1,160.00

$29.000 
  
82006-4278-04 0500 0240 607-37.01 15" CORRUGATED METAL PIPE CULVERT L.F. 40.000 0.000 $ 0.00 40.000 $ 1,160.00

$29.000 
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82006-3278-94 0500 0330 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 70.000 0.000 $ 0.00 70.000 $ 4,130.00
$59.000 

0500 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 59.000 0.000 $ 0.00 -40.000 $ -2,360.00 
  
82006-3278-94 0500 0340 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 36") L.F. 704.000 0.000 $ 0.00 703.755 $ 132,305.94

$188.000 
  
82006-4278-04 0500 0250 617-01 BRIDGE DECK SEALANT S.Y. 639.000 0.000 $ 0.00 640.000 $ 7,040.00

$11.000 
  
82006-4278-04 0500 9502 617-02 BRIDGE DECK CRACK SEALING L.F. 0.000 0.000 $ 0.00 80.000 $ 390.40 

$4.880 
  
82006-4278-04 0500 9503 617-05 SEALANT (DESCRIPTION) GAL. 0.000 0.000 $ 0.00 1.000 $ 172.00 

(HMWM) $172.000 
  
82006-3278-94 0500 0350 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 300.000 0.000 $ 0.00 352.000 $ 25,168.00

$71.500 
  
82006-4278-04 0500 0260 620-10.01 CONCRETE PARAPET (BRIDGERAIL REPLACEMENT) L.F. 270.000 0.000 $ 0.00 288.000 $ 27,648.00

$96.000 
  
82006-4278-04 0500 9505 625-02.43 CONCRETE CORING V.F. 0.000 0.000 $ 0.00 14.460 $ 3,195.66

$221.000 
  
82006-3278-94 0500 0360 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 106.000 $ 6,678.00

$63.000 
  
82006-4278-04 0500 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 81.000 $ 5,103.00

$63.000 
  
82006-3278-94 0500 9023 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$78.750 
  
82006-4278-04 0500 9022 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$78.750 
  
82006-3278-94 0500 0370 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 144.000 0.000 $ 0.00 137.500 $ 2,475.00

$18.000 
  
82006-4278-04 0500 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 263.000 0.000 $ 0.00 262.500 $ 4,725.00

$18.000 
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82006-3278-94 0500 9025 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
82006-4278-04 0500 9024 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
82006-3278-94 0500 0380 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,200.00

$2,400.000 
  
82006-4278-04 0500 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
82006-3278-94 0500 0390 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 18.000 0.000 $ 0.00 18.000 $ 396.00 

$22.000 
  
82006-4278-04 0500 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 17.000 0.000 $ 0.00 17.000 $ 374.00 

$22.000 
  
82006-3278-94 0500 0400 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 3.000 $ 19,500.00

$6,500.000 
  
82006-4278-04 0500 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
82006-3278-94 0500 0410 706-01 GUARDRAIL REMOVED L.F. 719.000 0.000 $ 0.00 736.000 $ 1,619.20

$2.200 
  
82006-4278-04 0500 0320 706-01 GUARDRAIL REMOVED L.F. 415.000 0.000 $ 0.00 415.000 $ 913.00 

$2.200 
  
82006-3278-94 0500 0420 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 533.000 0.000 $ 0.00 582.000 $ 12,513.00

$21.500 
  
82006-4278-04 0500 0330 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 528.000 0.000 $ 0.00 576.000 $ 12,384.00

$21.500 
  
82006-3278-94 0500 0430 709-01.01 RUBBLE STONE RIP-RAP C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
82006-3278-94 0500 0440 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 110.000 0.000 $ 0.00 115.770 $ 63,673.50

$550.000 
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82006-3278-94 0500 0450 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 11.500 0.000 $ 0.00 0.000 $ 0.00 

$46.000 
  
82006-4278-04 0500 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 11.500 0.000 $ 0.00 0.000 $ 0.00 

$46.000 
  
82006-3278-94 0500 0460 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 101.000 0.000 $ 0.00 120.000 $ 3,120.00

$26.000 
0500 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 26.000 20.000 $ 520.00 0.000 $ 0.00 

  
82006-3278-94 0500 0470 710-09.02 6" PIPE UNDERDRAIN L.F. 34.000 0.000 $ 0.00 34.000 $ 374.00 

$11.000 
  
82006-3278-94 0500 0480 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
82006-4278-04 0500 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
82006-3278-94 0500 0490 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 350.000 0.000 $ 0.00 1,180.000 $ 23,600.00

$20.000 
  
82006-4278-04 0500 0360 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 350.000 0.000 $ 0.00 450.000 $ 9,000.00

$20.000 
0500 0360 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.000 150.000 $ 3,000.00 0.000 $ 0.00 

  
82006-3278-94 0500 0500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 19.000 0.000 $ 0.00 19.000 $ 760.00 

$40.000 
  
82006-4278-04 0500 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 18.000 0.000 $ 0.00 38.000 $ 1,520.00

$40.000 
  
82006-3278-94 0500 0510 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

$40.000 
  
82006-4278-04 0500 0380 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

$40.000 
  
82006-3278-94 0500 0520 712-06 SIGNS (CONSTRUCTION) S.F. 188.000 0.000 $ 0.00 208.250 $ 1,666.00

$8.000 
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82006-4278-04 0500 0390 712-06 SIGNS (CONSTRUCTION) S.F. 188.000 0.000 $ 0.00 147.000 $ 1,176.00
$8.000 

  
82006-3278-94 0500 0530 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 24.000 $ 360.00 

$15.000 
  
82006-4278-04 0500 0400 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 24.000 $ 360.00 

$15.000 
  
82006-3278-94 0500 0540 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
82006-4278-04 0500 0410 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
82006-3278-94 0500 0550 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,395.000 0.000 $ 0.00 3,993.000 $ 8,385.30

$2.100 
  
82006-4278-04 0500 0420 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,090.000 0.000 $ 0.00 3,406.000 $ 7,152.60

$2.100 
  
82006-3278-94 0500 9500 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 0.000 0.000 $ 0.00 3,080.000 $ 1,355.20

$0.440 
  
82006-3278-94 0500 0560 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.305 $ 884.50 

$2,900.000 
  
82006-4278-04 0500 0430 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.305 $ 884.50 

$2,900.000 
  
82006-3278-94 0500 0570 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 
  
82006-4278-04 0500 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 
  
82006-3278-94 0500 0580 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
82006-4278-04 0500 0450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
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82006-3278-94 0500 0590 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS) $6.000 

  
82006-4278-04 0500 0460 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS) $6.000 
  
82006-3278-94 0500 0600 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 7.500 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
82006-4278-04 0500 0470 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 7.500 0.000 $ 0.00 2.450 $ 80.85 

$33.000 
  
82006-3278-94 0500 0610 803-01 SODDING (NEW SOD) S.Y. 827.500 0.000 $ 0.00 673.800 $ 3,369.00

$5.000 
  
82006-4278-04 0500 0480 803-01 SODDING (NEW SOD) S.Y. 827.500 0.000 $ 0.00 508.240 $ 2,541.20

$5.000 
  

Project Number: 82006-3278-94 Project Current Amount $ 720.00 
Project Number: 82006-4278-04 Project Current Amount $ 3,000.00

Contract Current Amount $ 3,720.00 
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