
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK304 Estimate Number: 0003 Pay Period: 11/02/2011
to: 11/02/2011

Contract Location: Time Allowed: 39.0 days
THE RESURFACING (THIN MIX OVERLAY) ON US 70 (SR 1) FROM Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 102.56 %

Contractor: Date Let: 08/05/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 08/18/2011
P O Box 1812 Date Contract Executed: 09/02/2011
Jackson, TN 38305 Date Notice to Proceed: 09/23/2011
Phone: 731-424-6306 Date Work Began: 10/05/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 11/01/2011
Date Accepted: 11/02/2011

Estimate Paid: NO 

Counties:
CARROLL 

= 
Project Number PCT Fed State Project Number Description 1

09003-3223-94 9.13 STP/HSIP-1(280) FROM: L.M. 0.00 (MADISON CO. LINE) TO: L.M. 9.55 (GRIGGS
09003-8223-14 90.87 STP/HSIP-1(280) FROM: L.M. 0.00 (MADISON CO. LINE) TO: L.M. 9.55 (GRIGGS

Current Contract Amount $ 1,321,581.44 
Original Contract Amount $ 1,321,581.44 

Percent Complete ($) 93.40 %

Total to Date Prev to Date This Estimate
Participating $ 1,234,354.27 $ 1,231,605.77 $ 2,748.50 

Total Earnings $ 1,234,354.27 $ 1,231,605.77 $ 2,748.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,234,354.27 $ 1,231,605.77 $ 2,748.50 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,234,354.27 $ 1,231,605.77 $ 2,748.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,234,354.27 $ 1,231,605.77 $ 2,748.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
09003-3223-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.500 $ 235.00 0.000 $ 0.00 

$470.000 
  
09003-8223-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.500 $ 235.00 0.000 $ 0.00 

$470.000 
  
09003-3223-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-8223-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3223-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-8223-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,204.970 $ -15,204.97 

  
09003-8223-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 450.000 0.000 $ 0.00 48.000 $ 1,472.64

$30.680 
  
09003-8223-14 0100 0020 203-06 WATER M.G. 21.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

09003-8223-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 2,800.000 0.000 $ 0.00 1,528.340 $ 26,883.50
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(C OR D) $17.590 
  

09003-8223-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 207.000 0.000 $ 0.00 22.380 $ 3,153.57

$140.910 
  
09003-8223-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24.860 $ 24.86 

  
09003-8223-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10.730 $ 10.73 

  
09003-8223-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-8223-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 15.272 $ 11,148.56

$730.000 
  
09003-8223-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-8223-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-8223-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,034.000 0.000 $ 0.00 588.680 $ 57,408.07

$97.520 
  
09003-8223-14 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 8,437.000 0.000 $ 0.00 8,809.690 $ 895,681.18

(PG70-22) $101.670 
  

09003-8223-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,195.130 $ 6,195.13 

  
09003-3223-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-8223-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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09003-8223-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-8223-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,468.160 $ 6,468.16 

  

09003-8223-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3223-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 19.100 0.000 $ 0.00 16.780 $ 14,598.60

$870.000 
  
09003-8223-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,050.000 0.000 $ 0.00 6,764.890 $ 26,383.07

$3.900 
  
09003-8223-14 0100 0090 604-10.44 EXPANSION JOINT REPAIRS L.F. 92.000 0.000 $ 0.00 92.000 $ 29,072.00

$316.000 
  

09003-3223-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 1.000 $ 2,355.00 3.000 $ 7,065.00

$2,355.000 
  
09003-8223-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,600.00

$22,600.000 
  
09003-8223-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,250.000 -9.000 $ -76.50 874.000 $ 7,429.00

$8.500 
  

09003-8223-14 0100 0120 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 631.000 0.000 $ 0.00 681.000 $ 7,491.00

$11.000 
  

09003-3223-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 45.000 0.000 $ 0.00 48.400 $ 1,210.00

$25.000 
  
09003-3223-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 85.000 $ 1,190.00

$14.000 
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09003-8223-14 0100 0125 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.000 0.000 $ 0.00 11.263 $ 11,263.00
$1,000.000 

  

09003-3223-94 0100 0050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 34.480 0.000 $ 0.00 33.258 $ 83,810.16

$2,520.000 
  

09003-3223-94 0100 0060 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 70.000 0.000 $ 0.00 267.000 $ 801.00 

$3.000 
  
09003-8223-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,200.00

$28,200.000 
  

Project Number: 09003-3223-94 Project Current Amount $ 2,590.00
Project Number: 09003-8223-14 Project Current Amount $ 158.50 

Contract Current Amount $ 2,748.50 
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