
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNK305 Estimate Number: 0003 Pay Period: 11/17/2011
to: 11/17/2011

Contract Location: Time Allowed: 54.0 days
THE RESURFACING ON SR 125 FROM THE MISSISSIPPI STATE LINE Time Charged: 54.0 days

Elapsed Calendar Days: 54.0 days
Percent Time: 103.70 %
Percent Complete ($) 97.42 %
Percent Behind: -6.28 %

Contractor: Date Let: 08/05/2011
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 08/18/2011
P. O. Box 38289 Date Contract Executed: 09/02/2011
Germantown, TN 38183 Date Notice to Proceed: 09/23/2011
Phone: Date Work Began: 10/19/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/15/2011
Date Accepted: 11/15/2011

Estimate Paid: NO 

Counties:
HARDEMAN 

Project Number BID PCT Fed State Project Number Description 1
35008-3205-94 6.74 HSIP-125 (18) FROM: L.M. 0.00 (MS/TN STATE LINE) TO: L.M. 3.21 (JCT.
35008-4205-04 93.26 N/A FROM: L.M. 0.00 (MS/TN STATE LINE) TO: L.M. 3.21 (JCT.

Current Contract Amount $ 505,887.60 
Original Contract Amount $ 499,737.60 

Total to Date Prev to Date This Estimate
Participating $ 496,433.13 $ 496,433.13 $ 0.00 

Total Earnings $ 496,433.13 $ 496,433.13 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 496,433.13 $ 496,433.13 $ 0.00 

6/20/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 496,433.13 $ 496,433.13 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 496,433.13 $ 496,433.13 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
35008-3205-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
35008-3205-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

35008-3205-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

35008-4205-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,627.710 $ -6,627.71 

  
35008-4205-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 50.000 0.000 $ 0.00 58.330 $ 2,187.38

$37.500 
  
35008-4205-04 0100 0020 203-06 WATER M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

35008-4205-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,034.000 0.000 $ 0.00 495.450 $ 10,949.45

(C OR D) $22.100 
  

35008-4205-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 23.000 0.000 $ 0.00 24.800 $ 3,348.00

6/20/2012



$135.000 
  
35008-4205-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10.500 $ 10.50 

  
35008-4205-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 9.610 $ 7,207.50

$750.000 
  
35008-4205-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

35008-4205-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,903.000 0.000 $ 0.00 3,845.570 $ 397,247.38

$103.300 
  

35008-4205-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,674.420 $ 12,674.42 

  
35008-3205-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35008-4205-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,346.500 $ 3,346.50 
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35008-4205-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

35008-4205-04 0100 0070 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 6.420 0.000 $ 0.00 5.738 $ 6,455.25

$1,125.000 
  
35008-4205-04 0100 9501 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 0.000 0.000 $ 0.00 60.000 $ 3,000.00

$50.000 
  

35008-3205-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,970.000 
  
35008-4205-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,800.00

$7,800.000 
  
35008-4205-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 427.000 0.000 $ 0.00 532.000 $ 3,298.40

$6.200 
  

35008-4205-04 0100 0100 713-11.04 SURFACE MNT BREAKAWAY BASE FOR SIGN 
POST EACH 8.000 0.000 $ 0.00 8.000 $ 1,040.00

$130.000 
  
35008-4205-04 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,400.00

(STOP 48" X 48") $350.000 
  
35008-4205-04 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 480.00 

(ALL WAY PLAQUE 30" X 12") $120.000 
  

35008-4205-04 0100 0130 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 212.000 0.000 $ 0.00 223.000 $ 2,809.80

$12.600 
  
35008-3205-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 268.000 $ 4,234.40

$15.800 
  

35008-3205-94 0100 0030 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 630.00 

$630.000 
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35008-4205-04 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 2.281 $ 3,592.58
$1,575.000 

  

35008-3205-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 8.830 0.000 $ 0.00 8.112 $ 23,849.28

$2,940.000 
  
35008-4205-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
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