
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNK309 Estimate Number: 0003 Pay Period: 11/02/2011
to: 10/01/2013

Contract Location: Time Allowed: 10.0 days
THE REPAIR OF THE BRIDGE ON COLLEGE STREET OVER US 70 Time Charged: 17.0 days

Elapsed Calendar Days: 17.0 days
Percent Time: 170.00 %
Percent Complete ($) 96.66 %
Percent Behind: 73.34 %

Contractor: Date Let: 08/05/2011
JAMISON CONSTRUCTION, LLC Date Awarded: 08/18/2011
4532 Indian Creek Road Date Contract Executed: 09/12/2011
McEwen, TN 37101 Date Notice to Proceed: 10/10/2011
Phone: Date Work Began: 10/10/2011

Date to be Completed: 10/19/2011
Date Time Stopped: 10/26/2011
Date Accepted: 11/15/2011

Estimate Paid: NO 

Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21001-4271-04 100.00 N/A College Street (0A555) over SR26 (Hwy 70)

Current Contract Amount $ 65,593.20 
Original Contract Amount $ 42,260.00 

Total to Date Prev to Date This Estimate
Participating $ 63,671.40 $ 63,671.40 $ 0.00 

Total Earnings $ 63,671.40 $ 63,671.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 63,671.40 $ 63,671.40 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 63,671.40 $ 63,671.40 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 63,671.40 $ 63,671.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21001-4271-04 0500 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,000.00

Additional Work of Temporary Shoring $6,000.000 
  
21001-4271-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
21001-4271-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $1,000.000 
  
21001-4271-04 0500 0010 602-10.42 STEEL BEAM (DESCRIPTION) L.F. 81.000 0.000 $ 0.00 80.000 $ 8,000.00

(BRIDGE NO. 26-0A555-0.35) $100.000 
  
21001-4271-04 0500 0020 604-10.54 CONCRETE REPAIRS S.F. 75.000 0.000 $ 0.00 48.640 $ 5,350.40

$110.000 
  
21001-4271-04 0500 9501 604-10.67 CONCRETE REPAIRS (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 9.210 $ 8,473.20

Concrete Repair (Beam Repairs) $920.000 
  
21001-4271-04 0500 0030 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
21001-4271-04 0500 9502 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 1.000 $ 4,000.00

Portable Impact Attenuator $4,000.000 
  
21001-4271-04 0500 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
21001-4271-04 0500 9503 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 150.000 $ 4,500.00

$30.000 
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21001-4271-04 0500 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 36.000 $ 1,440.00
$40.000 

  
21001-4271-04 0500 9504 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 20.000 $ 360.00 

$18.000 
  
21001-4271-04 0500 0060 712-06 SIGNS (CONSTRUCTION) S.F. 144.000 0.000 $ 0.00 233.000 $ 1,747.50

$7.500 
  
21001-4271-04 0500 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
21001-4271-04 0500 0080 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,100.000 0.000 $ 0.00 1,231.000 $ 1,600.30

$1.300 
  
21001-4271-04 0500 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
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