
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNK319 Estimate Number: 0006 Pay Period: 06/29/2012
to: 08/29/2012

Contract Location: Time Allowed: 252.0 days
TURN LANES ON US 41 (SR 11) AT HYGEIA ROAD/CANDY STREET Time Charged: 231.0 days

Elapsed Calendar Days: 231.0 days
Percent Time: 91.67 %
Percent Complete ($) 75.03 %
Percent Behind: 16.64 %

Contractor: Date Let: 08/05/2011
SESSIONS PAVING COMPANY Date Awarded: 08/18/2011
PO Box 90266 Date Contract Executed: 09/02/2011
Nashville, TN 37209 Date Notice to Proceed: 09/23/2011
Phone: Date Work Began: 10/14/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 05/10/2012
Date Accepted: 05/11/2012

Estimate Paid: NO 

Counties:
ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
74004-3232-94 100.00 STP-SIP-11(57) SR-11 (US 41), INTERSECTION WITH HYGEIA ROAD/CANDY STREET

Current Contract Amount $ 75,342.75 
Original Contract Amount $ 75,342.75 

Total to Date Prev to Date This Estimate
Participating $ 56,945.09 $ 56,945.09 $ 0.00 

Total Earnings $ 56,945.09 $ 56,945.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 56,945.09 $ 56,945.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 56,945.09 $ 56,945.09 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 56,945.09 $ 56,945.09 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
74004-3232-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
74004-3232-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74004-3232-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 181.380 $ 181.38 

  
74004-3232-94 0100 0010 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 210.000 0.000 $ 0.00 215.500 $ 1,616.25

(6" TYPE B) $7.500 
  

74004-3232-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 500.000 0.000 $ 0.00 215.990 $ 5,399.75

$25.000 
  

74004-3232-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
74004-3232-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
74004-3232-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74004-3232-94 0100 0040 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 310.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
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74004-3232-94 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  

74004-3232-94 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 84.000 0.000 $ 0.00 93.970 $ 2,819.10

$30.000 
  

74004-3232-94 0100 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 21.000 0.000 $ 0.00 20.430 $ 3,268.80

$160.000 
  
74004-3232-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -92.710 $ -92.71 

  
74004-3232-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6.800 $ 6.80 

  
74004-3232-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74004-3232-94 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.300 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
74004-3232-94 0100 0090 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.150 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
74004-3232-94 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.020 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
74004-3232-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74004-3232-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74004-3232-94 0100 0110 411-01.10 ACS MIX(PG64-22) GRADING D TON 94.000 0.000 $ 0.00 95.930 $ 15,828.45

$165.000 
  

PRICE ADJUSTMENT FOR ASPHALT CEMENT 
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74004-3232-94 0100 9000 411-03.20 CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -358.690 $ -358.69 
  
74004-3232-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74004-3232-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 56.100 $ 56.10 

  
74004-3232-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74004-3232-94 0100 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,233.000 0.000 $ 0.00 560.770 $ 4,065.58

$7.250 
  
74004-3232-94 0100 0130 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
74004-3232-94 0100 0140 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 16.000 0.000 $ 0.00 15.530 $ 4,348.40

$280.000 
  
74004-3232-94 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
74004-3232-94 0100 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 12.000 0.000 $ 0.00 13.000 $ 455.00 

$35.000 
  
74004-3232-94 0100 0170 712-06 SIGNS (CONSTRUCTION) S.F. 248.000 0.000 $ 0.00 162.000 $ 1,296.00

$8.000 
  
74004-3232-94 0100 0180 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,250.000 
  
74004-3232-94 0100 0190 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
74004-3232-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 37.000 0.000 $ 0.00 82.000 $ 1,722.00

$21.000 
  

74004-3232-94 0100 0210 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE EACH 2.000 0.000 $ 0.00 2.000 $ 420.00 
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ARROW)
$210.000 

  

74004-3232-94 0100 0220 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 840.00 

$420.000 
  

74004-3232-94 0100 0230 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.300 0.000 $ 0.00 0.227 $ 1,191.75

$5,250.000 
  
74004-3232-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

74004-3232-94 0100 0250 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 400.000 $ 1,100.00

(SLOPES) $2.750 
  
74004-3232-94 0100 0260 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
74004-3232-94 0100 0270 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
74004-3232-94 0100 0280 803-01 SODDING (NEW SOD) S.Y. 390.000 0.000 $ 0.00 251.750 $ 881.13 

$3.500 
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