
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK320 Estimate Number: 0005 Pay Period: 01/01/2012
to: 04/04/2012

Contract Location: Time Allowed: 68.0 days
RESURFACING ON SR 96 FROM CASON LANE TO US 41 (US 70S, SR 1) Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 76.47 %

Contractor: Date Let: 08/05/2011
LOJAC ENTERPRISES, INC. Date Awarded: 08/18/2011
P.O. Box 998 Date Contract Executed: 08/30/2011
Lebanon, TN 37088 Date Notice to Proceed: 09/09/2011
Phone: Date Work Began: 09/09/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/30/2011
Date Accepted: 02/28/2012

Estimate Paid: NO 

Counties:
RUTHERFORD 

= 
Project Number PCT Fed State Project Number Description 1

75077-3217-94 2.97 STP/HSIP-NHE-96(31) SR-96: From Cason Ln. (L.M. 9.10) to SR-1 (L.M. 11.50)
75077-8217-14 97.03 STP/HSIP-NHE-96(31) SR-96: From Cason Ln. (L.M. 9.10) to SR-1 (L.M. 11.50)

Current Contract Amount $ 869,745.50 
Original Contract Amount $ 869,745.50 

Percent Complete ($) 112.77 %

Total to Date Prev to Date This Estimate
Participating $ 980,842.91 $ 980,842.91 $ 0.00 

Total Earnings $ 980,842.91 $ 980,842.91 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 980,842.91 $ 980,842.91 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 980,842.91 $ 980,842.91 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 980,842.91 $ 980,842.91 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75077-3217-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
75077-8217-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
75077-3217-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $500.000 
  
75077-8217-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $500.000 
  
75077-3217-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75077-3217-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75077-8217-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,490.020 $ -16,490.02 

  

75077-8217-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 225.000 0.000 $ 0.00 0.000 $ 0.00 
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$14.000 
  

75077-8217-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$49.250 
  
75077-8217-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 44.000 0.000 $ 0.00 18.780 $ 9,390.00

$500.000 
  
75077-8217-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75077-8217-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 8,640.000 0.000 $ 0.00 9,919.510 $ 783,641.29

$79.000 
  

75077-8217-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -42,182.720 $ -42,182.72 

  
75077-3217-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,405.700 $ 4,405.70 

  

75077-8217-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75077-8217-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,312.000 0.000 $ 0.00 9,011.410 $ 51,815.61

$5.750 
  

75077-3217-94 0100 0000 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 18,900.00

$2,100.000 
  
75077-3217-94 0100 0001 706-01 GUARDRAIL REMOVED L.F. 450.000 0.000 $ 0.00 450.000 $ 450.00 

$1.000 
  
75077-8217-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
75077-8217-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 500.00 

$10.000 
  
75077-8217-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
75077-8217-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 321.000 0.000 $ 0.00 775.900 $ 7,371.05

$9.500 
  

75077-3217-94 0100 0002 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 287.000 0.000 $ 0.00 227.000 $ 2,270.00

$10.000 
  

75077-3217-94 0100 0003 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 359.000 0.000 $ 0.00 863.000 $ 8,630.00

$10.000 
  

75077-8217-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 385.000 0.000 $ 0.00 278.000 $ 5,560.00

$20.000 
  
75077-8217-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 804.000 0.000 $ 0.00 888.000 $ 10,656.00

$12.000 
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75077-8217-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 84.000 0.000 $ 0.00 97.000 $ 9,700.00

$100.000 
  

75077-8217-14 0100 0140 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 570.000 0.000 $ 0.00 546.000 $ 1,092.00

$2.000 
  
75077-8217-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.920 0.000 $ 0.00 14.392 $ 14,392.00

$1,000.000 
  

75077-8217-14 0100 0160 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 1,200.000 0.000 $ 0.00 3,280.000 $ 1,640.00

$0.500 
  

75077-8217-14 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 5.920 0.000 $ 0.00 13.300 $ 42,560.00

$3,200.000 
  

75077-8217-14 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 1,200.000 0.000 $ 0.00 4,098.000 $ 8,196.00

$2.000 
  
75077-8217-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
75077-8217-14 0100 0200 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
  
75077-8217-14 0100 0210 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 30.000 0.000 $ 0.00 40.000 $ 320.00 

$8.000 
  
75077-8217-14 0100 0220 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 10,070.000 $ 25,175.00

$2.500 
  
75077-8217-14 0100 0230 730-14.03 LOOP WIRE L.F. 1,300.000 0.000 $ 0.00 26,102.000 $ 13,051.00

$0.500 
  

Project Number: 75077-3217-94 Project Current Amount $ 0.00 
Project Number: 75077-8217-14 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 
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