
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK325 Estimate Number: 0006 Pay Period: 04/21/2012
to: 11/14/2012

Contract Location: Time Allowed: 272.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON US 321(SR 67) & SR 353 Time Charged: 200.0 days

Elapsed Calendar Days: 200.0 days
Percent Time: 73.53 %
Percent Complete ($) 58.77 %
Percent Behind: 14.76 %

Contractor: Date Let: 08/05/2011
SUMMERS-TAYLOR, INC. Date Awarded: 08/18/2011
300 West Elk Avenue Date Contract Executed: 09/14/2011
Elizabethton, TN 37643 Date Notice to Proceed: 10/03/2011
Phone: Date Work Began: 10/03/2011

Date to be Completed: 06/30/2012
Date Time Stopped: 04/19/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90008-3222-94 68.26 HRRR-67(22) Safety Improvements on State Route 67 from State Route 81
90023-3222-94 20.53 HRRR-353(9) Safety Improvements on State Route 353 from Conklin Road to
97010-3214-04 11.21 NHTSA-HE-67(20) Installation of snowplowable raised pavement markers on

Current Contract Amount $ 206,024.75 
Original Contract Amount $ 206,024.75 

Total to Date Prev to Date This Estimate
Participating $ 121,763.65 $ 124,744.90 $ -2,981.25

Total Earnings $ 121,763.65 $ 124,744.90 $ -2,981.25 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

12/14/2012



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 121,763.65 $ 124,744.90 $ -2,981.25 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 121,763.65 $ 124,744.90 $ -2,981.25 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 121,763.65 $ 124,744.90 $ -2,981.25 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90008-3222-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
90008-3222-94 0110 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
90023-3222-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
97010-3214-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
90008-3222-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90008-3222-94 0110 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90023-3222-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97010-3214-04 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90008-3222-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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90008-3222-94 0110 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90023-3222-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

97010-3214-04 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90008-3222-94 0110 0140 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
90008-3222-94 0110 0150 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 490.000 0.000 $ 0.00 342.220 $ 2,994.43

$8.750 
  
90008-3222-94 0110 0160 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 75.000 0.000 $ 0.00 40.000 $ 2,200.00

$55.000 
  
90008-3222-94 0110 0170 209-99.91 EROSION CONTROL LS 1.000 -1.000 $ -3,230.00 0.000 $ 0.00 

$3,230.000 
  
90008-3222-94 0110 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 138.400 $ 6,643.20

$48.000 
  

90008-3222-94 0110 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 113.000 0.000 $ 0.00 47.760 $ 5,492.40

$115.000 
  

90008-3222-94 0110 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 75.000 0.000 $ 0.00 30.830 $ 4,254.54

$138.000 
  
90008-3222-94 0110 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -33.250 $ -33.25 

  
90008-3222-94 0110 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 34.430 $ 34.43 
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90008-3222-94 0110 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90008-3222-94 0110 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90008-3222-94 0110 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90008-3222-94 0110 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 55.000 0.000 $ 0.00 60.540 $ 11,199.90

$185.000 
  

90008-3222-94 0110 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 34.340 $ 34.34 

  
90008-3222-94 0110 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90008-3222-94 0110 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 44.630 $ 44.63 

  
90008-3222-94 0110 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90008-3222-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 8.120 0.000 $ 0.00 6.730 $ 5,047.50

$750.000 
  
90008-3222-94 0110 0220 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 100.000 0.000 $ 0.00 100.000 $ 8,600.00

$86.000 
  
90008-3222-94 0110 0230 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 2.100 $ 3,964.80

$1,888.000 
  
90008-3222-94 0110 0240 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 132.000 100.000 $ 350.00 264.000 $ 924.00 

$3.500 
  
90008-3222-94 0110 0250 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$4,000.000 
  
90023-3222-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 

$69.000 
  
90023-3222-94 0100 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$69.000 
  
90023-3222-94 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$86.250 
  
90023-3222-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  
90023-3222-94 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.250 
  
90023-3222-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,650.000 
  
90023-3222-94 0100 0050 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
90008-3222-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,692.50

$5,692.500 
  
90023-3222-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,692.50

$5,692.500 
  
97010-3214-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,865.000 
  
90008-3222-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 390.000 0.000 $ 0.00 195.000 $ 565.50 

$2.900 
  
90023-3222-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 1,222.000 0.000 $ 0.00 675.000 $ 1,957.50

$2.900 
  
90008-3222-94 0100 0040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 394.000 0.000 $ 0.00 411.500 $ 2,119.23

$5.150 
  
90023-3222-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 169.000 0.000 $ 0.00 205.800 $ 1,059.87
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$5.150 
  
90008-3222-94 0100 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 54.000 -36.000 $ -486.00 45.000 $ 607.50 

$13.500 
  
90023-3222-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 116.000 0.000 $ 0.00 112.500 $ 1,518.75

$13.500 
  
90008-3222-94 0100 0060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 117.000 27.000 $ 384.75 117.000 $ 1,667.25

$14.250 
  
90023-3222-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 62.000 0.000 $ 0.00 83.000 $ 1,182.75

$14.250 
  
90008-3222-94 0100 0070 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 7.000 0.000 $ 0.00 6.000 $ 270.00 

$45.000 
  
90023-3222-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 9.000 0.000 $ 0.00 10.000 $ 450.00 

$45.000 
  

90008-3222-94 0100 0080 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 382.000 0.000 $ 0.00 381.000 $ 3,048.00

$8.000 
  
97010-3214-04 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 370.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  

90023-3222-94 0100 0120 716-01.40 REMOVE AND REPLACE LENS ON 
SNOWPLOWABLE REFLECTIVE MARKER EACH 461.000 0.000 $ 0.00 32.000 $ 256.00 

$8.000 
  
90008-3222-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 130.000 $ 2,567.50

$19.750 
  

90008-3222-94 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 725.00 

$725.000 
  
90008-3222-94 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 8.670 0.000 $ 0.00 8.005 $ 22,213.88

$2,775.000 
  

90008-3222-94 0100 0120 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
DOTTED LINE) L.F. 705.000 0.000 $ 0.00 392.000 $ 784.00 

12/14/2012



$2.000 
  
90008-3222-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,722.50

$2,722.500 
  
90023-3222-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,722.50

$2,722.500 
  
97010-3214-04 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,805.000 
  
90008-3222-94 0110 0260 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 4.320 $ 540.00 

$125.000 
  
90008-3222-94 0110 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$56.250 
  
90008-3222-94 0110 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  

Project Number: 90008-3222-94 Project Current Amount $ -2,981.25
Contract Current Amount $ -2,981.25 
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