
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNK328 Estimate Number: 0018 Pay Period: 03/01/2013
to: 04/16/2013

Contract Location: Time Allowed: 532.0 days
THE REPAIR OF BRIDGES ON SR 100 OVER THE SOUTH HARPETH Time Charged: 515.0 days

Elapsed Calendar Days: 515.0 days
Percent Time: 96.80 %
Percent Complete ($) 117.87 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
JAMISON CONSTRUCTION, LLC Date Awarded: 08/18/2011
4532 Indian Creek Road Date Contract Executed: 09/12/2011
McEwen, TN 37101 Date Notice to Proceed: 10/03/2011
Phone: 931-582-3201 Date Work Began: 10/11/2011

Date to be Completed: 03/17/2013
Date Time Stopped: 02/28/2013
Date Accepted: 03/28/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19044-4216-04 4.85 NA State Route 100 over Pritchett Creek
19044-4218-04 95.15 N/A Bridge Nos.19-SR100-1.06 & 19-SR100-7.36 State Route 100

Current Contract Amount $ 2,956,665.40 
Original Contract Amount $ 2,902,437.00 

Total to Date Prev to Date This Estimate
Participating $ 3,467,371.87 $ 3,467,663.07 $ -291.20 

Total Earnings $ 3,467,371.87 $ 3,467,663.07 $ -291.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,467,371.87 $ 3,467,663.07 $ -291.20 
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Test Report Payment Adjustment $ -0.90 $ -0.90 $ 0.00 
Total Adjusted Earnings $ 3,467,370.97 $ 3,467,662.17 $ -291.20 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 3,467,370.97 $ 3,467,662.17 $ -291.20 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19044-4216-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 960.00 

$960.000 
  
19044-4218-04 0500 0012 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,840.00

$3,840.000 
  
19044-4216-04 0500 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
19044-4218-04 0500 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
19044-4216-04 0500 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19044-4218-04 0500 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19044-4216-04 0500 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-4218-04 0500 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9026 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 435.970 $ 435.97 

  

19044-4216-04 0500 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

6/4/2013



19044-4218-04 0500 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-4218-04 0500 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
19044-4218-04 0500 0020 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 
  

19044-4218-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(BR.19-SR100-01.06) $25,000.000 
  

19044-4218-04 0500 0040 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(BR 19-SR100-07.36) $25,000.000 
  

19044-4216-04 0500 0020 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. 19-SR100-05.36) $10,000.000 
  

19044-4218-04 0500 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 19.000 0.000 $ 0.00 39.980 $ 599.70 

$15.000 
  

19044-4218-04 0500 9021 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
19044-4218-04 0500 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19044-4218-04 0500 9022 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
19044-4216-04 0500 0030 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

19044-4216-04 0500 0040 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

(SEE PLANS) $1,500.000 
  

6/4/2013



19044-4216-04 0500 0050 209-05 SEDIMENT REMOVAL C.Y. 2.000 0.000 $ 0.00 1.000 $ 5.00 
$5.000 

  
19044-4218-04 0500 0070 209-05 SEDIMENT REMOVAL C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19044-4216-04 0500 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 434.000 $ 3,038.00

$7.000 
  
19044-4218-04 0500 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 130.000 0.000 $ 0.00 467.000 $ 3,269.00

$7.000 
  

19044-4216-04 0500 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 210.000 0.000 $ 0.00 200.000 $ 1,000.00

$5.000 
  
19044-4216-04 0500 0080 209-09.01 SANDBAGS BAG 1,420.000 0.000 $ 0.00 981.000 $ 2,943.00

$3.000 
  
19044-4216-04 0500 0090 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  

19044-4218-04 0500 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 41.000 0.000 $ 0.00 87.360 $ 4,368.00

$50.000 
  
19044-4216-04 0500 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 22.000 0.000 $ 0.00 21.890 $ 875.60 

$40.000 
  

19044-4218-04 0500 0100 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 859.000 0.000 $ 0.00 1,129.210 $ 109,533.37

$97.000 
  
19044-4218-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,989.200 $ -5,989.20 

  
19044-4218-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 337.400 $ 337.40 

  
19044-4218-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19044-4216-04 0500 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  

19044-4218-04 0500 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
19044-4216-04 0500 9016 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-4218-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19044-4216-04 0500 9017 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19044-4218-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-4216-04 0500 0120 411-01.10 ACS MIX(PG64-22) GRADING D TON 61.000 0.000 $ 0.00 78.310 $ 8,457.48

$108.000 
  
19044-4218-04 0500 0120 411-02.10 ACS MIX(PG70-22) GRADING D TON 530.000 0.000 $ 0.00 950.550 $ 110,263.80

$116.000 
  

19044-4216-04 0500 9012 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -267.120 $ -267.12 

  

19044-4218-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,768.910 $ -3,768.91 

  
19044-4216-04 0500 9013 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-4218-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
19044-4216-04 0500 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 37.800 $ 37.80 

  
19044-4218-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 460.600 $ 460.60 

  

19044-4216-04 0500 9015 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19044-4218-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19044-4218-04 0500 0130 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.700 0.000 $ 0.00 0.616 $ 4,004.00

$6,500.000 
  
19044-4216-04 0500 0130 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 598.000 0.000 $ 0.00 347.500 $ 1,390.00

$4.000 
  
19044-4218-04 0500 0140 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 76.000 0.000 $ 0.00 162.860 $ 6,514.40

$40.000 
  
19044-4216-04 0500 0140 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
19044-4218-04 0500 0150 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 64,000.00

$64,000.000 
  
19044-4218-04 0500 0160 602-10.20 BOLTS EACH 3,072.000 0.000 $ 0.00 3,777.000 $ 32,104.50

$8.500 
  
19044-4218-04 0500 0170 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 11,506.000 0.000 $ 0.00 18,724.000 $ 407,247.00

$21.750 
  

19044-4218-04 0500 0180 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 130,000.00

(BR 19-SR100-1.06) $130,000.000 
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19044-4218-04 0500 0190 603-02.02 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 230,000.00

(BR 19-SR100-7.36) $230,000.000 
  

19044-4218-04 0500 0200 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 87,000.00

(BR 19-SR100-1.06) $87,000.000 
  

19044-4218-04 0500 0210 603-05.21 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 110,000.00

(BR 19-SR100-7.36) $110,000.000 
  

19044-4218-04 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
19044-4218-04 0500 0220 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 56.000 0.000 $ 0.00 56.000 $ 22,400.00

$400.000 
  

19044-4216-04 0500 0150 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 33.000 0.000 $ 0.00 33.000 $ 214.50 

$6.500 
  

19044-4218-04 0500 0230 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 10,686.000 0.000 $ 0.00 10,883.800 $ 70,744.70

$6.500 
  
19044-4216-04 0500 0160 604-10.05 CONCRETE S.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
19044-4218-04 0500 0240 604-10.05 CONCRETE S.F. 1,635.000 0.000 $ 0.00 8,714.510 $ 697,160.80

$80.000 
  
19044-4216-04 0500 0170 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
19044-4218-04 0500 0250 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
19044-4218-04 0500 0260 604-10.18 REINFORCING STEEL (REPAIRS) LB. 3,484.000 0.000 $ 0.00 3,484.000 $ 5,226.00

$1.500 
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19044-4218-04 0500 0270 604-10.24 JACKING CONCRETE SPANS LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
$60,000.000 

  

19044-4218-04 0500 0280 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 560.000 -2.080 $ -291.20 297.450 $ 41,643.00

$140.000 
  
19044-4218-04 0500 0290 604-10.40 EXPANSION JOINT REPAIRS (TYPE D) L.F. 80.000 0.000 $ 0.00 80.000 $ 42,400.00

$530.000 
  
19044-4218-04 0500 0300 604-10.42 CONCRETE REPAIRS C.F. 1,682.000 0.000 $ 0.00 2,667.400 $ 373,436.00

$140.000 
  
19044-4218-04 0500 0310 604-10.44 EXPANSION JOINT REPAIRS L.F. 1,652.000 0.000 $ 0.00 1,652.000 $ 115,640.00

$70.000 
  

19044-4218-04 0500 0320 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 670.000 0.000 $ 0.00 542.160 $ 48,794.40

$90.000 
0500 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 90.000 0.000 $ 0.00 -0.010 $ -0.90 

  
19044-4216-04 0500 0180 604-10.54 CONCRETE REPAIRS S.F. 360.000 0.000 $ 0.00 437.170 $ 34,973.60

$80.000 
  
19044-4218-04 0500 0330 604-10.54 CONCRETE REPAIRS S.F. 6,238.000 0.000 $ 0.00 1,518.420 $ 121,473.60

$80.000 
  
19044-4218-04 0500 0340 604-10.63 CONCRETE REPAIRS (CRACKS) L.F. 140.000 0.000 $ 0.00 249.520 $ 37,428.00

$150.000 
  
19044-4216-04 0500 0190 604-10.83 COMPOSITE FIBER ENCASEMENT S.F. 675.000 0.000 $ 0.00 685.780 $ 27,431.20

$40.000 
  
19044-4218-04 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-4218-04 0500 0350 610-10.45 DECK DRAINS (DESCRIPTION) EACH 52.000 0.000 $ 0.00 48.000 $ 2,160.00

(4" DIAMETER) $45.000 
  
19044-4216-04 0500 0200 617-01 BRIDGE DECK SEALANT S.Y. 92.000 0.000 $ 0.00 91.670 $ 733.36 

$8.000 
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19044-4218-04 0500 0360 617-01 BRIDGE DECK SEALANT S.Y. 6,578.000 0.000 $ 0.00 6,578.000 $ 52,624.00
$8.000 

  
19044-4218-04 0500 0370 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
19044-4218-04 0500 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  
19044-4218-04 0500 0380 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 75.000 0.000 $ 0.00 37.000 $ 1,036.00

$28.000 
  
19044-4218-04 0500 9018 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  

19044-4218-04 0500 0390 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
19044-4218-04 0500 0400 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 188.000 0.000 $ 0.00 143.000 $ 1,430.00

$10.000 
  

19044-4218-04 0500 0410 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 8.000 0.000 $ 0.00 9.000 $ 27,000.00

$3,000.000 
  
19044-4218-04 0500 9501 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 0.000 0.000 $ 0.00 545.500 $ 7,800.65

$14.300 
  
19044-4216-04 0500 0210 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,100.00

$7,100.000 
  
19044-4218-04 0500 0420 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,400.00

$28,400.000 
  
19044-4218-04 0500 0430 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,720.000 0.000 $ 0.00 3,765.000 $ 67,770.00

$18.000 
  
19044-4216-04 0500 0230 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 19.000 $ 760.00 

$40.000 
  
19044-4218-04 0500 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 47.000 0.000 $ 0.00 165.000 $ 6,600.00
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$40.000 
  
19044-4216-04 0500 0240 712-06 SIGNS (CONSTRUCTION) S.F. 599.000 0.000 $ 0.00 256.000 $ 2,048.00

$8.000 
  
19044-4218-04 0500 0450 712-06 SIGNS (CONSTRUCTION) S.F. 671.000 0.000 $ 0.00 1,128.040 $ 9,024.32

$8.000 
  
19044-4218-04 0500 9500 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 14,112.000 $ 31,752.00

$2.250 
  
19044-4218-04 0500 0460 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 20,000.00

$5,000.000 
  

19044-4218-04 0500 0470 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 23.000 0.000 $ 0.00 162.000 $ 1,944.00

$12.000 
  
19044-4218-04 0500 0475 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.500 0.000 $ 0.00 3.788 $ 4,545.60

$1,200.000 
  
19044-4218-04 0500 0490 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 1.100 0.000 $ 0.00 1.441 $ 7,925.50

$5,500.000 
  

19044-4216-04 0500 0250 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  

19044-4218-04 0500 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.400 0.000 $ 0.00 2.064 $ 6,192.00

$3,000.000 
  
19044-4216-04 0500 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,100.00

$10,100.000 
  
19044-4218-04 0500 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,400.00

$40,400.000 
  
19044-4216-04 0500 0270 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 110.000 0.000 $ 0.00 112.000 $ 448.00 

$4.000 
  
19044-4216-04 0500 0280 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 7.810 $ 585.75 

$75.000 
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19044-4218-04 0500 0520 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 28.900 $ 2,167.50

$75.000 
  
19044-4216-04 0500 9019 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
19044-4218-04 0500 9023 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
19044-4218-04 0500 0530 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19044-4216-04 0500 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
19044-4218-04 0500 9024 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  

Project Number: 19044-4218-04 Project Current Amount $ -291.20
Contract Current Amount $ -291.20 
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