
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNK331 Estimate Number: 0004 Pay Period: 10/01/2011
to: 10/01/2011

Contract Location: Time Allowed: 73.0 days
THE FLOOD REPAIR AT VARIOUS LOCATIONS ON Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 101.37 %
Percent Complete ($) 101.17 %
Percent Behind: -0.20 %

Contractor: Date Let: 07/15/2011
FORD CONSTRUCTION COMPANY Date Awarded: 07/15/2011
P O Box 527 Date Contract Executed: 07/15/2011
Dyersburg, TN 38025-0527 Date Notice to Proceed: 07/20/2011
Phone: Date Work Began: 07/25/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/30/2011
Date Accepted: 09/29/2011

Estimate Paid: NO 

Counties:
DYER 
LAKE 
LAUDERDALE 

Project Number BID PCT Fed State Project Number Description 1
23013-4252-04 68.53 N/A Flood Repair
48001-4205-04 16.47 N/A Flood Repair
49004-4232-04 15.00 N/A Flood Repair

Current Contract Amount $ 1,093,929.80 
Original Contract Amount $ 1,093,929.80 

Total to Date Prev to Date This Estimate
Participating $ 1,108,139.57 $ 1,072,079.89 $ 36,059.68

Total Earnings $ 1,108,139.57 $ 1,072,079.89 $ 36,059.68 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,108,139.57 $ 1,072,079.89 $ 36,059.68 
Test Report Payment Adjustment $ 0.00 $ -5,500.50 $ 5,500.50 

Total Adjusted Earnings $ 1,108,139.57 $ 1,066,579.39 $ 41,560.18 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,108,139.57 $ 1,066,579.39 $ 41,560.18 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
23013-4252-04 0100 9041 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
48001-4205-04 0100 9042 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
49004-4232-04 0100 9043 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
23013-4252-04 0100 9035 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
48001-4205-04 0100 9036 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49004-4232-04 0100 9037 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23013-4252-04 0100 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9038 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,248.180 $ -2,248.18 

  

48001-4205-04 0100 9039 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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49004-4232-04 0100 9040 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23013-4252-04 0100 0010 202-01.04 REMOVAL AND DISPOSAL OF TRASH AND 
DEBRIS C.Y. 100.000 240.000 $ 3,120.00 299.860 $ 3,898.18

$13.000 
  

23013-4252-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 5,700.000 0.000 $ 0.00 6,946.830 $ 27,787.32

$4.000 
  

48001-4205-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,500.000 0.000 $ 0.00 1,144.750 $ 4,579.00

$4.000 
  

49004-4232-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,500.000 0.000 $ 0.00 684.240 $ 2,736.96

$4.000 
  

23013-4252-04 0100 9020 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  

48001-4205-04 0100 9026 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  

49004-4232-04 0100 9028 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  

23013-4252-04 0100 0030 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 13,000.000 265.560 $ 7,435.68 7,883.270 $ 220,731.56

$28.000 
  
23013-4252-04 0100 9021 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
48001-4205-04 0100 9027 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
49004-4232-04 0100 9029 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$6.000 
  
48001-4205-04 0100 0015 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,626.000 0.000 $ 0.00 0.000 $ 0.00 

$3.600 
  

23013-4252-04 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  

48001-4205-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,700.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  

49004-4232-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,300.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  

23013-4252-04 0100 9500 303-01.09 MINERAL AGGREGATE, TYPE A 
BASE,GRADING D LIMESTONE TON 0.000 122.550 $ 3,431.40 4,517.840 $ 126,499.52

$28.000 
  

48001-4205-04 0100 9501 303-01.09 MINERAL AGGREGATE, TYPE A 
BASE,GRADING D LIMESTONE TON 0.000 0.000 $ 0.00 2,251.140 $ 63,031.92

$28.000 
  

49004-4232-04 0100 9502 303-01.09 MINERAL AGGREGATE, TYPE A 
BASE,GRADING D LIMESTONE TON 0.000 0.000 $ 0.00 1,906.460 $ 53,380.88

$28.000 
  
23013-4252-04 0100 0050 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 400.000 0.000 $ 0.00 78.660 $ 2,438.46

$31.000 
  

23013-4252-04 0100 0060 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 1,100.000 0.000 $ 0.00 767.910 $ 73,719.36

$96.000 
  

48001-4205-04 0100 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 375.000 0.000 $ 0.00 310.340 $ 29,792.64

$96.000 
  

23013-4252-04 0100 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 700.000 0.000 $ 0.00 0.000 $ 0.00 

$99.500 
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48001-4205-04 0100 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 215.790 $ 21,471.11

$99.500 
  

49004-4232-04 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$99.500 
  
23013-4252-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
48001-4205-04 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49004-4232-04 0100 9030 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23013-4252-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 259.200 $ 259.20 

  
48001-4205-04 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 196.800 $ 196.80 

  
49004-4232-04 0100 9031 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23013-4252-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

48001-4205-04 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49004-4232-04 0100 9032 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23013-4252-04 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.800 0.000 $ 0.00 4.090 $ 2,760.75

$675.000 
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0100 0080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 675.000 4.090 $ 2,760.75 0.000 $ 0.00 
  

48001-4205-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.400 0.000 $ 0.00 0.370 $ 249.75 

$675.000 
0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 675.000 0.370 $ 249.75 0.000 $ 0.00 

  

49004-4232-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.800 0.000 $ 0.00 0.510 $ 344.25 

$675.000 
0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 675.000 0.510 $ 344.25 0.000 $ 0.00 

  
23013-4252-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
48001-4205-04 0100 9018 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49004-4232-04 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23013-4252-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

48001-4205-04 0100 9019 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49004-4232-04 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23013-4252-04 0100 0090 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 5,910.000 0.000 $ 0.00 1,421.000 $ 3,353.56

$2.360 
  
48001-4205-04 0100 0060 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 50.000 0.000 $ 0.00 24.000 $ 56.64 

$2.360 
  
49004-4232-04 0100 0050 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 510.000 0.000 $ 0.00 659.000 $ 1,555.24

$2.360 
  
23013-4252-04 0100 0100 411-01.10 ACS MIX(PG64-22) GRADING D TON 400.000 0.000 $ 0.00 2,826.910 $ 310,960.10
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$110.000 
  
48001-4205-04 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 150.000 0.000 $ 0.00 206.890 $ 22,757.90

$110.000 
  
49004-4232-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 375.000 0.000 $ 0.00 374.160 $ 41,157.60

$110.000 
  

23013-4252-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,595.640 $ 1,595.64 

  

48001-4205-04 0100 9022 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49004-4232-04 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 214.290 $ 214.29 

  
23013-4252-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
48001-4205-04 0100 9023 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49004-4232-04 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23013-4252-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,436.400 $ 1,436.40 

  
48001-4205-04 0100 9024 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 103.200 $ 103.20 

  
49004-4232-04 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 189.600 $ 189.60 
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23013-4252-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

48001-4205-04 0100 9025 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49004-4232-04 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23013-4252-04 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,144.44

$1,144.440 
  
48001-4205-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,144.44

$1,144.440 
  
49004-4232-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,179.12

$1,179.120 
  
23013-4252-04 0100 0120 712-01.05 FLAGMAN HOUR 80.000 171.000 $ 4,446.00 253.000 $ 6,578.00

$26.000 
  
49004-4232-04 0100 0080 712-01.05 FLAGMAN HOUR 160.000 42.000 $ 1,092.00 74.000 $ 1,924.00

$26.000 
  
23013-4252-04 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 30.000 $ 720.00 

$24.000 
  
49004-4232-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
23013-4252-04 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 296.000 48.000 $ 312.00 228.000 $ 1,482.00

$6.500 
  
48001-4205-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 188.000 0.000 $ 0.00 74.000 $ 481.00 

$6.500 
  
49004-4232-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 276.000 108.000 $ 702.00 224.000 $ 1,456.00

$6.500 
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23013-4252-04 0100 0150 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 30.000 $ 285.00 
$9.500 

  
48001-4205-04 0100 0100 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 10.000 $ 95.00 10.000 $ 95.00 

$9.500 
  

23013-4252-04 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 1.860 4.976 $ 15,425.60 10.353 $ 32,094.30

$3,100.000 
  

48001-4205-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.610 0.000 $ 0.00 0.682 $ 2,114.20

$3,100.000 
  

49004-4232-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 1.800 0.000 $ 0.00 1.020 $ 3,162.00

$3,100.000 
  
23013-4252-04 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,576.04

$8,576.040 
  
48001-4205-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,576.04

$8,576.040 
  
49004-4232-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,835.92

$8,835.920 
  
23013-4252-04 0100 0180 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 4,200.000 0.000 $ 0.00 3,952.780 $ 9,486.67

$2.400 
  
48001-4205-04 0100 0130 801-01 SEEDING (WITH MULCH) UNIT 8.000 0.000 $ 0.00 50.610 $ 3,795.75

$75.000 
0100 0130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 75.000 28.610 $ 2,145.75 0.000 $ 0.00 

  
48001-4205-04 0100 9033 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
48001-4205-04 0100 9034 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
48001-4205-04 0100 0140 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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Project Number: 23013-4252-04 Project Current Amount $ 36,931.43
Project Number: 48001-4205-04 Project Current Amount $ 2,490.50
Project Number: 49004-4232-04 Project Current Amount $ 2,138.25

Contract Current Amount $ 41,560.18 
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