
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNK335 Estimate Number: 0003 Pay Period: 06/21/2012
to: 07/11/2012

Contract Location: Time Allowed: 229.0 days
FROM LM 6.18 TO LM 11.35 IN HAMILTON COUNTY, AND FROM LM Time Charged: 212.0 days

Elapsed Calendar Days: 212.0 days
Percent Time: 92.58 %
Percent Complete ($) 104.22 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
PAVEMENT TECHNOLOGY, INC. Date Awarded: 10/04/2011
24144 Detroit Road Date Contract Executed: 10/25/2011
Westlake, OH 44145 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 05/30/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 06/13/2012
Date Accepted: 06/14/2012

Estimate Paid: NO 

Counties:
HAMILTON 
MARION 

Project Number BID PCT Fed State Project Number Description 1
98027-8153-44 100.00 IME-098-2(12) VARIOUS INTERSTATE ROUTES

Current Contract Amount $ 65,043.20 
Original Contract Amount $ 65,043.20 

Total to Date Prev to Date This Estimate
Participating $ 67,639.52 $ 67,639.52 $ 0.00 

Total Earnings $ 67,639.52 $ 67,639.52 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 67,639.52 $ 67,639.52 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 67,639.52 $ 67,639.52 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 67,639.52 $ 67,639.52 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-8153-44 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98027-8153-44 0100 9003 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98027-8153-44 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98027-8153-44 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98027-8153-44 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 569,290.000 0.000 $ 0.00 601,744.000 $ 48,139.52

$0.080 
  
98027-8153-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
98027-8153-44 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
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