
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK337 Estimate Number: 0007 Pay Period: 09/01/2012
to: 09/01/2012

Contract Location: Time Allowed: 265.0 days
RESURFACING ON I-40 FROM PLATEAU ROAD TO THE OBED RIVER Time Charged: 243.0 days

Elapsed Calendar Days: 243.0 days
Percent Time: 91.70 %
Percent Complete ($) 97.00 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
ROGERS GROUP, INC. Date Awarded: 10/04/2011
PO Box 25250 Date Contract Executed: 10/20/2011
Nashville, TN 37202 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 03/21/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/09/2012
Date Accepted: 07/09/2012

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18100-8140-44 100.00 IME-40-6(155) From Pleateau Road Interchange To Bridge over Obed River

Current Contract Amount $ 4,681,231.82 
Original Contract Amount $ 4,681,231.82 

Total to Date Prev to Date This Estimate
Participating $ 4,487,068.58 $ 4,487,068.58 $ 0.00 

Total Earnings $ 4,487,068.58 $ 4,487,068.58 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,487,068.58 $ 4,487,068.58 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/16/2013



 
 

 
 

Total Adjusted Earnings $ 4,487,068.58 $ 4,487,068.58 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,487,068.58 $ 4,487,068.58 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18100-8140-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
18100-8140-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
18100-8140-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 43,918.690 $ 43,918.69 

  
18100-8140-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 125,965.720 $ 125,965.72 

  
18100-8140-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,627.000 0.000 $ 0.00 5,968.000 $ 105,693.28

$17.710 
  
18100-8140-44 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 11,900.000 0.000 $ 0.00 8,678.490 $ 443,557.62

$51.110 
  
18100-8140-44 0100 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 28,810.000 0.000 $ 0.00 28,125.340 $ 1,606,238.17

$57.110 
  
18100-8140-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -202,705.000 $ -202,705.00 

  
18100-8140-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,618.600 $ 18,618.60 

9/16/2013



  
18100-8140-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8140-44 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 103.000 0.000 $ 0.00 91.439 $ 41,585.54

$454.790 
  
18100-8140-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8140-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8140-44 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,355.000 0.000 $ 0.00 5,358.080 $ 325,289.04

$60.710 
  
18100-8140-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 16,891.000 0.000 $ 0.00 16,557.050 $ 1,407,349.25

$85.000 
  
18100-8140-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -58,442.710 $ -58,442.71 

  
18100-8140-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 81,987.760 $ 81,987.76

$1.000 
  
18100-8140-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8140-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,402.000 $ 17,402.00 

  
18100-8140-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8140-44 0100 0070 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 27.000 0.000 $ 0.00 26.690 $ 6,672.50

$250.000 
  
18100-8140-44 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 329,940.000 0.000 $ 0.00 333,002.120 $ 133,200.85

$0.400 
  

9/16/2013



18100-8140-44 0100 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 30.000 0.000 $ 0.00 47.680 $ 17,880.00
$375.000 

  
18100-8140-44 0100 0100 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 40.000 0.000 $ 0.00 13.300 $ 2,593.50

$195.000 
  
18100-8140-44 0100 0110 617-01 BRIDGE DECK SEALANT S.Y. 2,896.000 0.000 $ 0.00 2,740.220 $ 22,743.83

$8.300 
  
18100-8140-44 0100 0115 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
18100-8140-44 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 59,881.39

$59,881.390 
  
18100-8140-44 0100 0125 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 500.000 0.000 $ 0.00 832.000 $ 12,480.00

$15.000 
  
18100-8140-44 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 118.000 $ 4,130.00

$35.000 
  
18100-8140-44 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 2,437.000 0.000 $ 0.00 2,303.800 $ 13,592.42

$5.900 
  
18100-8140-44 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
18100-8140-44 0100 0160 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 216.000 0.000 $ 0.00 171.000 $ 4,617.00

$27.000 
  
18100-8140-44 0100 0170 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 20.000 0.000 $ 0.00 23.000 $ 621.00 

$27.000 
  
18100-8140-44 0100 0180 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
18100-8140-44 0100 0190 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,020.000 0.000 $ 0.00 1,038.000 $ 28,026.00

$27.000 
  
18100-8140-44 0100 0200 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,016.000 0.000 $ 0.00 1,038.000 $ 3,093.24

$2.980 
  

9/16/2013



18100-8140-44 0100 0210 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 1,270.000 0.000 $ 0.00 2,582.357 $ 18,076.50
$7.000 

  
18100-8140-44 0100 0220 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
18100-8140-44 0100 0230 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,695.000 0.000 $ 0.00 5,299.000 $ 529.90 

$0.100 
  
18100-8140-44 0100 0240 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 72.000 0.000 $ 0.00 63.960 $ 25,584.00

$400.000 
  
18100-8140-44 0100 0250 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 32.000 0.000 $ 0.00 31.841 $ 121,951.03

$3,830.000 
  
18100-8140-44 0100 0260 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,000.000 0.000 $ 0.00 820.000 $ 820.00 

$1.000 
  
18100-8140-44 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 47,617.46

$47,617.460 
  

9/16/2013


