
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000063243 Vendor Name: KING CONSTRUCTION CO., INC.

Contract ID: CNK345 Estimate Number: 0011 Pay Period: 08/23/2012
to: 08/23/2012

Contract Location: Time Allowed: 259.0 days
BRIDGE CONSTRUCTION ON PULSE DR OVER CYPRESS CREEK (LM 0.75) Time Charged: 282.0 days

Elapsed Calendar Days: 282.0 days
Percent Time: 108.88 %
Percent Complete ($) 108.44 %
Percent Behind: 0.44 %

Contractor: Date Let: 09/16/2011
KING CONSTRUCTION CO., INC. Date Awarded: 10/04/2011
P O Box 265 Date Contract Executed: 10/26/2011
Gibson, TN 38338 Date Notice to Proceed: 11/16/2011
Phone: Date Work Began: 11/21/2011

Date to be Completed: 07/31/2012
Date Time Stopped: 07/20/2012
Date Accepted: 07/20/2012

Estimate Paid: NO 

Counties:
HARDEMAN 

Project Number BID PCT Fed State Project Number Description 1
35945-3497-94 100.00 BRZE-3500(34) Pulse Drive Bridge Replacement over Cypress Creek

Current Contract Amount $ 271,706.17 
Original Contract Amount $ 271,706.17 

Total to Date Prev to Date This Estimate
Participating $ 290,380.95 $ 290,380.95 $ 0.00 

Total Earnings $ 290,380.95 $ 290,380.95 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 4,382.83 $ 0.00 $ 4,382.83 

Amount Due $ 294,763.78 $ 290,380.95 $ 4,382.83 
Test Report Payment Adjustment $ -466.79 $ -466.79 $ 0.00 
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Total Adjusted Earnings $ 294,296.99 $ 289,914.16 $ 4,382.83 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 294,296.99 $ 289,914.16 $ 4,382.83 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
35945-3497-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,865.00

$6,865.000 
  
35945-3497-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
35945-3497-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25.730 $ 25.73 

  
35945-3497-94 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -14.380 $ -14.38 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 436.380 $ 436.38 

  
35945-3497-94 0300 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
35945-3497-94 0300 0510 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 9,600.00

(2 SPAN BRIDGE, 23+80.00) $9,600.000 
  
35945-3497-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,097.000 0.000 $ 0.00 1,175.000 $ 8,225.00

$7.000 
  
35945-3497-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$8.400 
  
35945-3497-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 46.440 $ 487.62 

$10.500 
  
35945-3497-94 0100 0040 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,112.000 0.000 $ 0.00 1,060.000 $ 7,420.00

$7.000 
  
35945-3497-94 0100 0050 204-08 FOUNDATION FILL MATERIAL C.Y. 25.000 0.000 $ 0.00 27.760 $ 1,388.00

$50.000 
  
35945-3497-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0100 0070 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(LOW FLOW) $5.000 
  
35945-3497-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,612.000 0.000 $ 0.00 1,237.000 $ 6,185.00

$5.000 
  
35945-3497-94 0100 0090 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 6.000 $ 3,000.00

$500.000 
  
35945-3497-94 0100 0100 209-09.01 SANDBAGS BAG 438.000 0.000 $ 0.00 345.000 $ 1,725.00

$5.000 
  
35945-3497-94 0100 0110 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
35945-3497-94 0100 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 20.000 0.000 $ 0.00 2,099.770 $ 14,698.39

$7.000 
  
35945-3497-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 633.000 0.000 $ 0.00 485.490 $ 9,675.82

$19.930 
  
35945-3497-94 0100 0140 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 371.000 0.000 $ 0.00 434.260 $ 9,523.32

$21.930 
  
35945-3497-94 0100 0150 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 100.000 0.000 $ 0.00 97.520 $ 1,943.57

( D ) $19.930 
  
35945-3497-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 29.000 0.000 $ 0.00 25.000 $ 1,125.00
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$45.000 
  
35945-3497-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 129.000 0.000 $ 0.00 123.060 $ 11,690.70

$95.000 
  
35945-3497-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 110.000 0.000 $ 0.00 121.400 $ 11,229.50

$92.500 
  
35945-3497-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -294.230 $ -294.23

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 294.230 $ 294.23 

  
35945-3497-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 102.490 $ 102.49 

  
35945-3497-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,150.000 
  
35945-3497-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
35945-3497-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.780 $ 1,326.00

$1,700.000 
  
35945-3497-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 71.000 0.000 $ 0.00 93.060 $ 13,772.88

$148.000 
  
35945-3497-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -112.770 $ -112.77

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 225.540 $ 225.54 

  
35945-3497-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
35945-3497-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 52.560 $ 52.56 

  
35945-3497-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35945-3497-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$498.076 
  
35945-3497-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$376.805 
  
35945-3497-94 0300 0520 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 145.898 0.000 $ 0.00 158.090 $ 68,470.36

$433.110 
  
35945-3497-94 0300 0530 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 27,764.000 0.000 $ 0.00 32,500.400 $ 26,975.33

$0.830 
0300 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.830 0.000 $ 0.00 -562.400 $ -466.79 

  
35945-3497-94 0100 0230 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 112.000 0.000 $ 0.00 112.000 $ 3,024.00

$27.000 
  
35945-3497-94 0100 0240 705-01.04 METAL BEAM GUARD FENCE L.F. 88.000 0.000 $ 0.00 138.000 $ 10,005.00

$72.500 
  
35945-3497-94 0100 0250 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,500.00

$1,875.000 
  
35945-3497-94 0100 0260 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
35945-3497-94 0100 0270 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 95.140 $ 2,506.94

$26.350 
  
35945-3497-94 0100 0280 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 578.000 0.000 $ 0.00 504.410 $ 13,291.20

$26.350 
  
35945-3497-94 0100 0290 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 105.000 0.000 $ 0.00 151.000 $ 3,775.00

$25.000 
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35945-3497-94 0100 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
35945-3497-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 13.000 0.000 $ 0.00 12.000 $ 408.00 

$34.000 
  
35945-3497-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 271.000 0.000 $ 0.00 240.000 $ 1,596.00

$6.650 
  
35945-3497-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 54.000 0.000 $ 0.00 48.000 $ 648.00 

$13.500 
  
35945-3497-94 0100 0340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.300 0.000 $ 0.00 0.340 $ 4,080.00

$12,000.000 
  
35945-3497-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
35945-3497-94 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 300.000 0.000 $ 0.00 173.160 $ 562.77 

$3.250 
  
35945-3497-94 0100 0370 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 400.000 0.000 $ 0.00 100.000 $ 500.00 

(SEE PLANS DETAILS) $5.000 
  
35945-3497-94 0100 0380 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
35945-3497-94 0100 0390 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
35945-3497-94 0100 0400 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
35945-3497-94 0100 0410 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 31.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
35945-3497-94 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 
  
35945-3497-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 19.000 0.000 $ 0.00 20.200 $ 202.00 

$10.000 
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35945-3497-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
35945-3497-94 0100 0430 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
35945-3497-94 0100 0440 802-11.01 ACER NEGUNDO (BOX ELDER 2-5FT CNTNR GRWN) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
35945-3497-94 0100 0450 802-11.07 BETULA NIGRA (RIVER BIRCH 2-5FT CNTNR GRWN) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
35945-3497-94 0100 0460 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
35945-3497-94 0100 0470 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
35945-3497-94 0100 0480 803-01 SODDING (NEW SOD) S.Y. 1,448.000 0.000 $ 0.00 1,720.000 $ 3,440.00

$2.000 
  
35945-3497-94 0100 0500 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 398.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
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Typewritten Text
203-05		Undercutting			                                 CY	19.260 	$10.50	$202.23
204-08		Foundation Fill Material			           CY	70.790 	$50.00	$3,539.50
709-05.06		Machined Rip - Rap (Class A-1)			TON	24.330 	$26.35	$641.10





