
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK348 Estimate Number: 0005 Pay Period: 05/31/2012
to: 05/31/2012

Contract Location: Time Allowed: 198.0 days
MISC SAFETY IMPROVEMENTS ON SR 66 AND STRAWBERRY PLAINS ROAD Time Charged: 197.0 days

Elapsed Calendar Days: 197.0 days
Percent Time: 99.49 %
Percent Complete ($) 102.36 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
HIGHWAY MARKINGS, INC. Date Awarded: 10/04/2011
PO BOX 70966 Date Contract Executed: 10/26/2011
Knoxville, TN 37938 Date Notice to Proceed: 11/16/2011
Phone: Date Work Began: 03/14/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 05/31/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 
KNOX 

Project Number BID PCT Fed State Project Number Description 1
32006-3232-94 35.51 HSIP-66(43) Safety Improvements at the Intersection of State Route 66
47947-3435-94 64.49 HRRR-1124(3) Safety Improvements on Strawberry Plains Pike from the

Current Contract Amount $ 134,716.85 
Original Contract Amount $ 131,692.85 

Total to Date Prev to Date This Estimate
Participating $ 137,628.35 $ 137,628.35 $ 0.00 

Total Earnings $ 137,628.35 $ 137,628.35 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 137,628.35 $ 137,628.35 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 137,628.35 $ 137,628.35 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 137,628.35 $ 137,628.35 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
32006-3232-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47947-3435-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
32006-3232-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 75.540 $ 75.54 

  
47947-3435-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32006-3232-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 62.360 $ 62.36 

  

47947-3435-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-3232-94 0100 0010 202-02.21 REMOVAL OF PIPE (DESCRIPTION) L.F. 60.000 0.000 $ 0.00 60.000 $ 2,520.00

(EXISTING SIDE DRAIN UNDER SR-66) $42.000 
  
32006-3232-94 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 100.000 $ 1,950.00

$19.500 
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32006-3232-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 250.000 0.000 $ 0.00 241.670 $ 3,504.22
$14.500 

  

32006-3232-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$17.400 
  
32006-3232-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.750 
  
32006-3232-94 0100 0040 209-99.91 EROSION CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
32006-3232-94 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 60.000 0.000 $ 0.00 63.120 $ 2,524.80

$40.000 
  

32006-3232-94 0100 0060 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 17.000 0.000 $ 0.00 0.000 $ 0.00 

$260.000 
  

32006-3232-94 0100 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 11.000 0.000 $ 0.00 30.480 $ 7,924.80

$260.000 
  
32006-3232-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -93.790 $ -93.79 

  
32006-3232-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14.030 $ 14.03 

  
32006-3232-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-3232-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32006-3232-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-3232-94 0100 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 7.000 0.000 $ 0.00 8.400 $ 4,410.00
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$525.000 
  

32006-3232-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5.170 $ 5.17 

  
32006-3232-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-3232-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6.380 $ 6.38 

  
32006-3232-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47947-3435-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 5.040 0.000 $ 0.00 4.540 $ 5,334.50

$1,175.000 
  
32006-3232-94 0100 0090 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 60.000 0.000 $ 0.00 68.000 $ 3,740.00

$55.000 
  
47947-3435-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 28,500.00

$2,375.000 
  
47947-3435-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 12.000 0.000 $ 0.00 12.000 $ 10,200.00

$850.000 
  
47947-3435-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 600.000 0.000 $ 0.00 525.000 $ 1,050.00

$2.000 
  
32006-3232-94 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00

$5,250.000 
  
47947-3435-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00

$5,250.000 
  
32006-3232-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 403.000 0.000 $ 0.00 186.000 $ 660.30 

$3.550 
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47947-3435-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 793.000 0.000 $ 0.00 372.000 $ 1,320.60
$3.550 

  
32006-3232-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 169.000 0.000 $ 0.00 359.500 $ 1,545.85

$4.300 
  
47947-3435-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 418.000 0.000 $ 0.00 655.900 $ 2,820.37

$4.300 
  
32006-3232-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 68.000 0.000 $ 0.00 67.330 $ 1,100.85

$16.350 
  
47947-3435-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 89.000 0.000 $ 0.00 95.000 $ 1,553.25

$16.350 
  
32006-3232-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 51.000 0.000 $ 0.00 65.920 $ 1,252.48

$19.000 
  
47947-3435-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 131.000 0.000 $ 0.00 130.060 $ 2,471.14

$19.000 
  
47947-3435-94 0100 0100 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
32006-3232-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 12.000 0.000 $ 0.00 7.000 $ 365.75 

$52.250 
  
47947-3435-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 16.000 0.000 $ 0.00 11.000 $ 574.75 

$52.250 
  

32006-3232-94 0100 0160 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 20.000 0.000 $ 0.00 15.000 $ 153.75 

$10.250 
  

47947-3435-94 0100 0120 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 168.000 0.000 $ 0.00 0.000 $ 0.00 

$10.250 
  
47947-3435-94 0100 9500 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 173.000 $ 4,887.25

$28.250 
  
32006-3232-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 23.000 $ 276.00 
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$12.000 
  
47947-3435-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 149.000 $ 1,788.00

$12.000 
  
32006-3232-94 0100 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.020 0.000 $ 0.00 0.740 $ 1,295.00

$1,750.000 
  
47947-3435-94 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 7.220 0.000 $ 0.00 8.820 $ 15,435.00

$1,750.000 
  
32006-3232-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,250.00

$7,250.000 
  
47947-3435-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,250.00

$7,250.000 
  
32006-3232-94 0100 0200 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
32006-3232-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$315.000 
  
32006-3232-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
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