
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK349 Estimate Number: 0007 Pay Period: 10/28/2012
to: 05/14/2013

Contract Location: Time Allowed: 339.0 days
RESURFACING ON I-75 FROM MM 147 TO RARITY MT ROAD OVERPASS Time Charged: 349.0 days

Elapsed Calendar Days: 349.0 days
Percent Time: 102.95 %
Percent Complete ($) 105.40 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
APAC-ATLANTIC, INC. Date Awarded: 10/04/2011
PO Box 6390 Date Contract Executed: 10/26/2011
Knoxville, TN 37914 Date Notice to Proceed: 11/16/2011
Phone: Date Work Began: 05/02/2012

Date to be Completed: 10/19/2012
Date Time Stopped: 10/29/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07100-8122-44 100.00 IME-75-3(153) North of Mile Marker #147 to South of Rarity Mt. Road

Current Contract Amount $ 5,335,237.52 
Original Contract Amount $ 5,324,428.95 

Total to Date Prev to Date This Estimate
Participating $ 5,543,237.27 $ 5,543,237.27 $ 0.00 

Total Earnings $ 5,543,237.27 $ 5,543,237.27 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,543,237.27 $ 5,543,237.27 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 5,543,237.27 $ 5,543,237.27 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,543,237.27 $ 5,543,237.27 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07100-8122-44 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
07100-8122-44 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07100-8122-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57,141.820 $ 57,141.82 

  
07100-8122-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-8122-44 0100 9013 109-04.21 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 10,808.570 $ 10,808.57

Force Account for paving at emergency slide location $1.000 
  
07100-8122-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
07100-8122-44 0100 0020 208-01 SHOULDERS AND DITCHES L.M. 29.200 0.000 $ 0.00 29.200 $ 4,380.00

$150.000 
  
07100-8122-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
07100-8122-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 10,508.000 0.000 $ 0.00 5,354.860 $ 128,516.64

$24.000 
  
07100-8122-44 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 13,711.000 0.000 $ 0.00 13,124.330 $ 735,881.18

$56.070 
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07100-8122-44 0100 0060 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 27,244.000 0.000 $ 0.00 29,154.780 $ 1,802,931.60

$61.840 
  
07100-8122-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -138,436.590 $ -138,436.59 

  
07100-8122-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 14.000 $ 14.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,798.600 $ 23,798.60 

  
07100-8122-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-8122-44 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 61.000 0.000 $ 0.00 72.450 $ 41,658.75

$575.000 
  
07100-8122-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -16,544.420 $ -16,544.42

$1.000 
  
07100-8122-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-8122-44 0100 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,258.000 0.000 $ 0.00 7,184.590 $ 462,543.90

$64.380 
  
07100-8122-44 0100 0090 411-03.10 ACS MIX(PG76-22) GRADING D TON 16,021.000 0.000 $ 0.00 18,380.500 $ 1,631,820.79

$88.780 
  
07100-8122-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -38,817.370 $ -38,817.37 

  
07100-8122-44 0100 9014 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 127,624.660 $ 127,624.66

$1.000 
  
07100-8122-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-8122-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,399.000 $ 21,399.00 
  
07100-8122-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-8122-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 29.200 0.000 $ 0.00 32.209 $ 9,662.70

$300.000 
  
07100-8122-44 0100 0110 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 25,193.000 0.000 $ 0.00 17,476.810 $ 174,768.10

$10.000 
  
07100-8122-44 0100 0120 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 10.000 $ 21,000.00

$2,100.000 
  
07100-8122-44 0100 0130 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
07100-8122-44 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 
  
07100-8122-44 0100 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 300.000 0.000 $ 0.00 300.000 $ 1,500.00

$5.000 
  
07100-8122-44 0100 0160 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 20.000 $ 100.00 

$5.000 
  
07100-8122-44 0100 0170 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 3,608.000 0.000 $ 0.00 1,970.000 $ 13,790.00

$7.000 
  
07100-8122-44 0100 0180 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
  
07100-8122-44 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
07100-8122-44 0100 0200 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 14.000 0.000 $ 0.00 14.000 $ 1,890.00

$135.000 
  
07100-8122-44 0100 0210 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 250.000 0.000 $ 0.00 256.000 $ 6,912.00

$27.000 
  
07100-8122-44 0100 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00
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$2,500.000 
  
07100-8122-44 0100 0230 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 960.000 0.000 $ 0.00 1,031.000 $ 23,197.50

$22.500 
  
07100-8122-44 0100 0240 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 960.000 0.000 $ 0.00 960.000 $ 5,760.00

$6.000 
  
07100-8122-44 0100 0250 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 348,480.000 0.000 $ 0.00 353,604.000 $ 56,576.64

$0.160 
  
07100-8122-44 0100 0260 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 33.000 0.000 $ 0.00 35.856 $ 159,559.20

$4,450.000 
  
07100-8122-44 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 
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